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In the 2025 Louisiana Regular Legislative Session, the legislature enacted Act 380 which set forth 
changes to Louisiana Revised Statute 48:229.1 in order to provide transparency to the legislature 
and public  the processes  in  which projects  are selected and the successful  delivery  of  the 
annual Highway Priority Program.

In  December  2025,  the  Louisiana  Department  of  Transportation  and  Development  (DOTD) 
facilitated  Legislative  Public  Hearings  held  throughout  the  state  in  each  of  the  nine  DOTD 
Districts  in  order  to  collect  public  comments  on  the  preliminary  State  Fiscal  Year  2026-2027 
Highway Priority Program. All  projects  submitted for  inclusion in the Highway Priority  Program 
during the December 2025 hearings, as well as any projects submitted during the year by email, 
phone call or any other means, were screened in accordance with the requirements of LA R.S. 
48:229.1(D)  and  considered  for  inclusion  in  the  State  Fiscal  Year  2027-2028  Highway  Priority 
program.  Any  projects  that  are  not  included  in  the  preliminary  State  Fiscal  Year  2027-2028 
Highway  Priority  Program,  as  presented  on  DOTD’s  website  in  accordance  with  LA  R.S. 
48:229.1(E), are provided as Appendix A to this report. The State Fiscal Year 2026-2027 Highway 

Louisiana R.S. 48:229.1(F) requires the DOTD to include in its annual submission of the Highway 
Priority  Program  a  detailed  list  of  changes  to  the  previous  year’s  program,  along  with  an 
explanation of the reasons such changes were made. In accordance with this requirement, a list 
of changes made to projects scheduled to let in the most recently completed State Fiscal Year’s 
Highway Priority Program (2025-2026) is provided as Appendix B to this report.

Additionally, the statute requires DOTD to ensure that at least ninety percent of projects progress 
as provided for in the previous year’s Highway Priority Program. The DOTD defines “progress” as 
the development, delivery and letting/public bid opening of these projects, on or before the 
end of the subject state fiscal year. DOTD has demonstrated great improvement over previous 
years’ performance in the delivery of projects included as scheduled to let in State Fiscal Year 
2025-2026. See below for a summary of the included projects and the methodology used to 
determine the percent of projects that were progressed during the year.

State Fiscal Year 2025-2026 Highway Priority Program Project Summary

In the approved State Fiscal Year 2025-2026 Highway Priority Program (FY25-26 HPP), a total of 
323 projects were included as “scheduled for letting” in the fiscal year:

 253 DOTD projects
 70 Local Public Agency (LPA) projects

After the FY25-26 HPP was approved, a total of 35 projects were removed, as follows:

 9 projects were cancelled
 4 projects were completed in other projects
 7 projects were completed prior to letting
 15 Railroad related projects that will be completed by the railroad owner
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Priority Program was subsequently approved by the legislature in March 2026 and in
accordance with LA R.S. 48:229.1(H) the current status is provided in Appendix C. This process will
begin again at the legislative public hearings for the preliminary State Fiscal Year 2027-2028
Highway Priority Program, which are scheduled to be held on October 20, 21 and 27 through 29,
2026. The preliminary State Fiscal Year 2027-2028 Highway Priority Program can be accessed
here.

https://dotd.la.gov/about/office-of-project-delivery/planning/transportation-planning/highway-priority-program/fy-2027-2028-highway-priority-program/


Annual Report | Highway Priority Program Project Delivery | October 2026 2

The new project total was then recalculated to remove these 35 projects, which resulted in a 
new total of 288 projects that were scheduled to let in FY25-26.

 222 DOTD projects
 66 LPA projects

Of  these  288  projects,  the  total  number  of  FY25-26  HPP  projects  that  progressed  were  202 
projects, as follows:

 DOTD progressed projects: 166 out of 222 or 74.8%
 LPA progressed projects: 36 out of 66 or 54.5%
 Total number of progressed projects: 202 out of 288 or 70.1%

In addition to the projects  approved as scheduled to let  in  the FY25-26 HPP,  a total  of  157 
supplemental projects, which were not listed in the original approved FY25-26 HPP as scheduled 
to let in the fiscal year were progressed as follows:

 133 supplemental DOTD progressed projects
 24 supplemental LPA progressed projects

Accounting for the total number of 157 supplemental projects, along with the 202 of 288 projects 
approved in the FY25-26 HPP, the grand total of progressed projects is calculated as follows:

 DOTD progressed projects: 299 out of 355 or 84.2%
 LPA progressed projects: 60 out of 90 or 66.7%
 Total number of progressed projects: 359 out of 445 or 80.7%

This report is being provided in accordance with LA R.S. 48:229.1(D), (E), (F), and (H).



Appendix A

ID# DISTRICT REQUESTED BY LOCATION / ROUTE COMMENT TYPE OF COMMENT TYPE OF PROJECT PROJECT DISCUSSED

TO BE 
INCLUDED 

IN NEXT 
HPP?

JUSTIFICATION

02-2627-000003 2 Timothy Kerner
Louisiana House of Representatives - 
District 84

Jean Lafitte evacuation route from the bridge 
to the levee system, Jefferson Parish

Extend the Lafitte evacuation route the remaining approximately two 
thousand feet so that it connects to the levee system rather than ending 
short of high ground.

PROJECT REQUEST NEW REQUEST N/A NO HB-2/Act-4 (2026 RS) appropriates $3,000,000 in Priority 5 General Obligation Bonds for the LA 45 
Roadway Raising line item in Jefferson Parish. DOTD will request a fall 2026 NCLOC from the Bond 
Commission. Once a NCLOC is issued, we will include the project in the Highway Program. The 
Department will review funding needs when preparing DOTD's 11/1/2026 capital outlay requests.

02-2627-000007 2 Emily Arata
Ochsner Health

Jefferson Highway corridor at Causeway 
Boulevard and the Earhart Expressway at 
Labarre Road, Old Jefferson, Jefferson 
Parish

Advance the access improvements recommended in State Project H.012523 
for the Jefferson Highway corridor serving Ochsner Medical Center, 
including the low cost restriping and turn lane improvements at Jefferson 
Highway and Causeway Boulevard and the recommended turnaround 
beneath the Earhart Expressway at Labarre Road.

PROJECT REQUEST EXISTING PROJECT H.002956	 - EARHART AT DAKIN NO H.002956	 - EARHART AT DAKIN let 4/8/2026.

02-2627-000008 2 Benedict Rousselle
Resident of Plaquemines Parish

Louisiana Highway 406 (Woodland Highway) 
in Belle Chasse, Plaquemines Parish

Add the widening of Louisiana Highway 406 in Belle Chasse back into the 
future construction program after its removal from the Greater New Orleans 
toll renewal package.

PROJECT REQUEST NEW REQUEST H.008220 - LA 406: ROUNDABOUT AT FE 
HEBERT

NO H.008220 - LA 406: ROUNDABOUT AT FE HEBERT let 2/11/2026. This Urban Systems project originally 
included widening; however, widening was removed due to financial constraints in 2020. A new study 
would be needed with the new bridge and roundabout to see if this is still warranted based on new traffic 
patterns and traffic counts.

02-2627-000011 2 Benedict Rousselle
Resident of Plaquemines Parish

Louisiana Highway 39 at the St. Bernard and 
Plaquemines parish line

Raise the elevation of Louisiana Highway 39 at the St. Bernard and 
Plaquemines parish boundary.

PROJECT REQUEST EXISTING PROJECT H.016371 - LA 39 RAISING: WHITE DITCH TO 
PHOENIX

NO H.016371 - LA 39 RAISING: WHITE DITCH TO PHOENIX let 3/11/2026.

02-2627-000012 2 Jacob Braud
Louisiana House of Representatives - 
District 105

Louisiana Highway 406 (Woodland Highway) 
from Belle Chasse to the Orleans Parish line, 
Plaquemines Parish

Widen the approximately three to four mile section of Louisiana Highway 
406 from Belle Chasse to the Orleans Parish line, where right of way is 
already in hand, and design the project as a complete street to connect the 
adjacent neighborhoods.

PROJECT REQUEST NEW REQUEST H.008220 - LA 406: ROUNDABOUT AT FE 
HEBERT

NO H.008220 - LA 406: ROUNDABOUT AT FE HEBERT let 2/11/2026. This Urban Systems project originally 
included widening; however, widening was removed due to financial constraints in 2020. A new study 
would be needed with the new bridge and roundabout to see if this is still warranted based on new traffic 
patterns and traffic counts.
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03-2627-000006 3 Monique Boulet
Mayor Parish President of Lafayette

Louisiana Highway 733 (E.Broussard Road) 
at Vincent Road, Lafayette Parish

Provide permitting support to advance the roundabout at E. Broussard Road 
and Vincent Road.

PROJECT REQUEST EXISTING PROJECT H.016577 - LA 733 @ VINCENT ROAD 
ROUNDABOUT

NO District 03 staff meet quarterly with Mayor Boulet's staff, and $5M from Act 2 of RLS 2025 for Lafayette 
MPO to fund design of this project was transferred to LCG. H.016577 - LA 733 @ VINCENT ROAD 
ROUNDABOUT is the project to provide funds.

03-2627-000008 3 Pete Delcambre
St. Martin Parish President

United States Highway 90 in St. Martin 
Parish

Convene the Department, legislators, and affected parishes to develop a 
coordinated solution to the repeated flooding that renders United States 
Highway 90 impassable in St. Martin Parish, including opening the canals 
and lateral channels that drain into the Cypress Island swamp.

PROJECT REQUEST NEW REQUEST N/A NO Action items still ongoing for this inquiry. The Department is in the process of collecting information and 
various data elements to better inform the priority level and potential need at this location.

03-2627-000009 3 Gerald "Beau" Beaullieu, IV
Louisiana House of Representatives - 
District 48

United States Highway 90 in St. Martin, 
Lafayette, and Iberia parishes

Coordinate with St. Martin, Lafayette, and Iberia parishes to resolve the 
flooding that makes United States Highway 90 impassable during heavy 
rainfall, a condition unresolved since first raised in 2020 and continuing to 
worsen.

PROJECT REQUEST NEW REQUEST N/A NO Action items still ongoing for this inquiry. The Department is in the process of collecting information and 
various data elements to better inform the priority level and potential need at this location.

03-2627-000010 3 M. Larry Richard
Iberia Parish President

Louisiana Highway 182 at Airport Boulevard, 
New Iberia, Iberia Parish

Elevate Louisiana Highway 182 at the Airport Boulevard intersection using 
Department cash funding rather than incremental capital outlay 
appropriations, to restore the primary access and egress serving the 
Acadiana Regional Airport and its industrial traffic.

PROJECT REQUEST NEW REQUEST N/A NO Airport Boulevard is not a state route, but if they get funding for the improvements, the Department will 
advise on an intersection project at LA 182.

03-2627-000012 3 M. Larry Richard
Iberia Parish President

Louisiana Highway 674 at Darnell Road, 
Iberia Parish

Conduct the requested roundabout study at Louisiana Highway 674 and 
Darnell Road to address traffic generated by recent industrial development 
in Iberia Parish.

PROJECT REQUEST NEW REQUEST N/A NO District 03 staff have communicated with them about this intersection and offered advice for what they 
should and shouldn't do moving forward.

03-2627-000013 3 Beau Petitjean
Acadia Parish Police Jury President

Louisiana Highway 1096, Acadia Parish Continue the emergency response work and planning underway on 
Louisiana Highway 1096 following the parish request.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of LA 1096 falls under the jurisdiction of OLHC.

03-2627-000023 3 Ron Davis
New Iberia City Councilman District 5

Louisiana Highway 675 (Hopkins Street) from 
Bayou Teche to Louisiana Highway 90, New 
Iberia, Iberia Parish

Provide an updated schedule for the Louisiana Highway 675 project, which 
has been stalled for approximately six months, and meet with affected 
residents and businesses in the Hopkins Street Economic Development 
District regarding compensation. Confirm the status of the drainage culverts 
included in the project.

NOT A PROJECT 
REQUEST

N/A H.011781 - LA 675 & LA 87 IMP. IN NEW 
IBERIA (RT)

NO Brent Domingue and Christopher Chavez addressed this at the hearing. The pipe lining has been installed 
and the project is continuing.

03-2627-000024 3 Gerald "Beau" Beaullieu, IV
Louisiana House of Representatives - 
District 48

Sidewalk project along Louisiana Highway 
675 (Hopkins Street), New Iberia, Iberia 
Parish

Provide a status update on the sidewalk project adjacent to the Louisiana 
Highway 675 drainage and roadway work.

NOT A PROJECT 
REQUEST

N/A H.011781 - LA 675 & LA 87 IMP. IN NEW 
IBERIA (RT)

NO Brent Domingue and Christopher Chavez addressed this at the hearing. The pipe lining has been installed 
and the project is continuing.

03-2627-000029 3 Gerald "Beau" Beaullieu, IV
Louisiana House of Representatives - 
District 48

Louisiana Highway 86 from Darnell Road to 
Louisiana Highway 182, New Iberia, Iberia 
Parish

Explain the process and expected timeline for programming the remaining 
section of Louisiana Highway 86 from Darnell Road to Louisiana Highway 
182 in New Iberia, which does not appear in the current program.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

03-2627-000030 3 Gerald "Beau" Beaullieu, IV
Louisiana House of Representatives - 
District 48

Louisiana Highway 87 from Lewis Street to 
Darnell Road, Iberia Parish

Program improvements to Louisiana Highway 87 from Lewis Street to 
Darnell Road, a parallel route serving a major regional employer.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

03-2627-000033 3 Natasha Naquin Louisiana Highway 14 in Vermilion Parish Provide a schedule for rehabilitating Louisiana Highway 14 in Vermilion 
Parish, where repeated patching has been placed over existing patches.

PROJECT REQUEST EXISTING PROJECT H.016527 - LA 14: ZWAN ROAD - LA 91 NO H.016527 - LA 14: ZWAN ROAD - LA 91 let 8/12/2026.
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04-2627-000001 4 Steven Jackson
Louisiana House of Representatives - 
District 2

Interstate 20 signage in Shreveport and 
Bossier City, Caddo and Bossier parishes

Provide a status update on the signage replacement process along 
Interstate 20, including replacement of the former Diamond Jacks signage.

NOT A PROJECT 
REQUEST

N/A N/A NO District 04 staff have communicated with the Casino and DOTD has replaced the signs with cooperation of 
Section 45 and District. The Bossier City Police Department furnished LE presence at no cost. Before the 
installation, DOTD has been in communication with Live Casino and Cordish Gaming regarding the 
installation of the sign patches on I-20, as referenced in the comment from Rep. Jackson.

04-2627-000004 4 Tom Arceneaux
Mayor of Shreveport

Interstate 49 at the Louisiana Highway 3132 
Inner Loop Expressway interchange, 
Shreveport, Caddo Parish

Include new lighting at the Interstate 49 and Louisiana Highway 3132 
Southern Loop interchange, which is congested, dark, and hazardous.

PROJECT REQUEST NEW REQUEST N/A NO NLCOG submitted three resolutions to DOTD's Interstate Lighting Program in 2024. Two resolutions were 
adopted by the Program and given project numbers. The third resolution dealt with installing new lighting 
at the interchange. The Program Manager contacted the entity and stated the program is unable to fund 
the lighting project at I-49 @ Southern Loop interchange because this interchange does not have existing 
lighting. Any interchange without existing lighting cannot be funded by the Program at this time.

 

04-2627-000006 4 Tom Arceneaux
Mayor of Shreveport

Louisiana Highway 511 (70th Street) from the 
Red River to Interstate 49, Shreveport, 
Caddo Parish

Maintain and improve Louisiana Highway 511 from the Red River to 
Interstate 49, a heavily traveled gateway route that includes the approach to 
the Jimmie Davis Bridge and will carry additional traffic once the new bridge 
opens.

PROJECT REQUEST EXISTING PROJECT H.016156 - DISTRICT 04 CONCRETE 
PATCHING

NO Work on the named project at the referenced location is currently being done.

04-2627-000009 4 Jeffrey Goodman
Committee of 100

Interstate 20 from Monkhouse Drive to 
Greenwood Road, Shreveport, Caddo Parish

Prioritize rehabilitation of Interstate 20 from the Monkhouse Drive 
interchange to the Greenwood Road interchange, including removal of the 
chain link and razor wire fencing in front of Independence Stadium and the 
State Fairgrounds and its replacement with a more durable and appropriate 
alternative.

PROJECT REQUEST NEW REQUEST N/A NO The Department has an agreement with the City of Shreveport to complete the work. District 04 plans to 
perform the work in-house.

04-2627-000010 4 Jeffrey Goodman
Committee of 100

Interstate 20 from Monkhouse Drive to 
Greenwood Road, Shreveport, Caddo Parish

Replace the existing sound barrier walls along Interstate 20 and install 
additional walls where needed.

PROJECT REQUEST NEW REQUEST N/A NO District 04 staff communicate with them on a semi-regular basis. The District Administrator has gotten 
price data from the manufacturer on replacement costs and am working on a strategy to refurbish the 
existing walls over time. The current wall materials are nearly exhausted and the new panel materials are 
compatible with existing framework. It will take some years to replace the existing panels but they are 
generally quite sound and fully functional now.

04-2627-000011 4 Jeffrey Goodman
Committee of 100

Interstate 20 from Monkhouse Drive to 
Greenwood Road, Shreveport, Caddo Parish

Upgrade the Interstate 20 lighting to fixtures that are reliable, attractive, and 
capable of carrying changeable banners.

PROJECT REQUEST NEW REQUEST N/A NO This is an issue that the Municipalities have to handle. The banners might be constrained by policy that is 
based on safety issues with signs and banners.

04-2627-000012 4 Jeffrey Goodman
Committee of 100

Interstate 20 from Monkhouse Drive to 
Greenwood Road, Shreveport, Caddo Parish

Install signage along Interstate 20 that reflects the cultural identity of 
Shreveport and provides clear directional guidance to major destinations, 
and add landscaping with an irrigation system to create a distinctive 
entrance to the city.

PROJECT REQUEST NEW REQUEST N/A NO Roadway guide signs are highly regulated and we address requests on an individual basis. Excessive 
signage can contribute to increased distraction. The Department evaluate each request independently 
based on sound policy. Policy for such things is set with the safety of the motoring public as a primary 
concern. This is an area where extra caution should rule the day every time.

04-2627-000013 4 Jeffrey Goodman
Committee of 100

Interstate 20 from Monkhouse Drive to 
Greenwood Road, Shreveport, Caddo Parish

Provide regular cleaning and maintenance along Interstate 20 to keep the 
roadway clear of litter, debris, and overgrowth.

NOT A PROJECT 
REQUEST

N/A N/A NO Regular cleaning and maintenance is already being done with increases being made every year for the 
last several years. Funding for increases has to come from existing budget so they cause a de facto 
decrease in pavement repairs.

04-2627-000014 4 Nick Cox
Mayor of Minden

United States Highway 79 in Minden, 
Webster Parish

Complete the programmed United States Highway 79 project serving 
Minden, Webster Parish, and neighboring parishes.

PROJECT REQUEST EXISTING PROJECT H.016364 - US 79: MAIN STREET TO 
CLAIBORNE PL

NO This project let 5/13/2026 and the contract has been awarded.

04-2627-000024 4 Kourtney Brownlee
Booker T. Washington Skilled Nursing & 
Rehabilitation
Shreveport Manor Skilled Nursing & 
Rehabilitation

Line Avenue at 70th Street and Interstate 49, 
Shreveport, Caddo Parish

Rehabilitate the route between the two nursing facilities along Line Avenue, 
70th Street, and Interstate 49, where pavement conditions have caused a 
daily commuter to avoid the route entirely.

PROJECT REQUEST EXISTING PROJECT H.016100 DISTRICT 04 OVERLAYS: 
NORTHERN PARISHES

NO The project is H.016100 DISTRICT 04 OVERLAYS: NORTHERN PARISHES and let 7/9/2025.

04-2627-000025 4 Tammy Phelps
Louisiana House of Representatives - 
District 3

Interstate 20 fencing at the State Fairgrounds 
and Independence Stadium, Shreveport, 
Caddo Parish

Provide the status of replacing the fencing along Interstate 20 at the State 
Fairgrounds in conjunction with the programmed concrete panel repairs.

PROJECT REQUEST EXISTING PROJECT N/A NO The Department has an agreement with the City of Shreveport to complete the work. District 04 plans to 
perform the work in-house.

04-2627-000028 4 Stormy Gage-Waets Hollywood Avenue, southern section parallel 
to Louisiana Highway 3132, Shreveport, 
Caddo Parish

Address the recurring potholes and absence of lighting on the southern 
section of Hollywood Avenue running parallel to Louisiana Highway 3132, 
noting the adjacent wetlands.

PROJECT REQUEST NEW REQUEST N/A NO The routes and/or locations that are queried are not state routes.
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05-2627-000002 5 Danna McGee
Resident of Ouchita Parish

Pat Moore
Louisiana House Representative - District 
17

Charmingdale Subdivision off United States 
Highway 165 South, Ouachita Parish

Address the deteriorated roadway conditions in the Charmingdale 
Subdivision, which present serious safety hazards for residents.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of these routes falls under the jurisdiction of Ouachita Parish Police Jury.

05-2627-000003 5 Kevin Crosby
Vice President - Lazenby & Associates, 
Inc.

Interstate 20 at Vancil Road, Ouachita Parish Evaluate the proposed Interstate 20 interchange at Vancil Road, 
approximately one mile west of Well Road, which serves multiple 
subdivisions and a middle school and may eliminate the need for the 
programmed Louisiana Highway 80 widening from Well Road to the school.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

05-2627-000006 5 James Ellingburg
Morehouse Parish Police Jury

United States Highway 165, United States 
Highway 425, Louisiana Highway 142, and 
Louisiana Highway 140 serving Bastrop, Log 
Cabin, Bonita, and Beekman, Morehouse 
Parish

Direct pavement preservation funding to the aging pavement structure on 
the Morehouse Parish state routes serving the forestry and agriculture 
sectors and surrounding communities.

PROJECT REQUEST NEW REQUEST N/A NO These projects were analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), 
but were not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues 
to be appropriated for the program period were fully committed to higher-ranked projects. The projects will 
be reconsidered for the SFY 2028-2029 program.
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07-2627-000001 7 Les Farnum
Louisiana House of Representatives - 
District 33

Louisiana Highway 27 at Louisiana Highway 
1256 south of Sulphur, Calcasieu Parish

Advance the intersection upgrades on the Louisiana Highway 27 and 
Louisiana Highway 1256 corridor south of Sulphur, which have been 
pending for eight to ten years without movement.

NOT A PROJECT 
REQUEST

N/A N/A NO CPTI - Calcasieu Parish Transportation Initiative.
Parish identified multiple locations to address via permit projects. These are the parish's projects and they 
deliver, fund and prioritize them.

07-2627-000004 7 Michael Fewell
Cameron Parish Police Jury

Louisiana Highway 27 north of Holly Beach, 
Cameron Parish

Advance elevation improvements and roadside armoring on Louisiana 
Highway 27 north of Holly Beach, where erosion has begun.

PROJECT REQUEST NEW REQUEST N/A NO Action items still ongoing for this inquiry. The Department is in the process of collecting information and 
various data elements to better inform the priority level and potential need at this location.

07-2627-000005 7 Michael Fewell
Cameron Parish Police Jury

Louisiana Highway 27 at the North Bayou 
Kelso movable bridge, Cameron Parish

Continue improvements at the North Kelso Bridge beyond the grade work 
already completed.

PROJECT REQUEST NEW REQUEST N/A NO The roadway was previously raised at this location and further raising is not currently feasible.

07-2627-000006 7 Michael Fewell
Cameron Parish Police Jury

State highways serving the liquefied natural 
gas facilities and communities of Cameron 
Parish

Prioritize resilient roadway improvements in Cameron Parish to serve 
approximately thirty billion dollars in liquefied natural gas investment, protect 
against high tidal water and tropical storms, and maintain reliable 
evacuation routes. Add shoulders on parish routes that currently have none, 
leaving residents and industry no place to pull off safely.

PROJECT REQUEST NEW REQUEST N/A NO Action items still ongoing for this inquiry. The Department is in the process of collecting information and 
various data elements to better inform the priority level and potential need at this location.
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08-2627-000003 8 Randy Wiggins
Rapides Parish Police Jury

Louisiana Highway 3144 (Edgewood Drive) 
from Donahue Ferry Road to United States 
Highway 165 Business (Military Highway), 
Pineville, Rapides Parish

Correct the vertical alignment on Louisiana Highway 3144 where three 
crests approach an intersection with a drop off on one side, creating safety 
and operational problems on a major thoroughfare that carries bypass traffic 
from Louisiana Highway 28 East toward Donahue Ferry Road and Military 
Highway.

PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time.

08-2627-000004 8 Herman Williams
Mayor of Lecompte

Louisiana Highway 456 within the Lecompte 
town limits, Rapides Parish

Include the shoulders in the scope of a future Louisiana Highway 456 project 
inside the Lecompte town limits, since the drainage beneath the shoulders 
cannot be repaired until the roadway is rebuilt.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of LA 456 falls under the jurisdiction of OLHC.

08-2627-000005 8 Ryan Yerby
President of Grant Parish Farm Beaureu

Gabe Firment
Louisiana House of Representatives - 
District 22

Louisiana Highway 8 between Colfax and 
Boyce, Grant and Rapides parishes

Widen and add shoulders to Louisiana Highway 8 between Colfax and 
Boyce, where a two lane cross section with no shoulder cannot safely 
accommodate farm and logging equipment fourteen to sixteen feet wide 
traveling at reduced speeds alongside general traffic. This is the only section 
of the route without shoulders and speculative data center development may 
add traffic.

PROJECT REQUEST NEW REQUEST N/A NO HB-2/Act-4 (2026 RS) appropriates $18,000,000 in Priority 5 General Obligation Bonds for the LA 8: 
Richard Thompson Bridge - Colfax line item in Grant and Rapides Parishes. DOTD will request a fall 2026 
non-cash line of credit from the Bond Commission. The Department will review funding needs when 
preparing DOTD's 11/1/2026 capital outlay requests. 

08-2627-000006 8 Ryan Yerby
President of Grant Parish Farm Beaureu

Gabe Firment
Louisiana House of Representatives - 
District 22

Louisiana Highway 492 in Grant Parish Widen and add shoulders to Louisiana Highway 492, a primary agricultural 
route in Grant Parish where the existing cross section cannot safely 
accommodate oversize farm and logging equipment alongside general 
traffic.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000009 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Central Louisiana Regional Infrastructure 
Beltway, Rapides Parish

Provide funding to advance the preconstruction phases of the Central 
Louisiana Regional Infrastructure Beltway.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000010 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 28 East from Libuse to 
United States Highway 84 and the future 
Interstate 14, Interstate 27, and Interstate 69 
corridors

Note the Interstate 14 coalition's partnership with the Interstate 69 and 
Interstate 27 groups as the Congressionally Authorized Future Interstates 
coalition, which is seeking dedicated federal funding for the three unfinished 
interstates in the 2026 surface transportation reauthorization. Continue four 
laning the Louisiana Highway 28 East corridor from Libuse to United States 
Highway 84 in preparation for a future Interstate 14.

NOT A PROJECT 
REQUEST

N/A N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000011 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 165 from Linda Drive 
to Todd Hollingsworth Road, Rapides Parish

Complete all projects identified in the United States Highway 165 corridor 
study from Linda Drive to Todd Hollingsworth Road.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified to complete all of the projects identified by the study.

08-2627-000013 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

North Drive at Memorial Drive, Alexandria, 
Rapides Parish

Deliver improvements at the North Drive and Memorial Drive intersections. PROJECT REQUEST NEW REQUEST N/A NO Neither roadway is a DOTD Highway. They intersect each other but also have individual intersections at 
State Highways. Intersections at State Highways are signalized. 

08-2627-000014 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 488 (Twin Bridges Road) 
from Louisiana Highway 1208-3 (Jackson 
Street) to Louisiana Highway 1243 
(McKeithen Drive), Rapides Parish

Widen Twin Bridges Road from Jackson Street to McKeithen Drive. PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time. Additional funding would need to be 
identified for this capacity improvement.

08-2627-000015 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 107 from Beaver Lake 
Industrial Park to the industrial mega site, 
Rapides Parish

Widen Louisiana Highway 107 from the Beaver Lake Industrial Park to the 
industrial mega site.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000016 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 167 at Louisiana 
Highway 107, Rapides Parish

Improve the intersection of United States Highway 167 and Louisiana 
Highway 107.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.
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08-2627-000017 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 167 (Pineville 
Expressway) and the Purple Heart Bridge 
from the Red River to Louisiana Highway 28 
East, Rapides Parish

Widen the Pineville Expressway and the Purple Heart Bridge to six lanes 
from the Red River to Louisiana Highway 28 East.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000018 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 28 East and Louisiana 
Highway 1 in Pineville, and Enterprise Road 
in Alexandria, Rapides Parish

Deliver pedestrian and accessibility improvements along Louisiana Highway 
28 East and Louisiana Highway 1 in Pineville and at Enterprise Road in 
Alexandria.

PROJECT REQUEST NEW REQUEST N/A NO The Cities of Alexandria and Pineville may submit for funding through the Department's available 
programs. 

08-2627-000019 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Urban Systems Program, Alexandria and 
Pineville urbanized area, Rapides Parish

Fund facility improvements for the fixed route urban transit system through 
the Federal Transit Administration Section 5307 program.

NOT A PROJECT 
REQUEST

N/A N/A NO This is not a request that would be included in the Highway Priority Program.

08-2627-000021 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 165 at Kingsville, 
Rapides Parish

Fund additional capacity on the United States Highway 165 corridor at 
Kingsville, which serves Camp Beauregard and the industrial park occupied 
by Procter and Gamble, Plastipak, Crest Industries, and other employers.

PROJECT REQUEST EXISTING PROJECT H.015272 - US 165: INTERSECTION 
IMPROVEMENTS

NO A current DOTD project is underway for select locations within the study area, but significant funding is 
needed to implement full access management plan from study. 

08-2627-000023 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 28 East at Cottingham 
Expressway, Alexandria, Rapides Parish

Fund a flyover ramp providing access to Cottingham Expressway 
southbound from westbound Louisiana Highway 28 East, allowing 
continuous flow where traffic currently stops at at grade intersections, as 
identified in the United States Highway 165 Monroe Highway corridor study.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000024 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 28 West from MacArthur 
Drive (United States Highway 167) to 
Vandenberg Drive, Alexandria, Rapides 
Parish

Fund improvements on Louisiana Highway 28 West from MacArthur Drive to 
Vandenberg Drive to serve the commercial growth along that corridor. The 
intersection of Louisiana Highway 28 West and MacArthur Drive cannot 
meet existing traffic demand, causing significant user delay and safety 
concerns, and the alternative designs under study will require construction 
funding.

PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time. Additional funding would need to be 
identified for this capacity improvement.

08-2627-000026 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 28, United States 
Highway 165 Business, and United States 
Highway 167 Business, Rapides Parish

Provide preservation funding to maintain a state of good repair on the four 
lane corridors delivered through the Transportation Infrastructure Model for 
Economic Development program.

PROJECT REQUEST NEW REQUEST N/A NO These projects were analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), 
but were not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues 
to be appropriated for the program period were fully committed to higher-ranked projects. The projects will 
be reconsidered for the SFY 2028-2029 program.

08-2627-000028 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Corridors between Marksville and Alexandria, 
Avoyelles and Rapides parishes

Conduct a study of the potential and need for increased capacity on the 
major corridors between Marksville and Alexandria.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000030 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

East Natchitoches bypass, Natchitoches 
Parish

Advance construction of the East Natchitoches bypass. PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

08-2627-000035 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 456 from Louisiana 
Highway 470 south, Rapides Parish

Provide pavement preservation on Louisiana Highway 456 from Louisiana 
Highway 470 continuing south.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of LA 456 falls under the jurisdiction of OLHC.

08-2627-000036 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 457 from Lecompte to 
Latanier, Rapides Parish

Provide pavement preservation on Louisiana Highway 457 from Lecompte to 
Latanier.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of LA 457 falls under the jurisdiction of OLHC.

08-2627-000037 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 167 from Meeker to 
Turkey Creek, Rapides and Evangeline 
parishes

Provide pavement preservation on United States Highway 167 from Meeker 
to Turkey Creek.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

08-2627-000038 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at the Cherry Winche 
Creek tributary, Rapides Parish

Replace the off system bridge at the Cherry Winche Creek tributary. PROJECT REQUEST EXISTING PROJECT H.014261 - DOSHIE ROAD OVER CHERRY 
WINCHE CRK TRIB

NO H.014261 - DOSHIE ROAD OVER CHERRY WINCHE CRK TRIB let 4/17/2024.
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08-2627-000039 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Perkins Creek, Rapides 
Parish

Replace the off system bridge at Perkins Creek. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000040 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Campground Creek, 
Rapides Parish

Replace the off system bridge at Campground Creek. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000041 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at the Calcasieu River, 
Rapides Parish

Replace the off system bridge at the Calcasieu River. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000042 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Bayou Boeuf, Rapides 
Parish

Replace the off system bridge at Bayou Boeuf. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000043 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Hathaway Branch, 
Rapides Parish

Replace the off system bridge at Hathaway Branch. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.
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08-2627-000044 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Hynson Bayou, Rapides 
Parish

Replace the off system bridge at Hynson Bayou. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000046 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Hynson Bayou, second 
structure, Rapides Parish

Replace the second off system bridge at Hynson Bayou. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000047 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Bayou Rapides, 
Rapides Parish

Replace the off system bridge at Bayou Rapides. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000048 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Horsepen Creek Relief, 
Rapides Parish

Replace the off system bridge at Horsepen Creek Relief. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000049 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at Big Bayou, Rapides 
Parish

Replace the off system bridge at Big Bayou. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.
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08-2627-000050 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Off system bridge at the Slash Bayou 
tributary, Rapides Parish

Replace the off system bridge at the Slash Bayou tributary. PROJECT REQUEST NEW REQUEST N/A NO The Off-system Bridge Program's purpose is to supplement existing Parish funds by facilitating limited 
Federal and State dollars to Let projects in the participating Parishes. This Program is approximately $13 
million per year and spread across 62 participating Parishes. The money is allocated based on the 
percentage of poor bridges in the Parishes compared to the total poor condition bridges in the state. 
Rapides currently has five off-system projects programmed and did not have enough allocation to program 
a bridge replacement on this most recent programming cycle. Their current allocation amount is $46,953. 
Any additional bridges to be programmed would need additional funds or otherwise be repaired or 
replaced by Rapides Parish. Ultimately, maintenance and replacement of these off-system bridges are the 
responsibility of the Parish.

08-2627-000051 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 171 south of 
Leesville, Vernon Parish

Complete the remaining projects recommended by the United States 
Highway 171 corridor study on a timely schedule, and rehabilitate the 
northbound lanes of United States Highway 171 south of Leesville.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified to complete all of the projects identified by the study.

08-2627-000052 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

Louisiana Highway 489, Vernon Parish Pave the shoulders on Louisiana Highway 489 to improve driver safety. PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time.

08-2627-000054 8 Deborah Randolph
Central Louisiana Regional Chamber of 
Commerce

United States Highway 167 north and south 
of Winnfield, Winn Parish

Provide maintenance and preservation of the existing lanes on United 
States Highway 167 north and south of Winnfield.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

08-2627-000056 8 Marcus Connella
Alexandria Utility System

Versailles Boulevard at Louisiana Highway 
1208-3 (Jackson Street), Alexandria, Rapides 
Parish

Construct a roundabout at Versailles Boulevard and Jackson Street to 
address severe congestion, which is preferable to an additional turn lane 
requiring right of way acquisition.

PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time. Additional funding would need to be 
identified for this capacity improvement.
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58-2627-000001 58 Donald Money
Resident of Tensas Parish

Louisiana Highway 921 from Maitland to the 
end of state maintenance, Tensas Parish

Overlay the three and one half mile section of Louisiana Highway 921 from 
Maitland to the end of maintenance sign, which has not been resurfaced in 
more than fifty years, and evaluate relocating the end of maintenance 
designation to Maitland.

PROJECT REQUEST NEW REQUEST N/A NO Maintenance of this route falls under the jurisdiction of OLHC.

58-2627-000002 58 Connie Adair
Mayor of Ridgecrest

United States Highway 84 East in 
Ridgecrest, Concordia Parish

Complete the turning lane on United States Highway 84 East at the 
Ridgecrest location, extending the divided turn lane approximately one mile 
so drivers can enter it safely.

PROJECT REQUEST EXISTING PROJECT H.011930 - US 425/US 84: CORRIDOR STUDY NO Based on the past 5 years of crash data and current assessment of traffic operations, a turn lane is not 
warranted at that location. District 58 staff have provided this information to the Mayor.
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61-2627-000001 61 Roy Adams
Louisiana House of Representatives - 
District 62

Louisiana Highway 951 at the East Louisiana 
State Hospital, Jackson, East Feliciana 
Parish

Clarify the ownership and funding responsibility for off system bridges the 
Department inspects and closes, including the closed structure on Louisiana 
Highway 951 on the grounds of the East Louisiana State Mental Hospital, 
which has been out of service for two years and served as part of the 
facility's evacuation route.

NOT A PROJECT 
REQUEST

NEW REQUEST N/A NO The Department does not have jurisdiction over a privately owned/maintained structure.

61-2627-000002 61 Roy Adams
Louisiana House of Representatives - 
District 62

Thompson Creek Road bridge in Norwood, 
East Feliciana Parish

Identify a path to reopen the closed bridge on Thompson Creek Road in 
Norwood, where loggers and landowners have been unable to harvest 
timber for three years and the standing timber is outgrowing mill 
specifications.

PROJECT REQUEST NEW REQUEST N/A NO The Department does not have jurisdiction over a privately owned/maintained structure.

61-2627-000005 61 Ruth Phillips
Ascension Parish Chamber of Commerce

Energy Transition Parkway, Ascension 
Parish

Continue collaboration with the parish on the Energy Transition Parkway. NOT A PROJECT 
REQUEST

N/A N/A NO Permit #61038096 was approved on July 2, 2025 for the Energy Transition Parkway to connect to LA 405. 

61-2627-000006 61 Charles Vincent
District 1 Council Member City of Baker

Louisiana Highway 19 at Greenwood Park, 
Baker, East Baton Rouge Parish

Construct a turning lane on Louisiana Highway 19 into Greenwood Park, 
where southbound drivers cannot currently turn left into the recently 
expanded recreation facility.

PROJECT REQUEST EXISTING PROJECT H.015956 - LA 19: TURN LANES @ NEW RAFE 
MAYER RD

NO H.015956 LA 19: Turn Lanes @ New Rafe Mayer Rd let in January 2026 and includes adding NB and SB 
left turn lanes on LA 19 at Rafe Mayer Rd. 

61-2627-000007 61 Charles Vincent
District 1 Council Member City of Baker

Louisiana Highway 19 at New Rafe Mayer 
Road, Baker, East Baton Rouge Parish

Construct a turning lane on Louisiana Highway 19 at Rafe Mayer Road, 
where northbound drivers cannot currently turn left.

PROJECT REQUEST EXISTING PROJECT H.015956 - LA 19: TURN LANES @ NEW RAFE 
MAYER RD

NO H.015956 LA 19: Turn Lanes @ New Rafe Mayer Rd let in January 2026 and includes adding NB and SB 
left turn lanes on LA 19 at Rafe Mayer Rd. 

61-2627-000008 61 Charles Vincent
District 1 Council Member City of Baker

Louisiana Highway 19 at Thomas Road, 
Baker, East Baton Rouge Parish

Improve the intersection of Louisiana Highway 19 and Thomas Road by 
reconfiguring and better synchronizing the signal phasing, where northbound 
drivers appear unaware that southbound traffic still receives a left turn 
movement onto Thomas Road westbound.

PROJECT REQUEST NEW REQUEST N/A NO Action items still ongoing for this inquiry. The Department is in the process of collecting information and 
various data elements to better inform the priority level and potential need at this location.

61-2627-000009 61 Pete Dufresne
St. James Parish President

Louisiana Highway 3125, St. James Parish Continue delivery of the Louisiana Highway 3125 overlay, which residents 
are pleased to see progressing.

PROJECT REQUEST EXISTING PROJECT H.015944 - LA 3125: LA 70 - LA 3213 NO This is referring to H.015944 LA 3125: LA 70 - LA 3213 and is completed.

61-2627-000010 61 Pete Dufresne
St. James Parish President

Louisiana Highway 20, St. James Parish Continue delivery of the Louisiana Highway 20 widening project. PROJECT REQUEST EXISTING PROJECT H.013116 - LA 20 WIDEN: LA 307 - S. 
VACHERIE

NO This is referring to H.013116 LA 20 Widen: LA 307 - S. Vacherie which let 7/12/2023.

61-2627-000011 61 Pete Dufresne
St. James Parish President

United States Highway 61, St. James Parish Ensure the contractor works diligently to minimize delays on the United 
States Highway 61 overlay and bring the long awaited project to completion 
as soon as possible.

PROJECT REQUEST EXISTING PROJECT H.014086 - US 61: ST. JOHN PL - ASCENSION 
PL

NO This is referring to H.014086 US 61: St. John PL - Ascension PL which let 6/11/2025.

61-2627-000012 61 Pete Dufresne
St. James Parish President

Louisiana Highway 642 from Louisiana 
Highway 44 to Louisiana Highway 3125, St. 
James Parish

Expedite a reconstruction and side drain project on the one and three tenths 
mile section of Louisiana Highway 642 from Louisiana Highway 44 to 
Louisiana Highway 3125, particularly near the Canadian National railroad 
crossing. This residential route carries heavy freight traffic serving the river 
road plants and has developed deep wheel path rutting and very steep side 
slopes, and the request has now been made in four consecutive years.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

61-2627-000015 61 Pete Dufresne
St. James Parish President

Louisiana Highway 641 from Louisiana 
Highway 3125 to Louisiana Highway 3089, 
St. James Parish

Program a pavement preservation project on Louisiana Highway 641 from 
Louisiana Highway 3125 to Louisiana Highway 3089, a primary route into 
Lutcher and Gramercy that continues to experience pavement failures.

PROJECT REQUEST NEW REQUEST N/A NO This project was analyzed under the objective prioritization factors set forth in La. R.S. 48:229.1(C), but 
was not included in the SFY 2027-2028 Highway Priority Program because the anticipated revenues to be 
appropriated for the program period were fully committed to higher-ranked projects. The project will be 
reconsidered for the SFY 2028-2029 program.

61-2627-000016 61 Pete Dufresne
St. James Parish President

Louisiana Highway 641 at the Interstate 10 
interchange, St. James Parish

Advance State Project H.015603, the bridge repair on Louisiana Highway 
641 over Interstate 10, and the associated lighting project H.015021 at this 
interchange, where dark conditions lead motorists to cross the bridge, miss 
the stop sign, and drive into the swamp, repeatedly straining volunteer fire 
department resources.

PROJECT REQUEST EXISTING PROJECT H.015603 - LA 641: BRIDGE OVER I-10 NO This project was let March 2026.

61-2627-000021 61 Chris Daigle
Iberville Parish President

Ferry landings, Iberville Parish Repair the on and off ramps serving the parish ferry landings and evaluate 
the associated liability exposure.

PROJECT REQUEST NEW REQUEST N/A NO District maintenance crews will consider these areas for maintenance in upcoming fiscal years as feasible.
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61-2627-000022 61 Chris Daigle
Iberville Parish President

River Road at the ferry landings, Iberville 
Parish

Address the absence of turning lanes and dedicated queuing at the ferry 
landings on River Road, where vehicles wait partly on the shoulder and 
partly in the travel lane, creating a safety and liability concern.

PROJECT REQUEST NEW REQUEST N/A NO The Department has reviewed crash data at this location compared to other similar locations statewide. As 
a result, this location would not qualify as a high potential for highway safety improvement location, and 
therefore is not a priority for the statewide safety program at this time.

61-2627-000024 61 Andrew Murrell
Chairman, St. George Transition District

Pecue Lane at Highland Road, St. George, 
East Baton Rouge Parish

Address the intersection of Pecue Lane and Highland Road, one of the most 
dangerous intersections in the parish, with seven crashes in the past year 
including multiple fatalities.

PROJECT REQUEST NEW REQUEST N/A NO These are non-DOTD routes and the intersection falls into the City of St. George.

61-2627-000025 61 Andrew Murrell
Chairman, St. George Transition District

Interstate 10 at Highland Road and Old 
Perkins Road, St. George, East Baton Rouge 
Parish

Improve the interchange ramps and the Old Perkins Road intersections at 
Interstate 10 and Highland Road, the most dangerous intersection in the city 
of St. George, where a narrow section of Highland Road carries traffic 
volumes comparable to Airline Highway while serving as a connector 
between Interstate 10 and Airline Highway.

PROJECT REQUEST NEW REQUEST N/A NO There is a MoveBR project proposed for the interchange to add capacity and is currently in the planning 
phase.

61-2627-000026 61 Andrew Murrell
Chairman, St. George Transition District

Airline Highway within the St. George city 
limits, East Baton Rouge Parish

Maintain smooth and efficient operation of Airline Highway within the St. 
George city limits, a major regional thoroughfare that must function reliably 
during evacuations and emergencies.

PROJECT REQUEST NEW REQUEST N/A NO There is a MoveBR project proposed on Airline Highway that adds capacity to help traffic flow that 
incorporates areas within the City of St. George.

61-2627-000027 61 Andrew Murrell
Chairman, St. George Transition District

Highland Road from Interstate 10 to 
Jefferson Highway, St. George, East Baton 
Rouge Parish

Improve Highland Road between Interstate 10 and Jefferson Highway, a 
connector between two major regional roadways that is vital to safety and 
anticipated growth.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

61-2627-000030 61 Scott Kirkpatrick
CRISIS

Interstate 10, Baton Rouge, East Baton 
Rouge Parish

Continue progress on the Interstate 10 widening. PROJECT REQUEST EXISTING PROJECT H.004100 - I-10: LA 415 TO ESSEN ON  I-10 
AND I-12

NO Glenn Ledet addressed this at the hearing.
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62-2627-000002 62 Sylvia Taylor
Louisiana House of Representatives - 
District 57

West Tenth Street at Interstate 10 in 
Reserve, St. John the Baptist Parish

Conduct the requested study of a new Interstate 10 interchange at West 
Tenth Street in Reserve in coordination with the Port of South Louisiana.

PROJECT REQUEST NEW REQUEST H.004891 - RESERVE TO I-10 CONNECTOR NO RPC holds the contract with N-Y Associates to develop the interchange and environmental study.

62-2627-000003 62 Brian Glorioso
Louisiana House of Representatives - 
District 90

United States Highway 11 from Salmen Lane 
to Old Spanish Trail, Slidell, St. Tammany 
Parish

Confirm whether the city of Slidell has applied for the federal grant funding 
required for the two requested school crosswalks on United States Highway 
11 between Salmen Lane and Old Spanish Trail, and advise what steps 
remain to deliver them this year. Provide the date of the coordination 
meeting with the city.

PROJECT REQUEST NEW REQUEST N/A NO The Department and the City of Slidell will need to enter into a maintenance agreement. The City needs 
initiate the process.

62-2627-000004 62 Valerie Hodges
Louisiana State Senate - District 13

Cook Road Extension, Livingston Parish Fund the Cook Road Extension project, which local officials have committed 
to prospective employers.

PROJECT REQUEST NEW REQUEST N/A NO District staff have met with Senator Hodges. Cook Road Extension is a parish project and DEMCO Road 
is a City of Denham Springs road. They do not fall under DOTD's jurisdiction.

62-2627-000005 62 Valerie Hodges
Louisiana State Senate - District 13

DEMCO Road, Livingston Parish Fund the DEMCO Road project, which local officials have committed to 
prospective employers.

PROJECT REQUEST NEW REQUEST N/A NO District staff have met with Senator Hodges. Cook Road Extension is a parish project and DEMCO Road 
is a City of Denham Springs road. They do not fall under DOTD's jurisdiction.

62-2627-000006 62 Beth Mizell
Louisiana State Senate - District 12

Louisiana Highway 60 bridge in Bogalusa, 
Washington Parish

Accelerate the letting date for the Louisiana Highway 60 bridge project in 
Bogalusa, where the closure has diverted truck traffic onto local roads and is 
damaging that pavement.

PROJECT REQUEST EXISTING PROJECT H.012072 LA 60: DRAIN BRIDGE NO LA 60 Drain Bridge Replacement was done as an emergency project and has been completed.

62-2627-000008 62 Kimberly Coates
Louisiana House of Representatives - 
District 73

Interstate 12 at the Tangipahoa River, 
Tangipahoa Parish

Ensure the Interstate 12 improvement plans provide adequate hydraulic 
capacity at the Tangipahoa River crossing so the widened facility does not 
restrict flow, given the flooding experienced in 1983.

PROJECT REQUEST EXISTING PROJECT N/A NO DOTD is currently performing a feasibility study for the I-55 interchange currently with a corridor master 
plan for all of I-12. The intention of these two planning level studies is to identify proposed improvements 
along I-12 to address issues such as choke points, capacity needs and safety concerns such as the I-12/I-
55 interchange. 

62-2627-000009 62 Sylvia Taylor
Louisiana House of Representatives - 
District 57

Mississippi River crossing in St. John the 
Baptist Parish

Evaluate constructing a bridge in St. John the Baptist Parish or restoring 
ferry service, since residents without vehicles must otherwise walk eleven to 
twelve miles to the bridge at the St. John and St. James parish line or detour 
through St. Charles Parish.

PROJECT REQUEST NEW REQUEST N/A NO While there are no plans to construct a new bridge in St. John Parish or for the Department to service a 
ferry at this location, there are multiple other public transportation options that service this area and 
provide services to all populations.

River Parishes Transit Authority (5311 – Provides services to all populations. Type of trip does not matter 
for this service. All trips are eligible.)
Director: Stacy Van Sickle
Email: stacy.vansickle@transdev.com
Phone number: (985) 651-1141

St. John Council on Aging (5310 – Service only elderly and disabled clientele)
Director: Cheryl Parquest
Email: executivedirector@stjohncoa.org
Transit Manager: Trinell Bailey
Email: transportcoordinator@stjohncoa.org
Phone number: (985) 479-0272

St. John ARC (5310 – Service only elderly and disabled clientele)
Director: Kari Walker
Email: kari.stjohnarc@gmail.com
Transit Manager: Linda Lambert
Email: linda.stjohnarc@gmail.com
Phone number: (985) 652-8003

St. James Parish Government (5311 – Provides services to all populations. Type of trip does not matter 
for this service. All trips are eligible.)
Director: Ingrid LeBlanc
Email: humanresources@stjamesparishla.gov
Transit Manager: Shanitra Jasmin
Email: shanitra.jasmin@stjamesparishla.gov
Phone number: (225) 562-2451.
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62-2627-000010 62 Robby Miller
Tangipahoa Parish President

Interstate 12 through Tangipahoa Parish Design the Interstate 12 widening through Tangipahoa Parish to convey 
substantially more water from north to south, so the reconstructed facility 
does not act as a larger dam and repeat the flooding that a court found 
resulted from the original design and that the Legislature recently settled. 
Continue the Interstate 12 and Interstate 55 interchange work and the 
corridor widening addressing this choke point for international commerce.

PROJECT REQUEST EXISTING PROJECT N/A NO DOTD is currently performing a feasibility study for the I-55 interchange currently with a corridor master 
plan for all of I-12. The intention of these two planning level studies is to identify proposed improvements 
along I-12 to address issues such as choke points, capacity needs and safety concerns such as the I-12/I-
55 interchange. 

62-2627-000011 62 Dean Coates
District 8 Councilman for Livingston 
Parish

Louisiana Highway 44 at Louisiana Highway 
63, Livingston Parish

Evaluate a roundabout at Louisiana Highway 44 and Louisiana Highway 63, 
a rural intersection with at least two to three fatal crashes in the past year, 
and identify funding when available.

PROJECT REQUEST NEW REQUEST N/A NO LA 44 and LA 63 do not intersect.

62-2627-000012 62 Dean Coates
District 8 Councilman for Livingston 
Parish

Louisiana Highway 444 at Louisiana Highway 
16, Livingston Parish

Deliver capacity improvements at Louisiana Highway 444 and Louisiana 
Highway 16, a choke point that backs up for miles during refinery shift 
changes for workers traveling between Ascension and Livingston parishes 
and affects the Diversion Canal and Head of Island communities.

PROJECT REQUEST NEW REQUEST N/A NO Additional funding would need to be identified for this capacity improvement.

62-2627-000013 62 Dean Coates
District 8 Councilman for Livingston 
Parish

Louisiana Highway 42 at Louisiana Highway 
63, Livingston Parish

Correct the uneven pavement at Louisiana Highway 42 and Louisiana 
Highway 63, which presents a potential safety concern.

PROJECT REQUEST NEW REQUEST N/A NO This is a maintenance issue that will be addressed by district forces.

62-2627-000014 62 Dean Coates
District 8 Councilman for Livingston 
Parish

Louisiana Highway 42 at South Satsuma 
Road, Livingston Parish

Correct the embankment grade change where South Satsuma Road meets 
Louisiana Highway 42, where eighteen wheelers bottom out on the transition 
from the lower road to the elevated highway. This location carries diverted 
traffic whenever crashes close Interstate 12.

PROJECT REQUEST NEW REQUEST N/A NO S.Satsuma Road connects to LA 42 in a superelevated curve so the grade break may be difficult for a WB-
67 to overcome. There are signs saying to "proceed with caution" and "low clearance vehicles right turn 
only". There is a Parish ordinance that prevents commercial vehicles from using the route as a 
throughway. This is an enforcement issue.

62-2627-000015 62 Dean Coates
District 8 Councilman for Livingston 
Parish

Louisiana Highway 42 at the Palmer Road 
bridge, Livingston Parish

Inspect and repair the deteriorated bridge on Louisiana Highway 42 at 
Palmer Road, which has caused multiple flat tires.

PROJECT REQUEST NEW REQUEST N/A NO District 62 staff performed maintenance at the site in July 2026 and plan to perform additional work within 
the calendar year.

62-2627-000016 62 Mike Cooper
St. Tammany Parish President

Interstate 12 in St. Tammany Parish Deliver the requested improvements along the Interstate 12 corridor serving 
St. Tammany Parish, the fourth largest and one of the three fastest growing 
parishes in the state.

PROJECT REQUEST EXISTING PROJECT N/A NO DOTD is currently performing a feasibility study for the I-55 interchange currently with a corridor master 
plan for all of I-12. The intention of these two planning level studies is to identify proposed improvements 
along I-12 to address issues such as choke points, capacity needs and safety concerns such as the I-12/I-
55 interchange. 

62-2627-000020 62 Alex Sumrall Louisiana Highway 60 drainage bridge, 
Washington Parish

Begin and complete the Louisiana Highway 60 drainage bridge project as 
soon as possible, since trucks are routing through neighborhoods and 
damaging parish maintained roads.

PROJECT REQUEST EXISTING PROJECT H.012072 LA 60: DRAIN BRIDGE NO LA 60 Drain Bridge Replacement was done as an emergency project and has been completed.
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Allen H.016114 26-27 LA 26: US 165 - US 190
Project was moved to a later fiscal year in order to achieve fiscal constraint; received LTIF funding in 2026 Regular Session and was 
subsequently moved up to FY26-27; project subsequently let on 8/12/2026.

Bossier H.016229 26-27 LA 160: LA 529 - BODCAU CREEK Project moved due to programming based on district priorities and available funding. 
Caddo H.014768 26-27 I-20: DECEL LANE EXT EX 13 Additional time needed for design/plan development. Project subsequently let on 8/12/2026.

Calcasieu H.009455 32-33 I-210 BRIDGE CLEANING & PAINTING Project to be coordinated with H.003931 CALCASIEU RIVER BRIDGE (HBI)
Calcasieu H.012685 27-28 LA 385: RYAN STREET INTERSECTION IMPRS Additional time needed for r/w acquisition.
Calcasieu H.014964 26-27 LA 27: 0.12 MI S RICHARDSON RD - LA 12 Additional time needed for coordination with the railroad.

East Baton Rouge H.014281 27-28 US 190: MISS RIVER BR REPAIR PH. 3 (HBI) Requires additional time in order to renegotiate consultant contract.
East Baton Rouge H.014591 26-27 I-12: US 61 BRIDGES GIRDER REPAIRS Additional time needed for consultant procurement.

Iberville H.013715 26-27 LA 77: UP RR XING (IBERVILLE) Project requires a Construction and Maintenance agreement with UP; time needed to negotiate agreement.
Jefferson H.004359 26-27 HICKORY (LA 48 - MOUNES) Geometric design was revised to avoid utility conflicts.  Additional time needed for design/plan development.

LaSalle H.012048 26-27 US 84: CASTOR CREEK AND RELIEF BRIDGES
Additional time is needed to address issues with the quantities that were identified as a result of questions received in Falcon. Project 
subsequently let on 7/8/2026.

Natchitoches H.012307 28-29 LA 6:INSTALL U-TURN LANES WEST OF I-49
Project postponed due to lack of public support; requires additional public meeting which could result in project rescoping and 
additional required ROW acquisition. 

Orleans H.011221 26-27 I-10: NO CBD3 POYDRAS - CHEF MENTEUR Need supplemental agreement to original task order in order to redesign sign support due to required increased sign sizes.
Orleans H.014752 26-27 LA 3021: DUAL TURN LANES @ LA 39 Additional time needed for consultant procurement.

Ouachita H.007300 TBD KANSAS-GARRETT CONN. & I20 IMPROVEMENTS Project moved to Stage 2 - Waiting for Funding
Rapides H.016415 26-27 DISTRICT 08 FYA PART 3 (RR ONLY) Additional time needed for coordination with the railroad.

St. Helena H.014803 26-27 LA 16: LA 63 TO LM 9.852
Project was moved to a later fiscal year in order to achieve fiscal constraint; received LTIF funding in 2026 Regular Session and was to 
FY26-27; project subsequently let on 8/12/2026.

St. James H.012066 26-27 LA 3213: GRAMERCY BRIDGE REHABILITATION
Application for project was submitted to BIP discretionary funding program; project would risk losing grant funding if let before awards 
were announced.

St. James H.016223 26-27 LA 3127: LA 70 - ST. JAMES CANAL BRIDGE
Project moved due to programming based on district priorities and available funding.  It is on a list of projects we anticipate receiving 
Priority 2 CLOC.  Project must remain on hold until the Bond Commission meets this fall, at which time it may be funded.

St. Landry H.013811 26-27 LA 104: 2.6 MI NW US 190 - US 190

An update to the lane closure restrictions in the proposal is required. Restrictions were not included at two locations where large 
drainage structures are required to be replaced. Without the restrictions the traveling public could be exposed to undesirable 
maintenance to traffic conditions. This issue was discovered by way of a Falcon question.  Project subsequently let on 7/8/2026.

St. Martin H.012618 28-29 LA 347 DRAINAGE IMPROVEMENTS

The consultant on this project is running significantly behind schedule due to plan quality and design issues as a result of inadequate 
resources being allocated to the project. Multiple deadlines have been missed and submittals have been rejected due to these issues. 
In recent discussions with the firm, it was decided that the best path forward would be to take a step back and resubmit preliminary 
plans with a new design team being placed on the project. The consultant has also notified the Department that additional right of way 
or servitudes will be needed in order to alleviate flooding concerns and to help the system work as designed. The new timeline 
incorporates restarting from preliminary plans and going through the right of way map and acquisitions processes.
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St. Tammany H.004957 26-27 LA 3241:I-12/LA 434 INTERCHANGE TO LA 36 Additional time needed for utility relocation.
St. Tammany H.014362 27-28 LAKE ROAD - BIG BRANCH MARSH NWR Additional time needed for entity's consultant procurement.

Tangipahoa H.014112 26-27 LA 16: E. OF DUNCAN AVE TO LA 445
This project did not receive funds from HB 2 / Act 2 of the 2025 Regular Session as anticipated making its delivery subject to the 
timeline of the regular program.  Project subsequently let on 7/8/2026.

Terrebonne H.013213 27-28 LA 3040: 600' S HOLLYWOOD - LA 24 Additional time needed to complete traffic analysis, procure consultant design contract and complete engineering.
Terrebonne H.016199 26-27 LA315:FALGOUT CANAL MB SUB CABLE RH(HBI) Additional time needed for coastal use permit.
Washington H.010980 27-28 LA 10:CUMBERLAND ST- AUSTIN ST(BOGALUSA) Additional time needed for consultant procurement.

Webster H.012030 26-27 US371: KCS RR OVERPASSES HBI Additional time needed for coordination with the railroad.
Winn H.001711 26-27 SALINE BAYOU RELIEF & MILL CR. BRS. Additional time needed for environmental clearance and r/w acquisition.

Statewide H.015425 26-27 NEW FERRY BOAT - PLAQUEMINES
Letting date change to allow for appropriate advertisement time.  Industry norms for vessel construction include bid solicitation periods 
of 60 days, not the DOTD standard of 28 days.

Acadia H.015513 26-27 ELENOR ROAD OVER BAYOU BLANC Additional time needed to develop r/w maps.
Ascension H.014407 26-27 LA 621 AT RODDY RD Additional time needed for entity r/w acquisition.
Ascension H.014422 26-27 LA 931 @ RODDY RD. & JOE SEVARIO RD. Additional time needed for entity r/w acquisition.

Assumption H.015532 26-27 RUE DE KAJUN OVER BAYOU PIERRE PART Additional time needed for r/w map development and r/w acquisition.
Avoyelles H.015443 26-27 BORDELON CROSSING OVER BAYOU ROUGE Additional time needed to develop r/w maps.

Caddo H.015469 26-27 SHREVEPORT PVMT PRGRM (PANEL REPLACE) Additional time needed for entity's consultant procurement.
Cameron H.015493 26-27 MURIA ROAD OVER LITTLE CHENIER BAYOU Additional time needed for r/w map development and r/w acquisition.

East Baton Rouge H.014318 26-27 GURNEY ROAD BRIDGES Additional time needed for entity r/w acquisition.
East Baton Rouge H.014322 26-27 CENTURION AVE OVER DRAINAGE BAYOU Additional time needed for entity r/w acquisition.

East Feliciana H.015535 26-27 BILLY GOAT ROAD OVER PALMERS BRANCH Additional time needed for r/w map development and r/w acquisition.  Project subsequently let on 8/12/2026.
Grant H.015647 26-27 DRY PRONG COMMUNITY TRAIL Additional time needed for environmental clearance.
Iberia H.013140 26-27 EIGHTY ARPENT ROAD OVER UNNAMED COULEE Additional time needed for entity r/w acquisition.
Iberia H.015512 26-27 MULLINS ROAD OVER TETE BAYOU Additional time needed to develop r/w maps.

Jefferson H.016260 27-28 I-10 SERVICE RD AT ROSA (JEFFERSON) Additional time needed for design/plan development by entity.
Jefferson Davis H.014235 26-27 WEST RACCA RD OVER E GRAND MARAIS DITCH Additional time needed for entity r/w acquisition.
Jefferson Davis H.015494 26-27 LYONS ROAD OVER E. GRAND MARAIS DITCH Additional time needed for r/w map development and r/w acquisition and to resolve an issue with utility relocation.

Lafayette H.011833 26-27 ST. MARY STREET SIDEWALKS Additional time needed for entity coordination with the railroad and for design/plan development.
Lafayette H.012866 26-27 SOUTH COLLEGE RD SIDEWALKS Additional time needed for plan development and entity R/W acquisition.
Lafayette H.014337 27-28 ACADIAN HILLS LANE OVER DRAINAGE CANAL Additional time needed for entity utility coordination.
Lafayette H.014470 26-27 E. PINE STREET SIDEWALKS Additional time needed for design/plan development by entity.
Lafayette H.015515 26-27 ANDOVER ROAD OVER INDIAN BAYOU LATERAL Additional time needed to develop r/w maps.
Livingston H.015429 26-27 CARROL AVENUE OVER MIDDLE COLYELL CREEK Additional time needed for environmental clearance and r/w acquisition.
Livingston H.015430 26-27 HOOD ROAD OVER MIDDLE COLYELL CREEK Additional time needed for environmental clearance.
Morehouse H.015457 26-27 OLEN HUGHES OVER BAYOU BONNE IDEE Additional time needed for design, r/w map development and environmental clearance.
Morehouse H.015458 26-27 OSCAR LUM ROAD OVER WILLIAMSON CREEK Additional time needed for utility coordination.  Project subsequently let on 8/12/2026.

Natchitoches H.015444 26-27 SHADY GROVE ROAD OVER MIDDLE CREEK Additional time needed to develop r/w maps.

Orleans H.016082 26-27 ST. CLAUDE AVE. BRIDGE (HBI) The Port indicated they will not be able to provide the updated plans and required documents in time to meet the FY25-26 letting date.  
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Ouachita H.013371 26-27 KIROLI RD SIDEWALKS AND PED IMPROVEMENTS Additional time needed for design/plan development by entity.
Ouachita H.015459 26-27 LAPINE ROAD OVER ROGERS CREEK Additional time needed for r/w acquisition.
Ouachita H.016258 26-27 LOCAL ROAD STRIPING & SIGNING (MONROE) Additional time needed for design/plan development by entity.
Ouachita H.016259 26-27 LOCAL ROAD SIGNAL IMPROVEMENTS (MONROE) Additional time needed for design/plan development by entity.
Rapides H.014984 26-27 LIBUSE CUTOFF RD OVER FLAGON BAYOU Additional time needed for entity r/w acquisition.
Rapides H.015447 26-27 CUTT'S ROAD OVER HEMPHILL CREEK Additional time needed to develop r/w maps.
Rapides H.015448 27-28 PHILADELPHIA ROAD OVER HAINES CREEK Additional time needed for environmental clearance and development of r/w maps and plans.
Sabine H.015339 26-27 LAKESIDE LOOP OVER YOCUM CREEK Additional time needed to develop r/w maps.

St. Bernard H.011800 26-27 ST. BERNARD MISS RIVER TRAIL PH III Additional time needed for entity permit acquisition.
St. Helena H.015431 26-27 SAWMILL ROAD OVER CREEK Additional time needed to develop r/w maps.
St. Martin H.014226 26-27 AUGUILLARD ROAD OVER COULEE Additional time needed for entity r/w acquisition.
St. Martin H.015509 26-27 HUVAL STREET OVER TRUE CANAL Additional time needed for utility coordination.

St. Tammany H.015405 27-28 KELLER STREET BRIDGE Project moved back due to ongoing utility relocation issues requiring entity to add scope into plans.
Tangipahoa H.014265 26-27 NORTH RIVER ROAD OVER IRVING BRANCH Additional time needed for scope changes.
Tangipahoa H.015403 26-27 W YELLOW WATER ROAD BRIDGE Additional time needed for environmental clearance and r/w acquisition.
Terrebonne H.013199 26-27 COUNTRY ESTATES DR OVER ST. LOUIS BAYOU Additional time needed for entity r/w acquisition.
Terrebonne H.013340 26-27 VALHI BLVD, MULTI-USE TRAIL, PHASE 1 Project moved at request of MPO (HTMPO)
Terrebonne H.014267 27-28 SAVANNE ROAD OVER HANSON CANAL Additional time needed for design/plan development by consultant.
Terrebonne H.015334 27-28 9TH STREET OVER ST. LOUIS CANAL Additional time needed for environmental clearance and r/w acquisition.

Union H.015461 26-27 FIRE TOWER ROAD OVER ROCK CREEK Additional time needed for environmental clearance and r/w acquisition.
Union H.015463 26-27 WHITE OAK LANE OVER EDMONDS CREEK Additional time needed for r/w map development and r/w acquisition.

Vermilion H.014223 26-27 CAMILE ROAD OVER BAYOU GRAND MARAIS Additional time needed for entity r/w acquisition.
Vermilion H.015506 26-27 ARISTIDE ROAD OVER COULEE Additional time needed to develop r/w maps.
Vermilion H.015507 26-27 MINOS ROAD OVER COULEE Additional time needed to develop r/w maps.

Washington H.015433 26-27 GEORGE JENKINS ROAD OVER BERRYS CREEK Additional time needed for environmental clearance and r/w acquisition.
West Baton Rouge H.011558 26-27 ACADIAN TRAIL (WEST BATON ROUGE) Additional time needed for entity r/w acquisition.
West Baton Rouge H.015540 26-27 SECTION ROAD OVER BAYOU POYDRAS Additional time needed for r/w map development and r/w acquisition.

West Carroll H.015453 26-27 HALE ROAD OVER ALLIGATOR BAYOU Additional time needed for environmental clearance and r/w acquisition.
West Feliciana H.015240 26-27 WEST FELICIANA HOSPITAL TRAIL Additional time needed for environmental clearance.

East Baton Rouge H.015922 CANCELLED US 61:  FLORIDA BLVD TO I-110 IMPR Baton Rouge City-Parish is no longer pursuing this project.
Ouachita H.015478 CANCELLED CHEEKS RD: KCS XING(OUACHITA) The crossing no longer requires upgrades due to improvements being made by an adjacent project.  

Pointe Coupee H.015263 CANCELLED LA 10 ROADWAY FLOODING: 0.2 MI W OF LA 1
The flooding at this site appears to have been completely or largely resolved due to the outfall being cleaned by the Parish and the 
ditches being cleaned by the District.  Project being cancelled at the District's request.

Washington H.012159 CANCELLED LA 430: LA 25 - LA 1069 DRAINAGE Project cancelled at the District's request due to lack of demonstrated need.
District 08 H.011960 CANCELLED DISTRICT 08 CONTROLLER UPGRADES Project cancelled.  

East Baton Rouge H.015987 CANCELLED ISABEL HERSON TRAIL Project cancelled at the request of the sponsor.
Lafayette H.015642 CANCELLED BIKE LAFAYETTE CONNECTION Project cancelled at the request of the sponsor.
St. James H.009724 CANCELLED ST JAMES MISS EBANK MULTI-USE TRAIL PH 1 Project cancelled at the request of the sponsor.

Tangipahoa H.007598 CANCELLED AMITE LA 16 PEDESTRIAN PROJECT - PHASE I Project cancelled at the request of the sponsor.
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Appendix B - Projects Moved from FY25-26 HPP

Parish Project Number

Current FY 
Letting/Status 
(9/21/2026) Project Name Reason for Project Move

Calcasieu H.012603 COMPLETED ELLENDER BR BEARING AND SPAN LOCK REHAB. Project H.012603 was completed under project H.014545 LA 27: KELSO & ELLENDER MB REPAIRS which LET 1/19/2023.
Franklin H.009583 COMPLETED LA 4: LA 562 - LA 128 Project is being combined with H.009605 LA 4: LA 128 - LA 15 currently scheduled to LET 3/14/2029 (9/20/2026)

Terrebonne H.012949 COMPLETED DULARGE BR LOCK BAR REHABILITATION
Project to be completed under - H.016635 LA 315: OVER BAYOU DULARGE BRIDGE REPAIR (LET 8/18/25) AND H.011973 LA 315: 
ICWW MB REHAB (DULARGE) rehab (SCHEDULED TO LET 12/13/28) (as of 9/20/2026)

Webster H.016434 COMPLETED LA 792: BIENVILLE PL TO LA 531
The work of this project will be completed under H.015302 LA540 & LA792: ASPHALT SURFACE TREATMENT which was LET on 
1/14/2026.

Acadia H.016120 COMPLETED LA 1104: LA 178 - LA 754 Project transferred to the Office of Louisiana Highway Construction
Caldwell H.016126 COMPLETED LA 506: US 165 - LA 849 Project transferred to the Office of Louisiana Highway Construction
Claiborne H.012986 COMPLETED LA 534: LA 534 SPUR - LOG MILE 5.33 Project transferred to the Office of Louisiana Highway Construction

Evangeline H.016125 COMPLETED LA 1159: LA 1158 - 1.5 MI ON AGUILARD RD Funding has been secured to perform an in-house maintenance overlay of the route to address the needs in the area.
Iberia H.012627 COMPLETED LA 997: 2 MI S IBERV PL-3 MI S IBERV PL Project transferred to the Office of Louisiana Highway Construction

Livingston H.016124 COMPLETED LA 1020: LA 1019 - END MAINT Project transferred to the Office of Louisiana Highway Construction
Statewide H.016172 COMPLETED M/V BELLE CHASE II 2025 USCG DRYDOCK Project being completed by local forces.

Allen H.014931 RAILROAD PROJECT CLYDE CH & NELSON RD: UP RR XINGS(ALLEN)
UP requiring a renegotiation of our Preliminary Engineering Agreement for RR Safety projects with them. This project on hold until new 
agreement is executed.  Work will be completed by RR owner.

Bossier H.012271 RAILROAD PROJECT OLD PLN DLING RD.: UP PREEMPT (BENTON)
UP requiring a renegotiation of our Preliminary Engineering Agreement for RR Safety projects with them. This project on hold until new 
agreement is executed.  Work will be completed by RR owner.

Bossier H.013021 RAILROAD PROJECT BENTON RD: KCS RR XING (BOSSIER CITY)
Coordination with another project;  H.016204 BENTON, SHED RD SIDEWALKS & KCS RR XING. (Safe Routes to Public Places Program).  
Work to be completed by RR owner.

Bossier H.015123 RAILROAD PROJECT LA 782-2: KCS XING (BOSSIER CITY) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.
Bossier H.015208 RAILROAD PROJECT SCHEX, ROY & GILBERT KCS XINGS(BOSSIER) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.
Bossier H.015389 RAILROAD PROJECT LA 157: LAS XING (BOSSIER) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.

East Baton Rouge H.013864 RAILROAD PROJECT US 61: IC RR XING (BATON ROUGE) Project moved to reflect anticipated start of improvements by RR.
Evangeline H.015401 RAILROAD PROJECT UP SEVERAL RR XINGS(EVANGELINE) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.

Iberia H.015722 RAILROAD PROJECT AIRPORT BLVD: BNSF RR XING(IBERIA) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.
Iberville H.015951 RAILROAD PROJECT DORCY & LACROIX: UP CROSSINGS(IBERVILLE) Project moved to reflect anticipated start of improvements by RR.
Rapides H.015124 RAILROAD PROJECT PARDUE RD, US165 & LA116 XINGS (RAPIDES) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.

Red River H.015199 RAILROAD PROJECT JONES ST: KCS XING (COUSHATTA) The project was moved out of FY in order to achieve RR Program fiscal constraint; work to be completed by RR owner.
Webster H.012873 RAILROAD PROJECT OLD US 80: LAS RR XING (WEBSTER) Project moved to reflect anticipated start of improvements by RR.
Webster H.015132 RAILROAD PROJECT LA 164: EACH KCS SPUR XINGS (DOYLINE) Project moved to reflect anticipated start of improvements by RR.

Statewide H.015402 RAILROAD PROJECT RR SAFETY: DATA & INVENTORY (2024-2026) Project moved to reflect anticipated start of improvements by RR.
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LOUISIANA DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT 

FY 2026-2027 Highway Priority Program  

Status as of September 30, 2026 

Summary 

The FY 2026-2027 Stage 4 letting list contains 302 projects. As of September 30, 2026, 51 of them 

are no longer pending on the FY 2026-2027 schedule for one of three reasons: 46 have already let, 

2 are being completed within another project in the same state fiscal year, and 3 have been 

cancelled. Another 23 active projects now carry letting dates outside FY 2026-2027: 12 in FY 

2027-2028 and 11 beyond FY 2027-2028. The remaining 228 active projects are still scheduled to 

let between July 2026 and June 2027. 

1. Projects Already Let (46) 

Parish Project 
Number 

Project Description Project Status 
Description 

Letting 
Date 

EAST BATON 
ROUGE 

H.016502 SUBR BLUFF TRAIL PROJECT ALREADY 
LET 

08/26/2025 

RAPIDES H.011565 I-49: N OF LA 498 TO 0.66 MI E LA 1200 PROJECT ALREADY 
LET 

05/13/2026 

LIVINGSTON H.012622 I-12: HOG BRANCH BRIDGE 
REPLACEMENT 

PROJECT ALREADY 
LET 

05/13/2026 

JEFFERSON H.016148 I-10: NEAR SPILLWAY BRIDGE 
OVERLAY 

PROJECT ALREADY 
LET 

05/13/2026 

EAST BATON 
ROUGE 

H.013931 ESSEN BRIDGE TO OLOL TRAIL PROJECT ALREADY 
LET 

05/27/2026 

EAST BATON 
ROUGE 

H.013933 DIJON TO ESSEN BRIDGE TRAIL PROJECT ALREADY 
LET 

06/01/2026 

EVANGELINE H.016600 PINE PRAIRIE PARK TRAIL PROJECT ALREADY 
LET 

06/09/2026 

WEBSTER H.014228 LA 159: BRIDGES NEAR SHONGALOO PROJECT ALREADY 
LET 

06/10/2026 

IBERIA H.014278 LA 85: PATOUT & DRAIN CANAL 
BRIDGES 

PROJECT ALREADY 
LET 

06/10/2026 

CALCASIEU H.016607 LA 1138-2: LAKE ST - RYAN ST PROJECT ALREADY 
LET 

06/10/2026 

LINCOLN, 
OUACHITA, 
UNION 

H.016681 D05 SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

06/23/2026 

RICHLAND H.011603 LA 132: LA 135 - US 425 PROJECT ALREADY 
LET 

06/24/2026 

WEBSTER H.014218 LA 2A: THORNY BRANCH & INDIAN 
CREEK BRS 

PROJECT ALREADY 
LET 

06/24/2026 

LAFAYETTE H.015203 PINHOOK @ VEROT PED IMPR (LAF) PROJECT ALREADY 
LET 

06/24/2026 

ST. TAMMANY H.015210 JUDGE TANNER BLVD SIDEWALK (ST 
TAMMANY) 

PROJECT ALREADY 
LET 

06/24/2026 

ST. TAMMANY H.016147 I-12: AIRPORT RD - I-10 PROJECT ALREADY 
LET 

06/24/2026 
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Parish Project 
Number 

Project Description Project Status 
Description 

Letting 
Date 

LASALLE H.015994 DEWEY WILLS WMA- F-LEASE TRAIL PROJECT ALREADY 
LET 

06/30/2026 

ORLEANS H.016476 GOV NICHOLLS & ESPLANADE 
WHARVES TRAIL 

PROJECT ALREADY 
LET 

06/30/2026 

TANGIPAHOA H.014112 LA 16: E. OF DUNCAN AVE TO LA 445 PROJECT ALREADY 
LET 

07/08/2026 

TERREBONNE H.015816 LA 3087: LA 24 - INTRACOSTAL BRIDGE PROJECT ALREADY 
LET 

07/08/2026 

MADISON, 
RICHLAND 

H.015909 US 80: BAYOU MACON BRIDGE 
REPLACEMENT 

PROJECT ALREADY 
LET 

07/08/2026 

CALCASIEU H.016680 D07 SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

07/08/2026 

ORLEANS, 
JEFFERSON 

H.016691 D02 SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

07/08/2026 

TERREBONNE, 
LAFOURCHE 

H.016692 D02H SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

07/08/2026 

RAPIDES H.016203 ENGLAND AIRPARK ROADWAY 
IMPROVEMENTS 

PROJECT ALREADY 
LET 

07/16/2026 

LINCOLN H.015395 LA 150: W OF MAPLE ST - N MONROE 
ST 

PROJECT ALREADY 
LET 

07/22/2026 

WEBSTER, 
CADDO 

H.016679 D04 SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

07/27/2026 

ASSUMPTION H.016517 GILBERT DUPATY PARK WALKING 
TRAIL 

PROJECT ALREADY 
LET 

07/30/2026 

ST. LANDRY, 
EVANGELINE, 
IBERIA 

H.016693 D03 SA ENHANCED PAVEMENT 
MARKINGS PH 1 

PROJECT ALREADY 
LET 

07/30/2026 

STATEWIDE H.016671 M/V ASCENSION 5YR DRYDOCK (FY27) PROJECT ALREADY 
LET 

08/11/2026 

ST. MARY H.014824 US90:1.6 MI S LA 317-1.2 MI N WAX 
LAKE B 

PROJECT ALREADY 
LET 

08/12/2026 

UNION H.015463 WHITE OAK LANE OVER EDMONDS 
CREEK 

PROJECT ALREADY 
LET 

08/12/2026 

EAST 
FELICIANA 

H.015535 BILLY GOAT ROAD OVER PALMERS 
BRANCH 

PROJECT ALREADY 
LET 

08/12/2026 

WEST BATON 
ROUGE 

H.015540 SECTION ROAD OVER BAYOU 
POYDRAS 

PROJECT ALREADY 
LET 

08/12/2026 

ST. LANDRY H.015785 LA 755-S: LA 755 - LA 91 PROJECT ALREADY 
LET 

08/12/2026 

TERREBONNE H.015822 LA 56: LA 58 - 560’ S OF LA 24 PROJECT ALREADY 
LET 

08/12/2026 

JEFFERSON H.016139 LA 49: JOE YENNI - I-10 PROJECT ALREADY 
LET 

08/12/2026 

CADDO H.016557 LA 173: PINE ST TO HARTMAN ST PROJECT ALREADY 
LET 

08/12/2026 

DESOTO H.016580 US 171: US 84 TO LA 3015 PROJECT ALREADY 
LET 

08/12/2026 

CATAHOULA H.016624 LA 28: LASALLE P/L - JCT US 84 PROJECT ALREADY 
LET 

08/12/2026 

EAST BATON 
ROUGE 

H.015544 JACKSON RD AND CARSON RD 
BRIDGES 

PROJECT ALREADY 
LET 

08/13/2026 

TERREBONNE H.016513 BAYOU TERREBONNE TRAILHEAD-
ICWW 

PROJECT ALREADY 
LET 

09/03/2026 

ST. MARTIN H.016601 SHERBURNE WMA-HAPPYTOWN TRAIL PROJECT ALREADY 
LET 

09/08/2026 
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Parish Project 
Number 

Project Description Project Status 
Description 

Letting 
Date 

ST. LANDRY H.016521 GRAND COTEAU PARK TRAIL PROJECT ALREADY 
LET 

09/10/2026 

ST. LANDRY H.016477 LA 745 SLIDE REPAIR EXT. PROJECT ALREADY 
LET 

09/22/2026 

EVANGELINE H.016512 MARSH BAYOU WMA-YEAR ROUND 
TRAIL 

PROJECT ALREADY 
LET 

09/23/2026 

 

2. Projects Completed in Another Project in the Same State Fiscal 

Year (2) 

Parish Project 
Number 

Project Description Project Status 
Description 

OUACHITA H.014679 KIROLI RD SIDEWALKS AND STRIPING CMP IN OTHER PROJ 
SAME SFY 

LINCOLN H.016561 TREMONT EB & WB ELECTRICAL CMP IN OTHER PROJ 
SAME SFY 

 

3. Projects Cancelled (3) 

Parish Project 
Number 

Project Description Reason for Cancelled 

ORLEANS H.007274 MAGAZINE ST (EAST DRIVE TO NASHVILLE) Project Cancelled at the 
request of the sponsor. 

LAFOURCHE H.015662 VALENTINE PONTOON BRIDGE (HBI) Project Cancelled at the 
request of the sponsor. 

AVOYELLES H.016574 LA 1: LEFT AND RIGHT TURN LANE AT LA 114 Project is not feasible. 

 

4. Projects Moved to FY 2027-2028 (12) 

Parish Project 
Number 

Project Description Project Status 
Description 

Reason for Project Move 

ASCENSION H.014918 LA 73 ROUNDABOUT AT 
BLUFF RD CONNECTOR 

ACTIVE Additional time needed to develop 
entity's r/w maps. 

TANGIPAHOA H.014340 E. MINNESOTA PARK RD 
AT RANGE RD 

ACTIVE Additional time needed to develop 
entity's r/w maps. 

ASCENSION H.015101 US 61 SUPERSTREET: 
LOWES AT LA 44 RNDABT 

ACTIVE Additional time needed for entity r/w 
acquisition. 

TERREBONNE H.014267 SAVANNE ROAD OVER 
HANSON CANAL 

ACTIVE Additional time needed for 
design/plan changes. 
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Parish Project 
Number 

Project Description Project Status 
Description 

Reason for Project Move 

ST. JOHN, ST. 
CHARLES, 
JEFFERSON 

H.015137 BONNET CARRE ITS 
UPGRADES 

ACTIVE The scope of this project was 
originally split into 3 phases, and 
this was just going to be the first 
phase; However, the project will 
now be combined into one single 

project, and all 3 phases will be let 
as one project under the same 
project number. To do so, the 

consultant will deliver the entire 
project, which will move the letting 

SFY 27-28. This will reduce the 
overall cost of the project since the 
contractor will only need to mobilize 

one time, it simplifies the 
construction plans into one set of 
plans, and it eliminates the risk of 

having multiple contractors because 
it will be let as a single project 
instead of 3 separate projects. 

CADDO H.015724 KINGS HWY: 
HEALTHCARE & DEV. 
CORRIDOR 

ACTIVE Additional time needed for 
design/plan development by entity. 

OUACHITA H.011507 MONROE ITS PHASE 3 ACTIVE Additional time needed for 
consultant procurement. 

JEFFERSON H.014316 LAPALCO 
BLVD:TANGLEWOOD TO 
VICTORY PH 2 

ACTIVE Additional time needed for entity r/w 
acquisition. 

EAST BATON 
ROUGE 

H.014989 NEFF LANE OVER WIND 
CREEK 

ACTIVE Additional time needed for 
design/plan development. 

JEFFERSON 
DAVIS 

H.015016 NORTH JOSEPH ST. 
OVER CREEK 

ACTIVE Additional time needed for 
consultant procurement. 

CALCASIEU H.012685 LA 385: RYAN STREET 
INTERSECTION IMPRS 

ACTIVE Additional time needed for r/w 
acquisition to align with the new 

PDD/Letting requirement. 

EAST BATON 
ROUGE 

H.015104 GREENWELL SPGS @ 
MORGAN RD INTERSECT 
IMP 

ACTIVE Additional time needed for 
design/plan development by entity. 

 

5. Projects Moved Beyond FY 2027-2028 (11) 

Parish Project 
Number 

Project Description Project 
Status 
Description 

Reason for Project Move 

ST. TAMMANY H.015204 TOWN CENTER PKWY 
SIDEPATH (SLIDELL) 

ACTIVE At the Plan-in-Hand (5/7/2026) the 
Entity requested a change in the 

project scope.  The project 
construction cost has grown passed 

what the local entity is comfortable with 
at this time. The project is on hold 

while the City of Slidell has requested 
the MPO assist in helping fund the 

project. If they cannot secure additional 
funding, the expected path forward is 

to rescope some aspects of the project 
to address the budget short fall. 

LAFAYETTE H.015574 LCG FYA SIGNAL 
IMPROVEMENTS PHASE 
2 

ACTIVE Plan development delayed due to 
entity possible rescoping. 
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Parish Project 
Number 

Project Description Project 
Status 
Description 

Reason for Project Move 

ST. CHARLES H.013496 LA 52 (PH3): ANGUS DR - 
LA 18 

ACTIVE Project moved to reflect the MPO's 
TIP. 

LAFAYETTE H.013716 US 167: MT VERNON DR-
CHURCHILL DR (LAF) 

ACTIVE Additional timed required due to 
unanticipated r/w phase. 

ORLEANS H.014330 ST. CHARLES AVE: 
NAPOLEON TO 
NASHVILLE 

ACTIVE Project moved to reflect the MPO's 
TIP. 

ST. MARTIN H.016814 LA 96: LA 31 - 0.12 MI 
EAST OF LA 347 

ACTIVE Additional time required due to scope 
change, which now includes full 

pavement rehabilitation and 
replacement of existing catch basin 

storm water system. 

ST. BERNARD H.014421 JACKSON BLVD: LA 39 - 
W. GENIE DR. 

ACTIVE Project moved to reflect the MPO's 
TIP. 

IBERIA H.011026 LA 182 WB: GONZALES 
ST. - HOPKINS ST. 

ACTIVE Constructability challenges identified 
during design have made it necessary 

for the proposed system and the 
existing city system to tie together. 
Additional time required to procure 

consultant to manage tying together 
the proposed system and existing city 

system. 

ORLEANS H.014346 LA 428 PHASE 3: WILTZ 
LN TO WOODLAND DR. 

ACTIVE Project moved to reflect the MPO's 
TIP. 

ORLEANS H.014344 LA 428 PHASE 
1:BEHRMAN AVE TO 
MERRILL ST 

ACTIVE Project moved to reflect the MPO's 
TIP. 

ORLEANS H.014345 LA 428 PHASE 2: 
MERRILL ST TO WILTZ 
LN 

ACTIVE Project moved to reflect the MPO's 
TIP. 

 

6. Active Projects Still Scheduled to Let in FY 2026-2027 (228) 

Parish Project 
Number 

Project Description Project Status 
Description 

MOREHOUSE H.014653 CARTER PARK TRAIL ACTIVE 

RAPIDES H.016514 LAKESHORE TRAIL BRIDGE RESTORATION ACTIVE 

TERREBONNE H.016516 VALHI SOUTH SPUR AND PADDLE TRAILHEAD ACTIVE 

ORLEANS H.016518 LAFITTE GREENWAY CONNECTIONS ACTIVE 

MADISON H.016598 LA DELTA BIKE TRAIL-MADISON ACTIVE 

CONCORDIA H.016599 LA DELTA BIKE TRAIL - CONCORDIA ACTIVE 

TERREBONNE H.002244 LA 56: BOUDREAUX CANAL MB REPLACEMENT ACTIVE 

JEFFERSON H.004359 HICKORY (LA 48 - MOUNES) ACTIVE 

IBERIA H.013140 EIGHTY ARPENT ROAD OVER UNNAMED COULEE ACTIVE 

OUACHITA H.013401 CROSLEY ST REHAB: TRENTON - N 7TH ACTIVE 

ST. MARTIN H.014226 AUGUILLARD ROAD OVER COULEE ACTIVE 

LAFOURCHE H.014728 LA 20: LA 304 - LA 307 ACTIVE 

RAPIDES H.014984 LIBUSE CUTOFF RD OVER FLAGON BAYOU ACTIVE 

LIVINGSTON H.015211 BURGESS AVE SIDEWALK-PHASE 4 (WALKER) ACTIVE 

CADDO, 
BOSSIER 

H.015477 SHREVEPORT PAVMENT PROGRAM (ASPHALT REHA ACTIVE 
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Parish Project 
Number 

Project Description Project Status 
Description 

CAMERON H.015493 MURIA ROAD OVER LITTLE CHENIER BAYOU ACTIVE 

EAST BATON 
ROUGE 

H.015550 PRIDE-BAYWOOD ROAD OVER MILL CREEK ACTIVE 

ST. TAMMANY H.016406 DISTRICT 62 FYA PART 3 ACTIVE 

VERMILION H.016564 LA 694: LA 335 - LA 82 ACTIVE 

CLAIBORNE H.016583 LA 2 ALT: DELOACH ST - GORDON RD ACTIVE 

ST. TAMMANY, 
TANGIPAHOA, 
LIVINGSTON 

H.016677 D62 SA ENHANCED PVMT MKGS - PH 1 ACTIVE 

FRANKLIN H.016678 D58 SA ENHANCED PAVEMENT MARKINGS ACTIVE 

AVOYELLES, 
NATCHITOCHE
S, RAPIDES 

H.016694 D08 SA ENHANCED PAVEMENT MARKINGS PH 1 ACTIVE 

ASCENSION, 
EAST BATON 
ROUGE, ST. 
JAMES 

H.016695 D61 SA ENHANCED PAVEMENT MARKINGS PH 1 ACTIVE 

EAST BATON 
ROUGE 

H.013035 MANSIONS TO PERKINS TRAIL ACTIVE 

ST. TAMMANY H.004957 LA 3241:I-12/LA 434 INTERCHANGE TO LA 36 ACTIVE 

OUACHITA H.007530 JACKSON STREET CORRIDOR ENHANCEMENT ACTIVE 

TANGIPAHOA H.011401 US 51: US 190-LA 3234 ACCESS MANAGEMENT ACTIVE 

BIENVILLE H.014231 LA 153: TOPY CREEK RELIEF & DRAIN BRS ACTIVE 

JEFFERSON 
DAVIS 

H.014235 WEST RACCA RD OVER E GRAND MARAIS DITCH ACTIVE 

JACKSON, 
LINCOLN 

H.014264 LA 556: BRIDGES NEAR CHOUDRANT ACTIVE 

OUACHITA H.014350 OLD NATCHITOCHES RD: THOMAS - STELLA ACTIVE 

LAFAYETTE H.014470 E. PINE STREET SIDEWALKS ACTIVE 

ST. LANDRY H.014557 I-49: JUDSON WALSH INTCHG LTG. (OPEL.) ACTIVE 

ST. MARTIN H.014767 LA 182 @ DUCHAMP INTERSECTION IMP. ACTIVE 

CADDO H.014981 HOSSTON RIVER RD OVER KELLY BAYOU ACTIVE 

OUACHITA H.015245 LA 594: LA 15 - RUSSELL SAGE RD ACTIVE 

ST. TAMMANY H.015406 LOCK NO. 3 ROAD BRIDGE ACTIVE 

RAPIDES H.016526 I-49: CROSS DRAIN REPAIR AT LM 7.05 ACTIVE 

VERNON H.016575 US 171: LEFT TURN AT INDUSTRIAL PARK RD ACTIVE 

WEBSTER H.016582 LA 531: LA 792 - LA 532 ACTIVE 

ST. LANDRY H.016760 US 190: OPELOUSAS ADA RAMPS ACTIVE 

MADISON H.015195 TALLULAH RECREATIONAL TRAILS ACTIVE 

WEST 
FELICIANA 

H.015240 WEST FELICIANA HOSPITAL TRAIL ACTIVE 

LAFOURCHE H.002794 LA 308: CANAL BRIDGES NEAR LAROSE ACTIVE 

JEFFERSON H.013370 LA 48: KENNER LEVEE TRAILHEAD EXPANSION ACTIVE 

LIVINGSTON H.013557 PENDARVIS LANE IMPROVEMENTS PHASE III ACTIVE 

LIVINGSTON H.015163 AYDELL LANE BRIDGE REPLACEMENT ACTIVE 

ASCENSION H.015202 DONALDSONVILLE SIDEWALK IMPROVEMENTS ACTIVE 

OUACHITA H.015459 LAPINE ROAD OVER ROGERS CREEK ACTIVE 

BEAUREGARD H.015490 LOFTIN ROAD OVER PALMETTO CREEK ACTIVE 

OUACHITA H.015660 TRENTON STREET CORRIDOR PED SAFETY PH 1 ACTIVE 
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RAPIDES H.016252 MASONIC DRIVE: TEXAS AVE - LEE ST ACTIVE 

VERMILION H.016278 US 167: MEDIAN IMPROVEMENTS ACTIVE 

ST. TAMMANY H.016388 LA 21: CONTINUOUS TURN LANE ACTIVE 

ST. TAMMANY H.016391 LA 25: US 190 - LM 9.427 ACTIVE 

ST. TAMMANY H.016658 US 11 RR OVERPASS SAFETY IMPR (SLIDELL) ACTIVE 

DESOTO H.016667 US 84: LA 175 - I-49 ACTIVE 

IBERVILLE H.016524 FLEET LANDING BULKHEAD REPLACEMENT ACTIVE 

LASALLE H.012520 DEWEY WILLS WMA YEAR ROUND ATV TRAIL ACTIVE 

ORLEANS H.014042 NEW ORLEANS TULLIS - RIVER ROUTE ACTIVE 

RAPIDES H.014624 CLAIBORNE OHV RESTORATION TRAIL ACTIVE 

JEFFERSON H.014650 LAFITTE LEVEE TRAIL ACTIVE 

GRANT H.015647 DRY PRONG COMMUNITY TRAIL ACTIVE 

EAST BATON 
ROUGE 

H.002337 LA 327-S:  BAYOU FOUNTAIN ACTIVE 

WEST BATON 
ROUGE 

H.011558 ACADIAN TRAIL (WEST BATON ROUGE) ACTIVE 

OUACHITA H.013371 KIROLI RD SIDEWALKS AND PED IMPROVEMENTS ACTIVE 

ST. HELENA H.013982 LA 10 SPUR, LA 1042: BRS NEAR GREENSBURG ACTIVE 

OUACHITA H.014402 DELLWOOD DR: BLACKWOOD - TANGLEWOOD ACTIVE 

ASCENSION H.014407 LA 621 AT RODDY RD ACTIVE 

ORLEANS H.015487 NOLA PED SAFETY IMPR - PHASE 2 ACTIVE 

JEFFERSON H.015561 VINTAGE DR EB: DUNCAN CANAL-POWER BLVD ACTIVE 

WEBSTER H.015815 LA 163: BUDDY CARTER PL - LA 164 ACTIVE 

ST. TAMMANY H.015817 US 190 E SERVICE RD: J TANNER - US 190 ACTIVE 

OUACHITA H.015879 LA 3033: 400’ E CHENIERE DAM - LA 838 ACTIVE 

ST. LANDRY H.015966 LA 3233: R-CUT AT I-49 SOUTH INTERCH ACTIVE 

TENSAS H.016127 LA 605: LA 887 - US 65 ACTIVE 

LIVINGSTON H.016380 LA 1024:S-WAVE GROUND INLAY GROOVES ACTIVE 

CATAHOULA H.016481 LA 124: LARTO LAKE BR AND GRADE RAISING ACTIVE 

JEFFERSON 
DAVIS 

H.016556 US 90: US 165 - LA 99 ACTIVE 

CALCASIEU H.016576 I-210: COVE LN - RYAN ST ACTIVE 

LAFAYETTE H.016817 LA 94 (CARMEL DR):LOUISIANA AVE - LA 353 ACTIVE 

CADDO H.006472 CITY OF SHREVEPORT TRAFFIC SIG BKUP ACTIVE 

JEFFERSON H.007214 EAST AMES BOULEVARD IMPROVEMENTS ACTIVE 

LAFAYETTE H.014509 DOUCET RD SIDEWALKS ACTIVE 

IBERIA H.014510 IBERIA ST PAVEMENT PRESERV AND BIKE IMPR ACTIVE 

EAST BATON 
ROUGE 

H.014991 EAST STATE ST OVER CORPORATION CANAL ACTIVE 

EAST BATON 
ROUGE 

H.015341 CARNEY ROAD OVER DRAINAGE BAYOU ACTIVE 

ST. HELENA H.015431 SAWMILL ROAD OVER CREEK ACTIVE 

JACKSON H.015454 KEPPLER CR ROAD OVER SUGAR CREEK ACTIVE 

UNION H.015461 FIRE TOWER ROAD OVER ROCK CREEK ACTIVE 

ASSUMPTION H.015532 RUE DE KAJUN OVER BAYOU PIERRE PART ACTIVE 

TANGIPAHOA H.015605 S TANGIPAHOA ROADS - PAV REHAB PHASE 2 ACTIVE 

BOSSIER H.016229 LA 160: LA 529 - BODCAU CREEK ACTIVE 
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TANGIPAHOA H.016270 LA 445: TURN LANES AT US 190 ACTIVE 

EAST BATON 
ROUGE, EAST 
FELICIANA, 
WEST 
FELICIANA 

H.016472 US 61: RWD PAVEMENT MARKINGS ACTIVE 

CLAIBORNE H.016581 LA 161: LA 2 ALT TO STATE LINE ACTIVE 

CADDO H.016690 I-49: SOUTHERN LOOP - MURPHY STREET ACTIVE 

ORLEANS H.013150 ANDREW HIGGINS: MAGAZINE TO CONVENTION ACTIVE 

IBERIA H.014216 LA 682: NORRIS CANAL & CREEK BRIDGES ACTIVE 

ORLEANS H.014283 US 90: IHNC MB REHAB PH. 2 (DANZIGER) ACTIVE 

LIVINGSTON H.015430 HOOD ROAD OVER MIDDLE COLYELL CREEK ACTIVE 

CADDO H.015469 SHREVEPORT PVMT PRGRM (PANEL REPLACE) ACTIVE 

LAFAYETTE H.015514 SARAH DEE PKWY. OVER COULEE ACTIVE 

RED RIVER H.015528 COURTNEY ROAD OVER DRY CREEK ACTIVE 

EAST BATON 
ROUGE 

H.015545 STONEY POINT BURCH OVER DRAINAGE BAYOU ACTIVE 

TANGIPAHOA, 
LIVINGSTON, 
ST. TAMMANY 

H.016436 D62 MMA PILOT STRIPING PROJECT ACTIVE 

ASCENSION, 
EAST BATON 
ROUGE 

H.016579 US 61: LA 42 - BLUEBONNET BLVD ACTIVE 

TANGIPAHOA H.016590 LA 22: TURN LANE AT LEE'S LANDING ACTIVE 

TANGIPAHOA H.016623 WB US 190: MOONEY - E PONCHATOULA CREEK ACTIVE 

STATEWIDE H.016672 BARGE 305-070 DRYDOCK FOR REPAIRS (FY27) ACTIVE 

ORLEANS H.016786 US 61: AIRLINE @ CECIL INT IMP (ORLEANS) ACTIVE 

ORLEANS H.011221 I-10: NO CBD3 POYDRAS - CHEF MENTEUR ACTIVE 

LAFAYETTE H.012533 LA 1252: BAYOU PT BRULE BRIDGE ACTIVE 

ST. CHARLES H.013495 LA 52 (PH2): US 90 - BLUEBERRY HILL ACTIVE 

JACKSON, 
CALDWELL 

H.014268 LA 4: BRIDGES NEAR CHATHAM ACTIVE 

ST. BERNARD H.014412 JEAN LAFITTE PKWY: LA 39 - HERMITAGE DR. ACTIVE 

ORLEANS H.014530 ALMONASTER AVENUE BRIDGE REHABILITATION ACTIVE 

LIVINGSTON H.015429 CARROL AVENUE OVER MIDDLE COLYELL CREEK ACTIVE 

RAPIDES H.015447 CUTT'S ROAD OVER HEMPHILL CREEK ACTIVE 

UNION H.015462 PILGRIM REST CH RD OVER STEEP BANK CREEK ACTIVE 

VERMILION H.015506 ARISTIDE ROAD OVER COULEE ACTIVE 

VERMILION H.015507 MINOS ROAD OVER COULEE ACTIVE 

IBERIA H.015512 MULLINS ROAD OVER TETE BAYOU ACTIVE 

ACADIA H.015513 ELENOR ROAD OVER BAYOU BLANC ACTIVE 

LAFAYETTE H.015515 ANDOVER ROAD OVER INDIAN BAYOU LATERAL ACTIVE 

OUACHITA H.015845 US 165 SB: LA 553 - LA 134 ACTIVE 

TANGIPAHOA H.016589 US 51: LEFT TURN LANE SB AT LA 40 ACTIVE 

ST. JOHN H.016597 LA 53: LA 44 TO US 61 ACTIVE 

ST. JOHN H.016604 LA 44: MAIN ST - COTTONWOOD ST ACTIVE 

ST. TAMMANY H.016729 US 190 SLIDELL CLEAR & GRUB ACTIVE 

PLAQUEMINES H.016753 PLAQUEMINES PARISH FERRY RD IMPROVEMENTS ACTIVE 

ST. CHARLES H.012532 LA 631: DRAIN CANAL BRIDGE ACTIVE 
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POINTE 
COUPEE 

H.013192 US 190: LA 976 - E ATCH RIVER BR ACTIVE 

ST. TAMMANY H.013872 LA 22 @ LA 1085 ROUNDABOUT ACTIVE 

ST. BERNARD H.013936 40 ARPENT TRAIL BIKE/PEDESTRIAN BRIDGE ACTIVE 

EAST BATON 
ROUGE 

H.014318 GURNEY ROAD BRIDGES ACTIVE 

ASCENSION H.014422 LA 931 @ RODDY RD. & JOE SEVARIO RD. ACTIVE 

WASHINGTON H.015012 CLEVE KENNEDY RD OVER MORGAN BRANCH ACTIVE 

SABINE H.015339 LAKESIDE LOOP OVER YOCUM CREEK ACTIVE 

LINCOLN H.015396 LA 3012, LA 150 AND LA 146: REPAIRS ACTIVE 

CONCORDIA H.015465 BOGGY BAYOU OVER COCODRIE BAYOU ACTIVE 

EVANGELINE H.015485 LA 3187: LA 13 - LA 13 ACTIVE 

CADDO H.015524 SELF ROAD OVER DOOLEY CANAL ACTIVE 

CALDWELL H.015685 LA 4: CREEK BRIDGES ACTIVE 

LIVINGSTON H.016145 I-12: LIVINGSTON P/L - SATSUMA RD ACTIVE 

RAPIDES H.016415 DISTRICT 08 FYA PART 3 (RR ONLY) ACTIVE 

CALCASIEU H.016435 GUILLORY ST: GARDEN DR - JOHN STINE RD ACTIVE 

WEST BATON 
ROUGE 

H.016450 LA 76: MULTI-USE PATH & SIDEWALKS, PH 2 ACTIVE 

LIVINGSTON H.016588 LA1024: INTERSECTION IMPROVEMENTS @ LA16 ACTIVE 

STATEWIDE H.016673 M/V NEW ROADS - USCG 5YR DRYDOCK (FY27) ACTIVE 

WINN H.001711 SALINE BAYOU RELIEF & MILL CR. BRS. ACTIVE 

EAST BATON 
ROUGE 

H.002825 LA 30(NICHOLSON DR): BRIGHTSIDE-GOURRIER ACTIVE 

CALCASIEU H.007122 MYRTLE SPRINGS ROAD ACTIVE 

JEFFERSON H.007181 L&A ROAD IMPROVEMENTS ACTIVE 

LIVINGSTON H.009837 LA 64: ROUNDABOUT @ LA 1019 ACTIVE 

IBERIA H.009892 US 90 FR: EXTENSION TO LA 329 ACTIVE 

ST. TAMMANY H.010116 LA 1088: SOULT AND TRINITY ROUNDABOUTS ACTIVE 

ASCENSION H.010795 LA 42: ROUNDABOUT AT JOE SEVARIO ROAD ACTIVE 

ST. LANDRY H.011549 US 190 EB: DRAINAGE IMPROVEMENTS ACTIVE 

LAFAYETTE H.011833 ST. MARY STREET SIDEWALKS ACTIVE 

LAFOURCHE H.011963 LA 648: DRAIN CANAL BRIDGE ACTIVE 

GRANT H.012543 LA 8: BIG CREEK BRIDGE ACTIVE 

CATAHOULA, 
CONCORDIA 

H.012736 US 425: TENSAS RIVER BRIDGE @ CLAYTON ACTIVE 

LAFAYETTE H.012864 LA 94/CARMEL DRIVE SIDEWALKS ACTIVE 

LAFAYETTE H.012866 SOUTH COLLEGE RD SIDEWALKS ACTIVE 

LAFAYETTE H.012869 LA 182(UNIV) @ LA 723(RENAUD) ROUNDABOUT ACTIVE 

EAST BATON 
ROUGE 

H.013073 GREENWELL SPRINGS & WOODDALE SIDEWALKS ACTIVE 

TERREBONNE H.013340 VALHI BLVD, MULTI-USE TRAIL, PHASE 1 ACTIVE 

IBERIA H.013522 S LEWIS ST WIDENING ACTIVE 

LAFAYETTE H.013941 LA 724: ROUNDABOUT @ LANDRY RD ACTIVE 

LAFAYETTE H.014041 INTER. IMP. ON LA92 @ LA733 & GALLET RD ACTIVE 

EAST BATON 
ROUGE 

H.014128 US 190: UPASS US 61 - LIVINGSTON P/L ACTIVE 
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EAST 
FELICIANA 

H.014256 LA 952: MCKOWEN & BEAVER CREEK BRS ACTIVE 

TANGIPAHOA H.014265 NORTH RIVER ROAD OVER IRVING BRANCH ACTIVE 

EAST BATON 
ROUGE 

H.014322 CENTURION AVE OVER DRAINAGE BAYOU ACTIVE 

ST. TAMMANY H.014375 US 190W ROUNDABOUTS, SLIDELL ACTIVE 

ASCENSION H.014409 LA 933 AT JOE SEVARIO ROAD ACTIVE 

ORLEANS H.014886 US 90: LAFITTE AVE TO FRANCE RD ACTIVE 

ASCENSION H.014912 ASCENSION PARISH MISS RIVER TRAIL PH 1&2 ACTIVE 

WEBSTER H.014982 MARATHON RD OVER DRY CREEK ACTIVE 

EAST BATON 
ROUGE 

H.014988 CAREY ROAD OVER BLACKWATER BAYOU ACTIVE 

EAST BATON 
ROUGE 

H.014992 MCHUGH ROAD OVER BRUSHY BAYOU ACTIVE 

MOREHOUSE H.014994 BONNE IDEE RD OVER BAYOU BONNE IDEE ACTIVE 

JEFFERSON H.015009 W METAIRIE AVE OVER S SUBURBAN CANAL ACTIVE 

TANGIPAHOA H.015013 SIBLEY RD AND CHAPPEPEELA RD BRIDGES ACTIVE 

TANGIPAHOA H.015014 STATELINE RD OVER CREEK ACTIVE 

LASALLE H.015015 ZEAGLER CUTOFF OVER CREEK ACTIVE 

PLAQUEMINES H.015050 GRAVOLET ROAD OVER DRAINAGE CANAL ACTIVE 

OUACHITA H.015200 EAST ST & PARKVIEW DR SIDEWALKS (MON) ACTIVE 

ACADIA H.015335 PUMA ROAD OVER COULEE ACTIVE 

WEBSTER H.015336 MARATHON ROAD OVER GRAY CREEK ACTIVE 

JEFFERSON 
DAVIS 

H.015338 ARDOIN COVE ROAD BRIDGES ACTIVE 

ST. MARTIN H.015354 GRAND PT SIDEWALK:POYDRAS-DOYLE MELANCON ACTIVE 

LAFOURCHE H.015371 CANAL BLVD & 5TH ST: INTERSECTION IMPR ACTIVE 

TANGIPAHOA H.015403 W YELLOW WATER ROAD BRIDGE ACTIVE 

VERMILION H.015427 LA 92: LEFT TURN LANE @ US 167 ACTIVE 

WASHINGTON H.015433 GEORGE JENKINS ROAD OVER BERRYS CREEK ACTIVE 

AVOYELLES H.015443 BORDELON CROSSING OVER BAYOU ROUGE ACTIVE 

NATCHITOCHE
S 

H.015444 SHADY GROVE ROAD OVER MIDDLE CREEK ACTIVE 

WEST 
CARROLL 

H.015453 HALE ROAD OVER ALLIGATOR BAYOU ACTIVE 

MADISON H.015456 HODGE ROAD OVER CYPRESS BAYOU ACTIVE 

MOREHOUSE H.015457 OLEN HUGHES OVER BAYOU BONNE IDEE ACTIVE 

CALCASIEU H.015492 RUSSELL ST OVER FARMERS L & C CO. CANAL ACTIVE 

JEFFERSON 
DAVIS 

H.015494 LYONS ROAD OVER E. GRAND MARAIS DITCH ACTIVE 

JEFFERSON 
DAVIS 

H.015495 PECAN ORCHARD RD & PAYTON RD BRIDGES ACTIVE 

ST. MARTIN H.015508 TI-ADAM GUIDRY BRIDGE OVER COULEE ACTIVE 

ST. LANDRY H.015510 PHILLIP STREET OVER BAYOU YARBOR ACTIVE 

VERMILION H.015517 S GUEGNON ST. OVER YOUNGS SOUTH COULEE ACTIVE 

BOSSIER H.015520 COLLINSBURG ROAD OVER COLLINSBURG CREEK ACTIVE 

CADDO H.015522 BARNETTE ROAD OVER TRIB TO WALNUT BAYOU ACTIVE 

CLAIBORNE H.015525 BAILEY TOWN RD OVER LITTLE CORNEY BAYOU ACTIVE 

WEBSTER H.015529 DORCHEAT ROAD OVER COW BRANCH ACTIVE 
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EAST 
FELICIANA 

H.015534 LINE ROAD OVER BLACK CREEK ACTIVE 

IBERVILLE H.015538 CALLEGAN ROAD OVER DRAINAGE BAYOU ACTIVE 

EAST BATON 
ROUGE 

H.015551 CATALINA AVE OVER ENGRS. DEPOT CANAL ACTIVE 

EAST BATON 
ROUGE 

H.015552 WAX ROAD OVER DRAUGHAN CREEK ACTIVE 

ST. TAMMANY H.015563 US 190B: INTERSECTION IMPROV @ SUMMIT DR ACTIVE 

NATCHITOCHE
S 

H.015580 NATCHITOCHES SAFE STREETS REVITALIZATION ACTIVE 

LAFAYETTE H.015964 CARMEL DRIVE SIDEWALK PHASE III ACTIVE 

EAST BATON 
ROUGE 

H.016166 LA 37: ROADWAY FLOODING AT BEAVAIS CANAL ACTIVE 

ST. JAMES H.016273 N KING AVENUE REHABILITATION ACTIVE 

ST. MARY H.016507 US 90 OVER WAX LAKE OUTLET SCOUR REP ACTIVE 

TANGIPAHOA H.016559 KENTWOOD SRA UPGRADES ACTIVE 

CALCASIEU H.016560 TOOMEY SRA WATER UPGRADE ACTIVE 

LINCOLN H.016562 TREMONT EB & WB UPGRADES ACTIVE 

ST. TAMMANY H.016591 US 190: RT TURN LN AT OAK ALLEY BLVD ACTIVE 

ORLEANS H.016659 LA 46: ST CLAUDE AVE PED SAFETY IMPROV ACTIVE 
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