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1.0 INTRODUCTION 

This Request for Proposals (RFP) is issued by the Louisiana Department of Transportation and 

Development (LA DOTD) to seek competitive Proposals for the Loyola Dr./Interstate 10 (I-10) 

Interchange to New Airport Terminal (LANOIA) Design-Build (DB) Project (Project). 

Proposals will only be considered from those Proposers that have been notified of their inclusion 

on the Short-List. 

In the preparation of the Proposals, Proposers should address and/or consider the Project goals 

identified in Instructions to Proposers (ITP) Section 1.1. 

See also Contract Documents, Part 1 – DB Agreement, Appendix A - Project Scope. 

1.1 PROJECT GOALS 

 

The Louisiana Department of Transportation and Development’s goals for the Project are as 

follows: 

A) A modern urban interchange that accommodates the projected future traffic 

demands in the area; 

B) A well designed and constructed facility that is safe, durable, and maintainable 

throughout its service life; 

C) A Project delivered with sensitivity to safety and access for the traveling public; 

D) A Project aesthetically sensitive to the surrounding area; 

E) A Project responsive to stakeholders; 

F) A Project on-time and within budget; and 

G) Contract execution no later than August 2019. 

1.2 THE PROPOSAL 

1.2.1 Documents in the Request for Proposals 

The documents issued as part of this Request for Proposals consist of the following: 

A) Instructions to Proposers; 

B) Additional documents issued by Addenda to this Request for Proposals; 

C) Contract Documents Parts 1 through 6, inclusive of the following parts: 

1) Part 1 – Design-Build Agreement; 

2) Part 2 – Design-Build Sections 100s; 
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3) Part 3 – Design Requirements and Performance Specifications; 

4) Part 4 – Request for Proposals Plans; 

5) Part 5 – Engineering Data; and 

6) Part 6 – Design-Builder’s Proposal; and 

D) Reference Documents. 

The components of the RFP are intended to be complementary and to describe and provide for a 

fair and competitive procurement process.  Prior to execution of the Contract, the components of 

the RFP complement one another in the descending order of precedence stated above.  After 

execution of the Contract, the order of precedence is governed by Contract Documents, Part 2 – 

DB Sections 100s, DB Section 102-1.  

1.2.2 Executive Summary 

An Executive Summary, not to exceed two pages, highlighting the positive elements of the 

Proposer's Technical Proposal must be included with the Technical Proposal.  The Executive 

Summary must not include or allude to any information regarding schedule or price, but should 

emphasize the benefits to the LA DOTD contained in the Technical Proposal.  The Executive 

Summary will not be considered confidential and, as such, should not contain any confidential 

proprietary or trade secret information.  After the public opening of the Lump Sum Price 

Proposals, the Executive Summary of any or all Proposers may be made public, at the sole 

discretion of the LA DOTD. 

1.2.3 Technical Proposal 

The Technical Proposal must be submitted as specified in Appendix A to this ITP, which is 

entitled “Technical Proposal Instructions.”   

1.2.4 Lump Sum Price Proposal  

The Lump Sum Price Proposal must be submitted as specified in Appendix B – Lump Sum Price 

Proposal Instructions to this ITP.   

1.2.5 Inclusion in Contract 

The Technical Proposal and the Lump Sum Price Proposal submitted by the successful Proposer 

will be included with and bound into the Contract as Part 6 – Design-Builder’s Proposal at 

execution.  

1.2.6 Required Forms 

Failure to provide all the information and all completed forms (see Appendix C – Proposal 

Forms to this ITP) in the format specified in Appendix A – Technical Proposal Instructions and 

Appendix B – Lump Sum Price Proposal Instructions of this ITP may result in the LA DOTD’s 

rejection of the Proposal or giving it a lower rating.  All blank spaces in the Proposal forms must 

be filled in as noted and no change will be made in the phraseology of the RFP or in the items 
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mentioned therein.  Any alterations, additions (other than expanding forms in order to 

properly include all required information), or deletions made to the format of the forms 

contained in Appendix C – Proposal Forms may render a Proposal non-responsive. 

1.2.7 Language in Proposal 

The verbiage used in each Proposal will be interpreted and evaluated based on the level of 

commitment provided by the Proposer.  Tentative commitments will be given no consideration.  

For example, phrases such as “we may” or “we are considering” will be given no consideration 

in the evaluation process since they do not indicate a firm commitment. 

1.2.8 Property of the Louisiana Department of Transportation and 

Development 

All documents submitted by the Proposer in response to this RFP will become the property of the 

LA DOTD, except for any documents that have been properly identified as containing 

confidential proprietary or trade secret information in accordance with Section 2.5.  Documents 

will not be returned to the Proposer. 

1.2.9 Errors 

If any mistake, error, or ambiguity is identified by the Proposer at any time during the Proposal 

process in any of the documents supplied by the LA DOTD, the Proposer shall notify the LA 

DOTD of the alleged mistake, error, or ambiguity and the recommended correction in writing in 

accordance with Section 2.2. Failure to do so will be deemed a waiver of any claim for additional 

compensation associated therewith. 

1.3 ABBREVIATIONS 

 

ATC Alternative Technical Concept 

CFR Code of Federal Regulations 

DB Design-Build  

DBE Disadvantaged Business Enterprise 

FAA Federal Aviation Administration 

FHWA Federal Highway Administration 

ITP  Instructions to Proposers 

JV Joint Venture 

LA DOTD Louisiana Department of Transportation and Development 

LLC  Limited Liability Company  

RFP Request for Proposals 

RFQ Request for Qualifications  

ROW Right of Way 

SOQ  Statement of Qualifications  

UPS United Parcel Service 

US  United States  

USPS United States Postal Service 

1.4 DEFINITIONS 
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“Addenda/Addendum” means supplemental additions, deletions, and modifications to the 

provisions of the RFP after the release date of the RFP.  

“Advertisement” means the public announcement in the form of the Notice of Intent inviting 

qualified Proposers to obtain a Request for Qualifications (RFQ) and submit a Statement of 

Qualifications (SOQ). The Advertisement included a brief description of the Work proposed to 

be the subject of the procurement with an announcement of where the RFQ was to be obtained, 

the terms and conditions under which SOQs were received, and such other matters as the LA 

DOTD deemed advisable to include therein.  The Advertisement for this Project was published 

on March 27, 2018.  

“Affiliate” means any of the following:   

A) A Person which directly or indirectly, through one or more intermediaries, 

controls, is controlled by, or is under common control with the following:  

1) The Proposer; or 

2) Any other Principal Participant.  

B) An Affiliate may also be any Person for which ten percent or more of the equity 

interest in such Person is held directly or indirectly, beneficially or of record, by 

the following:  

1) The Proposer;  

2) Any Principal Participant; or  

3) Any Affiliate of the Proposer under part (A) of this definition. 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of 

the power to cause the direction of the management of a Person, whether through voting 

securities, by contract, by family relationship, or otherwise.  

“Clarifications” means a written exchange of information initiated by LA DOTD that takes 

place between a Proposer and the LA DOTD after the receipt of all Proposals during the 

evaluation process.  The purpose of Clarifications is to address ambiguities, omissions, errors or 

mistakes, and clerical revisions in Proposals. 

“Designer” means a Principal Participant, Specialty Subcontractor, or in-house designer that 

leads the team furnishing or performing the design of the Project.  

“Instructions to Proposers” means those documents included in the RFP containing directions 

for the preparation and submittal of information by the Proposers in response to the RFP. 

“Louisiana Department of Transportation and Development” means the LA DOTD or its 

representatives.  

“Person” means any individual, firm, corporation, company, Limited Liability Company (LLC), 

Joint Venture (JV), or partnership. 
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“Price Reasonableness” means a price, in its nature and amount, which does not exceed that 

which would be incurred by a prudent person in the conduct of competitive business.  What is 

reasonable depends upon a variety of considerations and circumstances, including the following:  

A) Whether it is the type of cost generally recognized as ordinary and necessary for 

the conduct of the Proposer’s business or the Contract performance; 

B) Generally accepted sound business practices and federal and state laws and 

regulations; 

C) The Proposer’s responsibilities to the LA DOTD, other customers, the owners of 

the business, its employees, and the public at large; 

D) Any significant deviations from the Proposer’s established practices;  

E) Comparisons of price information to the engineer’s estimate and to the LA 

DOTD’s historic costs for similar Work; and  

F) Comparisons of price information submitted by other Proposers.  

“Principal Participant” means any of the following entities: 

A) The Proposer; 

B) If the Proposer is a JV, partnership, or LLC any joint venturer, partner, or member 

of the Proposer; and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater 

interest in the Proposer.  

“Project” means the improvements to be designed and constructed by the Design-Builder and 

all other Work product to be provided by the Design-Builder in accordance with the Contract 

Documents.   

“Proposal” means the offer (in response to the RFP) of the Proposer for the Work, when 

executed and submitted in the prescribed format and on the prescribed forms and including any 

Clarifications. 

“Proposer” means an entity submitting a Proposal for the Project in response to this RFP.  For 

purposes of the Contract Documents, the Design-Builder means a Proposer. 

“Request for Proposals” means the document identifying the Project and its Work to be 

performed and Materials to be furnished in response to which a Proposal may be submitted by a 

Proposer. The RFP includes the ITP, Contract Documents, and Reference Documents.  The RFP 

is issued only to Proposers that are on the Short-List. 

“Request for Qualifications” means the LA DOTD’s RFQ issued on April 27, 2018.  
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“Short-List” means the list of those Proposers that have submitted SOQs that the LA DOTD 

determined, through evaluation of the SOQs, are the most highly qualified Proposers and that are 

invited to submit Proposals in response to this RFP. 

“Specialty Subcontractor” means those consultants or subcontractors identified by the Proposer 

to perform Work critical to the success of the Project, such as the Designer or any subcontractors 

for bridges, structures, pavement, or other specialty Work.  

“Stakeholder” means any party that has a vested interest in the Project or authority to approve 

or control specific aspects of the Project or elements that will impact the outcome of the Project.  

This includes, but is not limited to, the LA DOTD, FHWA, local city and parish governments, 

permitting agencies, and utility companies and the associated staff members of these entities.  

“Statement of Qualifications” means the submission made by a Proposer in response to the 

RFQ, including all Clarifications thereto submitted in response to requests by the LA DOTD.  

“Weakness” means a flaw in the Proposal that is determined by the LA DOTD to increase the 

risk of unsuccessful Contract performance.  A significant Weakness in the Proposal is a flaw that 

is determined by the LA DOTD to appreciably increase the risk of unsuccessful Contract 

performance.  

For definitions of other initially capitalized terms, see Contract Documents, Part 2 – DB Sections 

100s, DB Section 101-3.  

1.5 IMPROPER CONDUCT 

1.5.1 Prohibited Activities 

If the Proposer, or Person(s) representing the Proposer, offers or gives any advantage, gratuity, 

bonus, discount, bribe, or loan of any sort to the LA DOTD, including its agents or Person(s) 

representing the LA DOTD at any time during this procurement process, the LA DOTD will 

immediately disqualify the Proposer, the Proposer shall forfeit its Proposal Bond, the Proposer 

shall not be entitled to any payment, and the LA DOTD may sue the Proposer for damages. 

1.5.2 Non-Collusion Form 

The Proposer shall provide the Non-Collusion Form (Appendix C – Proposal Forms to this ITP).  

See also Appendix A – Technical Proposal Instructions to this ITP.  

1.6 LANGUAGE REQUIREMENTS 

All correspondence regarding the RFP, Proposal, Alternative Technical Concepts (ATC), and the 

Contract must be in the English language.  If any original documents required for the Proposal 

are in any other language, the Proposer shall provide an English translation, which will take 

precedence in the event of conflict with the original language.  
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1.7 PROPOSAL SCHEDULE 

1.7.1 Anticipated Schedule 

The following schedule is anticipated.  The Louisiana Department of Transportation and 

Development reserves the right to alter these dates. 

 

Schedule Event Date  

Final date for receipt of Proposer comments on the Draft 

RFP 

November 5, 2018 

12:00 p.m. (Central) 

Issue date of the Final RFP January 8, 2019 

Date for one-on-one meetings regarding ATCs and other 

technical issues, if held (see Section 4.2)  
February 45 to 56, 2019 

Final date for receipt of Proposer ATCs 
February 26, 2019 

12:00 p.m. (Central) 

Issue date for responses to Proposer ATCs March 12, 2019 

Final date for receipt of Proposer RFP questions 
March 26, 2019 

12:00 p.m. (Central) 

Issue date for final Addendum and/or answers to Proposer 

RFP questions 
April 9, 2019 

Proposal due date  
April 23, 2019 

12:00 p.m. (Central) 

Public Opening of Lump Sum Price Proposals  May 30, 2019 

Award  July 1, 2019 

Contract executed and Notice to Proceed August 27, 2019 

1.7.2 Proposal Due Date 

The completed Proposal shall be delivered to the LA DOTD's designated point of contact at the 

address specified below, no later than 12:00 p.m. (Central Time), on the Proposal due date 

specified in Section 1.7.1: 

 

Louisiana Department of Transportation and Development 

Attention:  Peggy Jo Paine, P.E. 

Innovative Procurement Manager 
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Courier       Mail     

Innovative Procurement Manager's Office  P.O. Box 94245 

Room 302-CC      Baton Rouge, LA 

1201 Capitol Access Road      70802-9245. 

Baton Rouge, LA 70802-4438  

1.8 INSURANCE 

Refer to Contract Documents, Part 2 – DB Sections 100s, DB Section 107-2.2 for insurance 

requirements.  Insurance certificates must be submitted with the Contract that has been signed by 

the Proposer, as a condition to execution by the LA DOTD.  

1.9 CHANGES TO THE PROPOSER’S ORGANIZATION  

It is a requirement of the LA DOTD that the Proposer’s organization, including, Principal 

Participants, Specialty Subcontractors, and key management personnel, identified in the SOQ 

remain intact for the duration of the procurement process and the Contract.  A Proposer may 

propose substitutions for participants after the SOQ submittal.  However, such changes will 

require written approval by the LA DOTD, which approval may be granted or withheld in the 

LA DOTD’s sole discretion.  Requests for changes must be made in writing no later than 30 

working days prior to the due date for submittal of the Proposals.  Requests for changes in any of 

the Principal Participants, the Designer, a subcontractor responsible for performing more than 

15% of the design, a subcontractor responsible for performing more than 20% of the 

construction, or Specialty Subcontractors will be particularly scrutinized.  A rejection of the 

requested change by the LA DOTD, or the failure of the Proposer to request LA DOTD approval 

of the change, may result in the disqualification of the Proposer. 

If a request is made to add to the organization, other than the addition of subcontractors, the 

Proposer shall submit with its request that information specified for a Principal Participant or 

Designer in the RFQ, including legal and financial data as well as the information for quality 

evaluation.  If a Principal Participant or Designer is being deleted, the Proposer shall submit such 

information as may be required by the LA DOTD to demonstrate that the changed team meets 

the RFQ criteria.  The LA DOTD specifically reserves the right to accept or reject the requested 

change.  A rejection of the requested change by the LA DOTD, or the failure of the Proposer to 

request LA DOTD approval of the change, may result in the disqualification of the Proposer. 

If the Proposer wishes to change any of the Key Personnel presented by the Proposer in its SOQ, 

the Proposer must submit a request to change its organization in writing not later than 30 

working days prior to the Proposal due date identified in Section 1.7.1.  If a request is made to 

change any Key Personnel, the Proposer shall submit with its request that information specified 

for that Key Personnel in the RFQ, including a resume.  The LA DOTD specifically reserves the 

right to accept or reject the requested change.  A rejection of the requested change by the LA 

DOTD, or the failure of the Proposer to request LA DOTD approval of the change, may result in 

the disqualification of the Proposer. 

The Proposer's submission of a Proposal in response to this RFP is an acknowledgment and 

certification that the Proposer is committed to assigning the resources identified in its SOQ and 

Proposal, including Key Personnel and other staff identified by name, equipment, Material, 
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supplies, and facilities to this Project if the Proposer is awarded the Contract, to the extent that 

assigning these resources remains within the control of the Proposer and its Principal 

Participants. 

1.10 INELIGIBLE FIRMS 

The Proposers’ attention is directed to 23 Code of Federal Regulations (CFR) Part 636 Subpart A 

and in particular to Subsection 636.116, regarding organizational conflicts of interest.  A 

potential organizational conflict of interest may occur where consultants and/or their 

subcontractors that assisted the LA DOTD in the preparation of the RFQ or this RFP, including 

the firms listed in Section 1.10.1, participate as a Proposer or a member of a Proposer in response 

to that RFQ/RFP.  However, the LA DOTD may determine that there is not an organizational 

conflict of interest for a consultant or subcontractor under the following circumstances:  

A) Where the role of the consultant or subcontractor was limited to provision of 

preliminary design, reports, or similar “low level” documents that will be 

incorporated into the RFP and did not include assistance in the development of the 

ITP or evaluation criteria at either the RFQ or RFP phase; or 

B) Where all documents and reports that were delivered to LA DOTD by the consultant 

or subcontractor are made available to all the Proposers through the RFQ or the 

RFP.  

The Proposer shall include a full disclosure of all potential organizational conflicts of interest in 

its Proposal.  The successful Proposer and its Principal Participants must disclose all relevant 

facts concerning any past, present, or currently planned interests which may present an 

organizational conflict of interest.  The successful Proposer and its Principal Participants must 

state how their interests, or those of their chief executives, directors, key personnel, or any 

proposed subcontractor may result, or could be viewed as, an organizational conflict of interest.   

In addition, any firm that is rendered ineligible due to any state or federal action is ineligible to 

participate with any Proposer.  A Proposer must not submit a Proposal, nor will a Proposal be 

considered, if the Proposer or any Principal Participant or Designer is on the LA DOTD’s list of 

Disqualified Contractors or Consultants or is debarred by the LA DOTD, any other agency of the 

State of Louisiana, or the federal government on the date of submission of the Proposal, opening 

of the Lump Sum Price Proposal, or award.  If a Subcontractor identified in a Proposer’s 

Proposal is placed on the LA DOTD’s list of Disqualified Contractors or Consultants or is 

debarred by the LA DOTD, any other agency of the State of Louisiana, or the federal 

government on the date of the submission of the Proposal, opening of the Lump Sum Price 

Proposal, or award, the LA DOTD specifically reserves the right to require the affected Proposer 

to replace the disqualified or debarred Subcontractor prior to that Proposer’s Proposal being 

considered or eligible for award under this procurement. 

1.10.1 List of Ineligible Firms 

The following firms are subject to the requirements set forth in this Section 1.10: 

A) Nossaman LLP; 
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B) HNTB Corporation; 

C) ABC Group LLC; 

D) Coastal Environments, Inc.; 

E) CSRS, Inc.; 

F) Earth Search, Inc.; 

G) G.E.C., Inc.; 

H) GOTECH, Inc.; 

I) Professional Service Industries, Inc.;  

J) Rahman & Associates Inc.; 

K) Stanley Consultants, Inc.; 

L) T. Baker Smith, LLC; 

M) Urban Systems, Inc.; and 

N) Volkert, Inc. 

1.11 PROJECT SCOPE AND BUDGET 

Proposers shall refer to Contract Documents, Part 1 – DB Agreement, Appendix A – Project 

Scope for a description of the Project’s scope.  The LA DOTD anticipates that the Contract for 

this Project will not exceed a range of $95 million to $125 million. 

1.12 DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS 

The LA DOTD has determined that Disadvantaged Business Enterprise (DBE) requirements 

apply to design and construction of the Project, and has adopted a DBE Program to provide 

DBEs opportunities to participate in the business activities of the LA DOTD as service 

providers, vendors, contractors, subcontractors, advisors, and consultants.  The LA DOTD has 

adopted the definition of DBEs set forth in 49 CFR 26.5.  The Proposer’s DBE compliance 

obligations are governed by all applicable federal DBE regulations, including 49 CFR Part 26, as 

well as applicable requirements set forth in the Contract Documents and the LA DOTD’s DBE 

Program document.   

The LA DOTD’s DBE requirements applicable to the Contract are set forth in Contract 

Documents, Part 2 - DB Sections 100s, DB Section 114-2 and Appendix 114A, and LA DOTD’s 

DBE Program adopted pursuant to 49 CFR Part 26.  The DBE participation goal for the Project 

is 7% for the Work performed under the Contract.  As set forth in Section A2.2(H) of Appendix 

A – Technical Proposal Instructions, each Proposer shall submit a certification concerning DBE 

requirements (Form DBEC, see Appendix C – Proposal Forms to this ITP) with its Proposal.   

Failure to provide the required DBE certification will be considered a breach of the Proposal 
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requirements and will render a Proposal non-responsive.   

The selected Proposer shall provide DBE commitments in the form required by the LA DOTD as 

DBE subcontractors are identified, in accordance with Part 2 - DB Sections 100s, DB Section 

114-2 and Appendix 114A, and the LA DOTD’s DBE Program. 

1.13 ENVIRONMENTAL STATUS AND MITIGATIONS 

A Finding of No Significant Issue Impact (FONSI) is anticipated to bewas completed for this 

project by on December 20, 2018. The final environmental clearance may determine/change 

particular items within the final scope of services and project requirements. Any Work described 

herein is subject to adjustment due to any determinations as a result of the final environmental 

documentation and any required permits. 

It is anticipated that the following permits are necessary for the project. 

A) United States Army Corps of Engineers Sections 404/10 Permit. This permit is 

anticipated by FebruaryApril, 2019; 

B) Louisiana Department of Environmental Quality (LDEQ) Water Quality 

Certification.  The Water Quality Certification is issued as part of the Corps 

permit and anticipated by FebruaryApril, 2019; and 

C) Louisiana Department of Environmental Quality, Clean Water Act Section 402, 

Storm Water permit. 

1.14 PROHIBITION OF DISCRIMINATORY BOYCOTTS OF ISRAEL 

In preparing its Proposal, the Proposer has considered all proposals submitted from qualified, 

potential subcontractors and suppliers, and has not, in the solicitation, selection, or commercial 

treatment of any subcontractor or supplier, refused to transact or terminated business activities, 

or taken other actions intended to limit commercial relations, with a person or entity that is 

engaging in commercial transactions in Israel or Israeli-controlled territories, with the specific 

intent to accomplish a boycott or divestment of Israel. Proposer also has not retaliated against 

any person or other entity for reporting such refusal, termination, or commercially limiting 

actions. LA DOTD reserves the right to reject the Proposal of the Proposer if this certification is 

subsequently determined to be false, and to terminate any contract awarded based on such a false 

response. 
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2.0 PROCUREMENT PROCESS 

2.1 METHOD OF PROCUREMENT  

The Contract will be procured per Louisiana Revised Statutes 48:250.2 and 48:250.3.  The intent 

of the LA DOTD is to award the Contract to the qualified Proposer with the lowest adjusted 

score, as per Louisiana Revised Statutes Section 48:250.3(H)(2). 

This procurement process has included the following two steps: 

A) Request for Qualifications and Statement of Qualifications (determination of the 

Short-List); and  

B) Request for Proposals and Proposals (selection of the Design-Builder from 

Proposers on Short-List that submit Proposals).  

The Design-Builder will be selected based on both Pass/Fail Evaluation Factors and Technical 

Evaluation Factors that, when combined with price and time, result in the lowest adjusted score. 

2.2 RECEIPT OF THE REQUEST FOR PROPOSALS AND OTHER 

INFORMATION 

The RFP and other information may be obtained by Proposers that have been notified of their 

inclusion on the Short-List by the LA DOTD. 

2.2.1 Louisiana Department of Transportation and Development Designated 

Point of Contact 

The LA DOTD's designated point of contact for this Project is the LA DOTD's Project Manager, 

Timothy Nickel, P.E. 

The LA DOTD will only consider questions regarding the RFP if submitted in writing by a 

Proposer on the Short-List.  All such requests must be submitted in the Microsoft Word format 

shown on Form Q (see Appendix C – Proposal Forms to this ITP) to the LA DOTD's designated 

point of contact for this Project at DBLoyolaInterchange@LA.GOV.  

All questions must be received by the LA DOTD at the Electronic-mail (E-mail) address 

specified in this Section 2.2.1 no later than the date specified in Section 1.7.1. Only written 

requests to the above addressee will be considered.  No requests for additional information or 

clarification to any other LA DOTD office, consultant, or employee will be considered.  All 

responses will be in writing and will be delivered without attribution to all Proposers.  

In general, the LA DOTD will not consider any correspondence delivered in any other way 

except as specified above, except the LA DOTD may convene informational and/or one-on-one 

meetings with Proposers, as it deems necessary. 

2.2.2 Rules of Contact 

The rules are designed to promote a fair, unbiased, legally defensible procurement process.  The 

LA DOTD is the single source of information regarding the Contract procurement.   The 
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following rules of contact will apply during Contract procurement for the Project, and 

commenced on the date of the Advertisement.  Contact includes face-to-face, telephone, 

facsimile, E-mail, or formal written communications.  Any contact determined to be improper, at 

the sole discretion of the LA DOTD, may result in disqualification:  

A) A Proposer or any of its team members must not communicate with another 

Proposer or its team members with regard to the Project, this RFP or either 

Proposer’s Proposal, except that subcontractors that are shared between two or 

more Proposers may communicate with their respective Proposer team members 

so long as those Proposers establish a protocol to ensure that the subcontractor 

will not act as a conduit of information between Proposers.  Contact among 

Proposer organizations is allowed during LA DOTD sponsored informational 

meetings; 

B) The Proposers shall correspond with the LA DOTD regarding this RFP only 

through the LA DOTD’s and Proposer’s designated representatives;  

C) The Proposers shall not contact any LA DOTD employees, including, department 

heads; members of the evaluation teams, DB Qualifications Evaluation 

Committee, or Proposal Review Committee; and any official who will participate 

in the decision to award the Contract regarding the Project except through the 

process identified above.  Contact between Proposer organizations and LA DOTD 

employees is allowed during LA DOTD sponsored informational meetings and 

one-on-one meetings; 

D) Any communications determined to be improper, at the sole discretion of the LA 

DOTD, may result in disqualification, at the sole discretion of the LA DOTD;  

E) Any official information regarding the Project will be disseminated from the LA 

DOTD’s designated point of contact identified in Section 2.2.1 on LA DOTD 

letterhead.  Any official correspondence will be in writing and signed by the LA 

DOTD’s designated point of contact;  

F) The LA DOTD will not be responsible for any verbal exchange or any other 

information or exchange that occurs outside the official process specified herein; 

and  

G) The Proposers shall not contact Stakeholder staff regarding the Project. 

2.3 ADDENDA AND RESPONSES TO QUESTIONS 

2.3.1 Addenda 

The LA DOTD reserves the right to issue Addenda relating to this RFP at any time during the 

period of the procurement.  The LA DOTD is responsible for providing Addenda only to the 

Proposers on the Short-List.  Persons or firms that obtain the RFP from sources other than the 

LA DOTD bear the sole responsibility for obtaining any Addenda issued by the LA DOTD for 

the Project.  

2.3.2 Correspondence and Information 
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The Proposer shall note that no correspondence or information from the LA DOTD or anyone 

representing the LA DOTD regarding the RFP or the Proposal process in general will have any 

effect unless it is in compliance with Section 2.2.2. 

2.3.3 Responses to Questions 

Each Proposer is responsible for reviewing the RFP prior to the dates specified for submission of 

questions relating to the RFP in Section 1.7.1 and for requesting interpretation of any 

discrepancy, deficiency, ambiguity, error, or omission contained therein, or of any provision that 

the Proposer otherwise fails to understand. Any such question must be submitted in accordance 

with Section 2.2.1.  The LA DOTD will provide written responses to questions received from 

Proposers as specified in Section 2.2.1.  Summaries of the questions and responses will be sent to 

all short-listed Proposers without attribution.  The responses will not be considered part of the 

Contract but may be relevant in interpreting the Contract. 

2.3.4 Date for Issuance of Final Addendum and Responses to Questions 

The LA DOTD does not anticipate issuing any Addenda and/or responses to questions related to 

the RFP later than the date specified in Section 1.7.1.  

2.4 COMPLIANT PROPOSAL  

The Proposer shall submit a Proposal, consisting of a Technical Proposal as well as a Lump Sum 

Price Proposal, which provides all the information required by the ITP.  The Proposer’s Proposal 

may be rejected if the Proposal, or any portion thereof, does not fully comply with the 

instructions and rules contained in the ITP, including the appendices.  

Each Proposal, consisting of a Technical Proposal as well as a Lump Sum Price Proposal, must 

be submitted in the official format which is specified by the LA DOTD.  The Proposer shall sign 

each copy of the Proposal submitted to the LA DOTD. 

Proposals may be considered non-responsive and may be rejected for any of the following 

reasons: 

A) If the Proposal is submitted in a format other than that furnished or specified by 

the LADOTD; if it is not properly signed; if the Form of Proposal (see Appendix 

C – Proposal Forms to this ITP) is altered except as contemplated herein; if any 

form included in Appendix C – Proposal Forms is altered to either add, delete, or 

change the form in any way (other than expanding forms in order to properly 

include all required information); or if any part of the required format is deleted 

from the Proposal package;  

B) If the Proposal or any portion thereof is illegible or contains any omission, 

erasures, alterations, or items not called for in the RFP or contains unauthorized 

additions, conditional Proposals, or alternate Proposals not approved through the 

formal ATC process, or other irregularities of any kind, and if the LA DOTD 

determines that such irregularities make the Proposal incomplete, indefinite, or 

ambiguous as to its meaning; 
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C) If the Proposer adds any provisions reserving the right to accept or reject an award 

or to enter into a Contract following award;  

D) If the Proposer attempts to limit or modify the required form of any required 

surety bond, if the Proposal Bond (see Appendix C – Proposal Forms to this ITP) 

is not provided, and/or if requested information deemed material by the LA 

DOTD is not provided; 

E) If the Lump Sum Price Proposal is determined to be non-responsive under Section 

6.1.4; and 

F) If for any other reason the LA DOTD determines the Proposal to be non-

responsive.  

2.5 NON-PUBLIC PROCESS 

The LA DOTD will maintain a process to ensure confidentiality for the duration of this 

procurement.  In accordance with Louisiana Revised Statutes Section 48:255.1, the LA DOTD 

may require each Proposer to furnish sufficient information that will indicate the financial and 

other capacities of the Proposer to perform the proposed Work.  This information will be subject 

to audit and must be submitted by the Proposer in a format clearly marked “confidential,” and 

the information contained therein will be treated as confidential and will be exempted from the 

provisions of Louisiana Revised Statutes Sections 44:1 through 37. 

Further, if the Proposer submits information in its Proposal that it wishes to protect from 

disclosure, the Proposer must do the following: 

A) Clearly mark all proprietary or trade secret information as such in its Proposal at 

the time the Proposal is submitted and include a cover sheet stating 

“DOCUMENT CONTAINS CONFIDENTIAL PROPRIETARY OR TRADE 

SECRET INFORMATION” and identifying each section and page which has 

been so marked;  

B) Include a statement with its Proposal justifying the Proposer’s determination that 

certain records are proprietary or trade secret information for each record so 

defined;  

C) Submit one copy of the Proposal that has all the proprietary or trade secret 

information deleted from the Proposal and label such copy of the Proposal “Public 

Copy” or certify in its cover letter that the Proposal contains no proprietary or 

trade secret information; and  

D) Upon notice from the LA DOTD that a request for release of information has been 

received, the Proposer shall immediately defend any action seeking release of the 

records it believes to be proprietary or trade secret information and indemnify, 

defend, and hold harmless the LA DOTD and the State of Louisiana and its agents 

and employees from any judgments awarded against the LA DOTD and its agents 

and employees in favor of the party requesting the records, including any and all 

costs connected with that defense. This indemnification survives the LA DOTD’s 
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cancellation or termination of this procurement or award and subsequent 

execution of a Contract.  In submitting a Proposal, the Proposer agrees that this 

indemnification and duty to defend survives as long as the confidential business 

information is in possession of the State.   

Proposers and the LA DOTD agree that any records pertaining to this procurement will remain 

confidential until Contract execution, unless such records are proprietary or trade secret 

information. Should the LA DOTD receive a request for the release of information not already 

protected prior to Contract execution, the Proposer, whose information is requested, will defend 

and hold harmless the LA DOTD as set forth in Section 2.5(D).  

2.6 PROPOSAL STIPEND 

 

By submitting a Proposal in response to the RFP, the Proposer acknowledges that the LA DOTD 

reserves the right to use any ideas, representations, or information contained in the Proposal in 

connection with any Contract awarded for the Project or in connection with a subsequent 

procurement. 

 

The stipend amount is $225,000.00 and shall be paid to each fully responsive Proposer (as 

determined for both the Technical Proposal and Lump Sum Price Proposal) not chosen as the 

successful Proposer.  In order to receive a stipend, the unsuccessful Proposer must receive a 

rating of pass on all Pass/Fail Evaluation Factors and an overall technical rating of "acceptable-" 

(acceptable minus) or higher for all Technical Evaluation Subfactors. 

In the event that the procurement is cancelled prior to the Proposal due date, Proposers will be 

provided the opportunity, at their option, of attending an interview and delivering to the LA 

DOTD the work product of their Proposal preparations to date.  There is no specific format 

required for such work product.  Those Proposers that choose to attend the interview and deliver 

their work product may be paid a portion of the stipend amount, at the LA DOTD’s discretion, 

for the work product.  No portion of the stipend amount will be paid in the event a Proposer 

chooses not to attend the interview or chooses not to deliver its work product. 

2.7 SUBMISSION OF PROPOSALS 

2.7.1 Submission of a Proposal 

The Proposal must be submitted in accordance with this Instructions to Proposers and the 

following requirements:  

A) The Technical Proposal must be accordingly distinguished in a sealed container(s) 

clearly marked as “Technical Proposal – Loyola DB Project.”  (See Appendix A – 

Technical Proposal Instructions.)  The Lump Sum Price Proposal must be 

accordingly distinguished in a single sealed container and clearly marked as 

“Lump Sum Price Proposal – Loyola DB Project.”  The Proposal, consisting of 

the Technical Proposal and Lump Sum Price Proposal, must be delivered to the 

designated point of contact at the address identified in Section 1.7.2;  

B) The State Project Number H.011670 and the fact that this is a Proposal for the 

Loyola Dr./Interstate 10 (I-10) Interchange to New Airport Terminal (LANOIA) 
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DB Project must be clearly shown on the cover of the containers. The name and 

address of the Proposer must be clearly marked on the outside of the containers; 

C) When sent by United States Postal Service (USPS) or private carrier [i.e., FedEx, 

DHL, or United Parcel Service (UPS)], the sealed containers must be sent in 

accordance with this ITP to the LA DOTD at the address of and in care of the 

designated point of contact, and must be received by such designated point of 

contact no later than the time specified in Section 1.7.2.  In the alternative, a 

Proposal may be hand-delivered by the Proposer prior to the specified time on the 

Proposal due date to the designated point of contact identified in Section 1.7.2; 

and 

D) Where certified copies are required, the Proposer shall stamp the document or 

cover with the words “Certified True Copy” and have the stamp oversigned by the 

Proposer’s designated point of contact.  

2.7.2 Modifications to a Proposal 

A Proposer may modify its Proposal in writing prior to the time and to the designated point of 

contact specified in Section 1.7.2 of the ITP on the Proposal due date identified in Section 1.7.1.  

The modification must conform in all respects to the requirements for submission of a Proposal.  

Modifications must be clearly delineated as such on the face of the document to prevent 

confusion with the original Proposal and must specifically state that the modification supersedes 

the previous Proposal and all previous modifications, if any. If multiple modifications are 

submitted, they must be sequentially numbered so the LA DOTD can accurately identify the 

final Proposal.  The modification must contain complete Proposal sections, complete pages, or 

complete forms as described in Appendix A – Technical Proposal Instructions and Appendix B – 

Lump Sum Price Proposal Instructions of this ITP.  Line item changes will not be accepted. 

Telegraphic, facsimile, or other electronically transmitted modifications will not be considered 

by the LA DOTD as modifications. 

2.7.3 Withdrawal of a Proposal 

A Proposer may withdraw its Proposal, consisting of a Technical Proposal as well as a Lump 

Sum Price Proposal, only by a written and signed request that is received by the LA DOTD prior 

to the Proposal due date identified in Section 1.7.1 and prior to the time and to the designated 

point of contact specified in Section 1.7.2. If a Proposer withdraws any portion of its Proposal, 

consisting of a Technical Proposal as well as a Lump Sum Price Proposal, then it will be deemed 

to have withdrawn its Proposal in its entirety. 

Following withdrawal of its Proposal, the Proposer may submit a new Proposal, provided that it 

is received prior to the time designated in Section 1.7.2 on the Proposal due date identified in 

Section 1.7.1 and submitted in accordance with the requirements of this ITP. The Proposer 

agrees that its Proposal will remain valid for 180 calendar days following the Proposal due date 

identified in Section 1.7.1.  In the event a Proposer withdraws all or any part of its Proposal 

within 180 calendar days following the Proposal due date identified in Section 1.7.1 without 

written consent of the LA DOTD, the Proposer shall forfeit its Proposal Bond. 

2.7.4 Public Opening of Lump Sum Price Proposals 
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There will be a public opening of the Lump Sum Price Proposals, at which time the adjusted 

score for the Lump Sum Price Proposal will be calculated. 

2.7.5 Late Proposals 

LA DOTD will not consider any late Proposals.  

2.8 EXAMINATION OF THE REQUEST FOR PROPOSALS AND WORK SITE 

The Proposer shall carefully examine the site of the proposed work, including material pits and 

haul roads, and the complete RFP, including Reference Documents, before submitting a 

Proposal. 

The submission of a Proposal will be considered prima facie evidence that the Proposer has 

made such examination and is satisfied as to the conditions to be encountered in performing the 

work and as to the requirements of the Contract.  The Proposer must so certify on the Form of 

Proposal (see Appendix C – Proposal Forms) in order for the Proposal to be valid. 

3.0 PROPOSAL REQUIREMENTS 

3.1 LICENSING REQUIREMENTS 

Proposers shall be licensed as required by applicable federal and state laws, rules, and 

regulations including, but not limited to, Louisiana Revised Statutes Section 48:250.3(B).  

Evidence of proper licensing shall be required to be provided prior to award of the Contract to 

the apparently successful Proposer. 

3.2 CURRENCY  

The Lump Sum Price Proposal must be priced in United States (US) dollars currency only. 

3.3 PROPOSAL BOND 

3.3.1 Requirements 

A Proposal Bond (see Appendix C – Proposal Forms) must accompany the Lump Sum Price 

Proposal that is submitted for the Project. 

3.3.2 Return of Proposal Bond 

Proposal Bonds will not be returned to the unsuccessful Proposers.  All Proposal Bonds will be 

destroyed after Contract execution. 

3.3.3 Surety Requirements 

Any Proposal Bond provided in accordance with this Section 3.3 must be issued by a surety that 

is qualified in accordance with Louisiana Revised Statutes 48:255(D). 

3.3.4 Rights Reserved 
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Each Proposer understands and agrees, by submitting its Proposal, that the LA DOTD reserves 

the right to reject any and all Proposals, or part of any Proposal, and that the Proposal may not be 

withdrawn for a period of 180 calendar days subsequent to the Proposal due date identified in 

Section 1.7.1 without written consent of the LA DOTD. 

Each Proposer further understands and agrees that if it should withdraw any part or all of its 

Proposal within 180 calendar days after the Proposal due date identified in Section 1.7.1 without 

the consent of the LA DOTD; should refuse or be unable to enter into the Contract; should refuse 

or be unable to furnish adequate and acceptable performance and payment bonds; should refuse 

or be unable to furnish adequate and acceptable insurance, as provided herein; or should refuse 

or be unable to furnish the information requested in this RFP, it must forfeit its Proposal Bond. 

The Proposer understands that any material alteration of documents specified in this Section 3.3 

or any of the material contained on the Proposal Bond (see Appendix C – Proposal Forms), other 

than that requested, will render the Proposal non-responsive and non-compliant. 

3.4 SIGNATURES REQUIRED 

The Form of Proposal (see Appendix C- Proposal Forms) and the Lump Sum Price Proposal 

Cover Sheet (Form PP, Appendix C – Proposal Forms to this ITP) must be signed by all parties 

or Person(s) constituting the Proposer (i.e., by authorized representatives of all JV or LLC 

members or general partners, if the Proposer is a JV, LLC, or partnership, if that JV, LLC, or 

partnership has been specifically created for the purposes of proposing on this Project).  If any 

signatures are provided pursuant to a power of attorney, the original or a certified copy of the 

power of attorney must be provided, together with evidence of authorization. 

3.5 NUMBERS OF DOCUMENTS 

3.5.1 Proposal Bond 

One original of the Proposal Bond (see Appendix C – Proposal Forms) must be provided, with 

three certified copies. 

3.5.2 Technical Proposal 

One original and ten certified copies, and one electronic copy, of the Technical Proposal (see 

Appendix A – Technical Proposal Instructions) must be provided. 

3.5.3 Lump Sum Price Proposal  

One original and three certified hard copies, and one electronic copy, of the Lump Sum Price 

Proposal (see Appendix B – Lump Sum Price Proposal Instructions) must be provided. 

3.5.4 Cost of Preparing Proposal  

The cost of preparing the Proposal and any costs incurred at any time before or during the 

Proposal process, including costs incurred for any informational or one-on-one meetings or oral 

presentations, must be borne by the Proposer. 

3.5.5 Obligation to Award 
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The LA DOTD is under no obligation to award the Contract to the Proposer submitting the 

lowest adjusted score Proposal, to award to the apparent successful Proposer, or to award the 

Contract at all. 

The Contract is to be financed by bonds which are anticipated to be sold after identification of 

the successful Proposer.  The Contract award to the selected Proposer is contingent upon LA 

DOTD having the necessary funds for this Project from the bond sale. 

4.0 PRE-PROPOSAL MEETINGS AND SUBMITTALS 

The LA DOTD reserves the right to hold either joint informational meetings or individual one-

on-one meetings with all Proposers at any time prior to the Proposal due date identified in 

Section 1.7.1. 

4.1 JOINT INFORMATIONAL MEETINGS 

Although the LA DOTD does not anticipate any joint informational meetings during this 

procurement, the LA DOTD may hold joint informational meetings with all Proposers at any 

time prior to the Proposal due date identified in Section 1.7.1.  If the LA DOTD determines that 

a joint informational meeting is in the best interest of this procurement, an invitation to the joint 

informational meeting will be sent to each Proposer on the Short-List identifying the specifics of 

the time, date, and location; attendees; anticipated agenda; and whether or not attendance at the 

joint informational meeting is mandatory. 

Questions asked by any Proposer at any joint informational meeting where any response is 

expected will be recorded and the question and response will be provided in writing to all 

Proposers without attribution. 

4.2 ONE-ON-ONE MEETINGS 

The LA DOTD may hold one-on-one meetings with individual Proposers at any time prior to the 

Proposal due date specified in Section 1.7.1.  If one-on-one meetings are offered to one or more 

Proposers on the Short-List, they will be offered to all Proposers on the Short-List. 

If the LA DOTD determines that one-on-one meetings are in the best interest of this 

procurement, an invitation to a one-on-one meeting will be sent to each Proposer on the Short-

List identifying the specifics of the time, date, and location; attendees; and whether or not 

attendance at the one-on-one meetings is mandatory. 

Any information and documents necessary for the preparation of Proposals that are disclosed by 

the LA DOTD during the course of a one-on-one meeting will be made available to all Proposers 

as soon as practicable, provided that the LA DOTD will not disclose such information if doing so 

would reveal a Proposer's confidential business strategy.  All Proposers and the LA DOTD agree 

that any other communications exchanged during the course of a one-on-one meeting will remain 

confidential until Contract execution, unless records are exchanged that are proprietary or trade 

secret information. Should the LA DOTD receive a request for the release of information, not 

already protected, prior to Contract execution, the Proposer whose information is requested will 

defend and hold harmless the LA DOTD as set forth in Section 2.5(D). 
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4.3 ALTERNATIVE TECHNICAL CONCEPT SUBMITTALS 

4.3.1 Alternative Technical Concepts 

Sections 4.3.1 through 4.3.64.3.5 set forth a process for pre-Proposal review of ATCs conflicting 

with the requirements for design and construction of the Project, or otherwise requiring a 

modification of the Contract Documents.  This process is intended to allow Proposers to 

incorporate innovation and creativity into the Proposals, in turn allowing the LA DOTD to 

consider Proposer ATCs in making the selection decision, to avoid delays and potential conflicts 

in the design associated with deferring of reviews of ATCs to the post-award period, and, 

ultimately, to obtain the best value for the public. 

Alternative Technical Concepts eligible for consideration hereunder are limited to those 

deviations from the requirements of the RFP that result in performance and quality of the end 

product that is equal to or better than the performance and quality of the end product absent the 

deviation, as determined by the LA DOTD in its sole discretion.  A concept is not eligible for 

consideration as an ATC if, in the LA DOTD’s sole judgment, it is premised upon or would 

require any of the following: 

A) A reduction in Project scope, performance, or reliability; 

B) The addition of a separate project to the Contract (such as expansion of the scope of 

the Project to include additional roadways); 

C) An increase in the amount of time required for final acceptance of the Project; or 

D) Further environmental evaluation of the Project.   

Any ATC that has been pre-approved may be included in the Proposal, subject to the conditions 

set forth herein.   

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if that 

concept would be considered an ATC by the LA DOTD, the LA DOTD recommends that 

Proposer submit such concept for review as an ATC.   

4.3.2 Preliminary ATC Process 

Proposers are provided an opportunity to propose confidential ATCs preliminarily to the LA 

DOTD for early consideration and review prior to a formal ATC as further defined in Section 4.3 

(“Preliminary ATCs”). 

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP or if that 

concept would be considered an ATC by the LA DOTD, the LA DOTD recommends that the 

Proposer submit such concept as a Preliminary ATC. 

Formal ATCs are not limited to the concepts presented as a Preliminary ATCs.  Proposers 

submitting such concepts directly as a formal ATC are subject to the LA DOTD’s determination 

of acceptance without advance feedback. 
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4.3.2.1 Preliminary ATC Requirements 

A Proposer may submit Preliminary ATCs for review to the LA DOTD’s designated point of 

contact specified in Section 2.2.1.  If a Proposer submits a Preliminary ATC, it is the Proposer’s 

responsibility to ensure adequate time is provided to meet the schedule deadline for receipt of the 

Proposer’s ATC identified in Section 1.7.1. 

The Preliminary ATC submittal requirements include the following for each Preliminary ATC: 

A) A general description (not to exceed two pages) of the proposed ATC, how the ATC 

will be used on the Project, the proposed location of the ATC, and any other 

pertinent information that would provide a clear understanding of the potential 

ATC; and 

B) References to requirements of the Contract Documents that are inconsistent with the 

proposed ATC and an explanation of the nature of the deviations from said 

requirements. 

Preliminary ATC submittals shall not constitute a formal ATC, and a Proposer that wishes to 

utilize an ATC must make a formal ATC submittal pursuant to this Section 4.3. 

4.3.2.2 Initial Determination by the LA DOTD 

Within five Business Days after the receipt of a Preliminary ATC, the LA DOTD will make one 

of the following determinations with respect to each submitted Preliminary ATC and will notify 

the Proposer that: 

A) The Preliminary ATC can be formally submitted for LA DOTD review as an ATC, 

subject to further refinement and submission of supporting information pursuant to 

Section 4.3; or 

B) The Preliminary ATC is not suitable for formal submission as an ATC with an 

appropriate explanation. 

4.3.24.3.3 Pre-Proposal Submission of Alternative Technical Concepts 

A Proposer may submit ATCs for review to the LA DOTD until the applicable last date and time 

for submittal of ATCs identified in Section 1.7.1.  Five hard copies of each ATC submittal, 

including a narrative description of the ATC and technical information as described below, shall 

be submitted to the address specified in Section 1.7.2.  In addition, one electronic copy of each 

ATC shall be submitted to the LA DOTD’s designated point of contact specified in Section 

2.2.1.at the address specified in Section 1.7.2, until the applicable last date and time for submittal 

of ATCs identified in Section 1.7.1.  All ATCs shall be submitted in writing, with a cover sheet 

identifying the Proposer and stating “Loyola DB Project - Confidential ATCs.”  The Proposer 

shall clearly identify the submittal as a request for review of an ATC under this ITP.  If the 

Proposer does not clearly designate its submittal as an ATC, the submission will not be treated as 

an ATC by the LA DOTD.  Alternative Technical Concept submittals must include five copies of 

a narrative description of the ATC and technical information, including drawings, as described 

below. 
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Pre-Proposal Alternative Technical Concept submissions must include the following: 

A) A sequential ATC number identifying the Proposer and the ATC number (multi-part 

or multi-option ATCs must be submitted as separate individual ATCs with unique 

sequential numbers); 

B) A description and conceptual drawings of the configuration of the ATC or other 

appropriate descriptive information, if appropriate; 

C) The locations where, and an explanation of how, the ATC will be used on the 

Project; 

D) Any changes in roadway requirements, including traffic maintenance, associated 

with the ATC; 

E) Any changes in the anticipated life of the item(s) comprising the Alternative 

Technical Concept; 

F) Any reduction in the time period necessary to design and construct the Project 

resulting from implementing the ATC, including, as appropriate, a description of 

method and commitments; 

G) References to requirements of the RFP which are inconsistent with the proposed 

ATC, an explanation of the nature of the deviations from said requirements, and a 

request for approval of such deviations; 

H) The analysis justifying use of the ATC and why the deviation, if any, from the 

requirements of the RFP should be allowed; 

I) A preliminary analysis and quantitative discussion of potential impacts on vehicular 

traffic (both during and after construction), environmental permitting, community 

impact, safety, and life-cycle Project and infrastructure costs, including impacts on 

the cost of repair, maintenance, and operation; 

J) A description of other projects where the ATC has been used, the degree of success 

or failure of such usage and names and contact information including telephone 

numbers and E-mail addresses for project owner representatives that can confirm 

such statements; 

K) A description of added risks to the LA DOTD or third parties associated with 

implementing the ATC; 

L) An estimate of any additional LA DOTD, Design-Builder, and third-party costs 

associated with implementation of the ATC; 

M) An estimate of the adjustment to the Lump Sum Price Proposal should the ATC be 

approved and implemented; and 

N) An analysis of how the ATC is equal or better in quality and performance than the 

requirements of the Contract Documents. 
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The Proposer shall not make any public announcement or disclosure to third parties concerning 

any ATC until after pre-approval (including conditional pre-approval) has been obtained.  

Following pre-approval (including conditional pre-approval), if a Proposer wishes to make any 

such announcement or disclosure, it must first notify the LA DOTD in writing of its intent to 

take such action, including details as to date and participants, and obtain the LA DOTD’s prior 

written consent, in its sole discretion, to do so. 

If the LA DOTD determines, based on a proposed ATC or otherwise, that the RFP contains an 

error, ambiguity, or mistake, the LA DOTD reserves the right to modify the RFP to correct the 

error, ambiguity, or mistake, regardless of any impact on a proposed ATC. 

4.3.34.3.4 Louisiana Department of Transportation and Development Review of 

Pre-Proposal Submission of Alternative Technical Concepts 

The LA DOTD may request additional information regarding proposed ATCs at any time and 

will, in each case, return responses to each Proposer regarding its ATC on or before the 

applicable last date set forth in Section 1.7.1, provided that the LA DOTD has received all 

required and requested information regarding such ATC. 

The LA DOTD will make a preliminary determination on whether to approve an ATC for 

submission.  However, the Proposer will be responsible for ensuring that the final submittal 

complies with the requirements of the RFP.  After submission of final ATCs, the LA DOTD will 

make a final determination on whether to approve; conditionally approve, provided certain 

conditions are met; or reject an ATC. 

Approval of an ATC will constitute a change in the specific requirements of the Contract 

Documents associated with the approved ATC for that specific Proposer.  Each Proposer, by 

submittal of its Proposal, acknowledges that the opportunity to submit ATCs was offered to all 

Proposers, and waives any right to object to the LA DOTD’s determinations regarding 

acceptability of ATCs. 

The LA DOTD’s rejection of a pre-Proposal submission of an ATC will not entitle any Proposer 

to an extension of the Proposal due date or the date that the ATCs are due; provided, however, 

that the foregoing does not limit the LA DOTD’s absolute and sole right to modify the Proposal 

due date or any other date in connection with this procurement. 

The LA DOTD anticipates that its comments provided to a Proposer will be sufficient to enable 

that Proposer to make any necessary changes to its ATCs.  However, if a Proposer wishes 

additional explanation regarding necessary changes, the Proposer may provide a written request 

for additional explanation under Section 2.2.1. 

4.3.44.3.5 Incorporation of Alternative Technical Concepts in the Contract 

Documents 

Following award of the Contract, the ATCs that were pre-approved by the LA DOTD and 

incorporated in the Proposal by the successful Proposer will be included in the Contract 

Documents.  If the LA DOTD responded to any ATC by stating that it would be acceptable if 

certain conditions were met, those conditions will become part of the Contract Documents.  

Notwithstanding anything to the contrary herein, if the Design-Builder does not comply with one 
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or more LA DOTD conditions of pre-approval for an ATC or the Design-Builder fails to obtain a 

required third party approval for an ATC, the Design-Builder will be required to comply with the 

original requirements of the RFP without additional cost or extension of time as set forth in the 

Contract. 

4.3.54.3.6 Confidentiality 

The ATCs and all communications regarding ATCs submitted by the Proposer and all 

subsequent communications regarding that ATC will be considered confidential in accordance 

with Section 2.5.   

4.3.64.3.7 Alternative Technical Concept Meetings 

Time permitting, the LA DOTD will consider a Proposer’s request for a one-on-one meeting 

regarding submitted ATCs prior to the Proposal due date. 

5.0 CONTRACT AWARD AND EXECUTION 

5.1 CONTRACT AWARD 

Unless all Proposals are rejected or this procurement is cancelled, after evaluation of the 

Pass/Fail Evaluation Factors and Technical Evaluation Factors, the LA DOTD will open Lump 

Sum Price Proposal and calculate the lowest adjusted score. The Secretary will solely make the 

selection of the Proposer with the lowest adjusted score. 

The Contract is to be financed by bonds which are anticipated to be sold after identification of 

the successful Proposer.  The Contract award to the selected Proposer is contingent upon LA 

DOTD having the necessary funds for this Project from the bond sale. 

Within 15 working days after receipt of the Contract, the selected Proposer shall deliver to the 

LA DOTD, along with the appropriate number of executed originals of the DB Agreement, one 

original and three certified copies of the following:  

A) Required payment and performance bonds;  

B) Insurance certificates; and  

C) Evidence that the Design-Builder (including its Principal Participants, if relevant), 

Designer, and any subcontractors performing design and/or construction work are 

properly licensed, if not previously provided.  

Failure to comply with the above may result in cancellation of the notice of award and forfeiture 

of the Proposal Bond. 

The Contract with the selected Proposer will not be effective until both the Design-Builder and 

the LA DOTD have signed it. 

Refer to Contract Documents Part 1 – Design-Build Agreement for a sample of the DB 

Agreement that the selected Proposer will be required to sign. The selected Proposer shall not 

make any additions to, deletions from, or changes in the required DB Agreement. 
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At the time of the return of the executed Contract, the successful Proposer shall furnish a 

payment bond and a performance bond. The surety and form of the bonds must be acceptable to 

the LA DOTD, and may be rejected by the LA DOTD in its sole discretion. 

5.2 EXECUTION OF CONTRACT 

The successful Proposer will be required to execute four originals of the Contract and to comply 

in all respects with the statutory provisions relating to the Contract within 15 working days of the 

date of the delivery of the Contract Documents by the LA DOTD.  In case of failure or refusal on 

the part of the successful Proposer to deliver the duly executed Contract to the LA DOTD within 

the 15 working day period herein mentioned, the amount of the Proposal Bond may be forfeited 

and paid to the LA DOTD. 

The selected Proposer shall, with its executed Contract, provide the LA DOTD the Proposer’s 

Federal Internal Revenue Service Employer Identification Number, or, if the Proposer is an 

individual with no employer identification number, the Proposer’s Social Security Number. 

If the Contract is not executed by the LA DOTD within 20 working days following receipt from 

the successful Proposer of the signed Contract and all appropriate and satisfactory documents 

identified in Section 5.1(A) through (C), the Proposer shall have the right to withdraw the 

Proposal without penalty. 

If the LA DOTD and the successful Proposer fail to execute the Contract within the time periods 

identified above, award of the Contract may be made to the apparent “next” successful Proposer, 

or the work may be re-advertised and completed under a different contract or otherwise, as the 

LA DOTD may decide. 

The Contract will not be effective until it has been fully executed by all of the parties thereto. 

6.0 PROPOSAL EVALUATIONS 

The Proposals must be submitted in two separate parts as per the ITP, the written Technical 

Proposal and the Lump Sum Price Proposal.  Other than the Executive Summary and any 

announcements made at the Lump Sum Price Proposal public opening, the information contained 

in the Proposal will not be disclosed to the public or any Proposer until after Contract execution. 

The written Technical Proposal will be evaluated by the Proposal Review Committee on the 

Pass/Fail Evaluation Factors and Technical Evaluation Subfactors identified in the ITP.  The 

Proposal Review Committee consists of the following members, or their designees: 

A) Timothy Nickel, Project Manager and Chair; 

B) Chris Morvant, District 02 Engineer Administrator; 

C) Scott Boyle, District 02 ADA Operations; 

D) Chris Nickel, Pavement and Geotechnical Engineer Administrator; 

E) Ryan Hoyt, Traffic Engineering Management Administrator; 
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F) Robert Isemann, Assistant Road Design Engineer Administrator; 

G) Paul Vaught, Assistant Bridge Design Administrator; 

H) Matthew Jones, Construction Area Engineer; and 

I) Roy Dupuy, Facility Project Planner. 

If any member of the Proposal Review Committee listed in Section 6.0(A) through (G) needs to 

be replaced due to an unforeseeable circumstance, Proposers will be notified as expeditiously as 

possible. 

Each Proposal Review Committee member will be required to review each Technical Proposal in 

its entirety.  After such review is completed, the LA DOTD reserves the right to schedule 

Proposer Oral Presentations in accordance with Section 6.5.  Subsequent to the Proposer Oral 

Presentations, if held, the Proposal Review Committee will meet to discuss each Proposer's 

Technical Proposal and Oral Presentation. 

After the meeting of the Proposal Review Committee, each Proposal Review Committee member 

will determine the pass/fail status of each Pass/Fail Evaluation Factor.  Each Proposal Review 

Committee member will then determine the technical rating and assign a technical score for each 

Technical Evaluation Subfactor. 

After each Proposal Review Committee member assigns a technical score for each Technical 

Evaluation Subfactor, the Chair of the Proposal Review Committee will conduct a mathematical 

calculation, taking into account each member's Technical Evaluation Subfactor technical score 

and weighting to arrive at the technical score for each Proposer's Technical Evaluation Factors 

for each member of the Proposal Review Committee. 

Upon determination of the technical score for each Proposer's Technical Evaluation Factor for 

each member of the Proposal Review Committee, the Chair of the Proposal Review Committee 

will then conduct a mathematical calculation, taking into account each Proposer's Technical 

Evaluation Factor technical score and weighting for each member of the Proposal Review 

Committee, to arrive at the member's Technical Proposal Technical Score for each Proposer.  

The Proposal Review Committee members' Technical Proposal Technical Scores for each 

Proposer will be averaged to determine that Proposer's Final Technical Proposal Technical 

Score. 

The Lump Sum Price Proposals will be subject to a public opening, at which adjusted scores will 

be determined.  The adjusted scores will be determined by the following formula: 

Adjusted Score = [(Lump Sum Price Proposal) + (Time Value)] ÷ Final Technical Proposal 

Technical Score. 
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The following applies for purposes of the above formula: 

A) Lump Sum Price Proposal = the Total Proposed Lump Sum Contract Price on Form 

SP of the Proposal; 

B) Time Value = $20,000.00 x (the number of days from Notice to Proceed to final 

acceptance on Form SP of the Proposal); and 

C) Final Technical Proposal Technical Score = the average of the Technical Proposal 

Technical Scores assigned by each member of the Proposal Review Committee, in 

accordance with this Section 6.0. 

The LA DOTD reserves the right to award a Contract, to reject any or all Proposals, or to 

advertise for new Proposals, if in the judgment of the LA DOTD the best interests of the public 

will be promoted thereby. 

Proposers are encouraged to keep in mind and address the Project goals identified in Section 1.1 

in their Proposals. 

6.1 EVALUATION FACTORS AND CRITERIA 

Legal and Financial evaluation factors and elements will be evaluated on a pass/fail basis. 

Management Approach, Key Personnel and Experience, and Technical Solutions subfactors and 

elements will be rated on a qualitative basis by each member of the Proposal Review Committee 

prior to conversion to a score in accordance with Table 6-2, "Rating/Scoring Conversion Table." 

A Proposal must receive a pass on all Pass/Fail Evaluation Factors listed in Section 6.1.2 for the 

Proposal to be further evaluated and rated based on the Technical Evaluation Factors identified 

in Section 6.1.3. 

6.1.1 Proposal Responsiveness 

An initial responsiveness review of the Proposal will be performed prior to any evaluation in 

order to determine that all information requested in this RFP is provided and in the format 

specified in Appendix A – Technical Proposal Instructions.  In addition, a responsiveness review 

of the Lump Sum Price Proposals will be performed after opening of the Lump Sum Price 

Proposals (see Section 6.1.4).  

6.1.2 Pass/Fail Evaluation Factors 

Each Proposal must achieve a rating of pass on any Pass/Fail Evaluation Factor listed in Sections 

6.1.2.1 through 6.1.2.2 to receive further consideration.  Failure to achieve a pass rating on any 

Pass/Fail Evaluation Factor after any Clarifications, if utilized, (see Section 6.2.3) will result in 

the Proposal being declared non-responsive and the Proposer being disqualified. 
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6.1.2.1 Legal Pass/Fail Evaluation Factor 

The Legal Pass/Fail Evaluation Factor includes the following elements: 

A) A properly executed Form of Proposal, (Appendix C – Proposal Forms of 

this ITP);  

B) Evidence of a license to practice engineering and surveying within the 

State of Louisiana, or a commitment to obtain the appropriate license prior 

to Contract award, for any member of the Proposer team performing 

design or surveying; 

C) For any member of the Proposer team performing construction work, 

evidence of that license to perform such work within the State of 

Louisiana or a commitment to obtain the license prior to Contract award; 

D) Completion and submittal of specified forms and documents; 

E) A disclosure regarding any potential organizational conflicts of interest, as 

further explained at Section 1.10; and  

F) Compliance with Instructions to Proposers legal requirements. 

The specific information to be submitted is identified in Appendix A – Technical Proposal 

Instructions, Section A2.2 to this ITP. 

6.1.2.2 Financial Pass/Fail Evaluation Factor 

Financial evidence must show updated evidence or reaffirmation of the Proposer’s continuing 

capability to secure performance and payment bonds covering the specific terms of the Contract.  

(See Section A3.2 of Appendix A – Technical Proposal Instructions to this ITP and Contract 

Documents, Part 2 – DB Sections 100s, DB Section 103-2 and Appendix 103A - Payment, 

Performance, and Retainage Bonds Form.)  

6.1.3 Technical Evaluation Factors and Subfactors and Their Relative 

Importance 

The following are the technical evaluation factors: 

A) Technical Solutions Technical Evaluation Factor; 

B) Key Personnel and Experience Technical Evaluation Factor; and 

C) Management Approach Technical Evaluation Factor.  

The Technical Solutions Technical Evaluation Factor is assigned a weight of 50%.  The Key 

Personnel and Experience Technical Evaluation Factor is assigned a weight of 25%.  The 

Management Approach Technical Evaluation Factor is assigned a weight of 25%. 
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6.1.3.1 Technical Solutions Technical Evaluation Factor 

The Technical Solutions Technical Evaluation Factor is made up of the following subfactors:  

A) Structures Subfactor; 

B) Maintenance of Traffic and Traffic Control Subfactor; 

C) Geotechnical and Pavement Subfactor; 

D) Roadway Geometry and Drainage Subfactor; 

E) Right-of-Way and Utility Impact Mitigation Subfactor; and 

F) Aesthetics Subfactor. 

The subfactor listed in Section 6.1.3.1 (A) is assigned a weight of 30%.  The subfactor listed in 

Section 6.1.3.1 (B) is assigned a weight of 25%.  The subfactor listed in Section 6.1.3.1 (C) is 

assigned a weight of 15%.  The subfactors listed in Sections 6.1.3.1 (D), (E) and (F) are each 

assigned a weight of 10%. 

Specific information to be submitted is identified in Section A4.0 of Appendix A – Technical 

Proposal Instructions to this ITP. 

6.1.3.2 Key Personnel and Experience Technical Evaluation Factor 

The Key Personnel and Experience Technical Evaluation Factor will include information on key 

personnel and resumes. 

The Proposer should note that the Design-Builder's Project Manager must not be identified to 

fulfill multiple Key Personnel roles.  Similarly, Key Personnel that are members of the 

Proposer’s quality organization must not fulfill multiple roles (for example, the same person 

cannot be assigned as the Quality Manager and the Construction Quality Control Manager). 

Specific information to be submitted is identified in Section A5.0 of Appendix A – Technical 

Proposal Instructions to this ITP. 

6.1.3.3 Management Approach Technical Evaluation Factor 

The Management Approach Technical Evaluation Factor consists of the following subfactors: 

A) Design-Builder’s Project Management Plan Subfactor; 

B) Design-Builder’s ROW Acquisition Services Plan Subfactor; 

C) Design-Builder’s Organization Subfactor; 

D) Design-Builder’s Quality Plan Subfactor; 

E) Design-Builder’s Utility Coordination Plan Subfactor; and 
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F) Design-Builder’s Conflict Resolution Plan Subfactor. 

The subfactor listed in Section 6.1.3.3 (A) is assigned a weight of 25%.  The subfactor listed in 

Section 6.1.3.3 (B) is assigned a weight of 20%.  The subfactors listed in Sections 6.1.3.3 (C), 

(D) and (E) are each assigned a weight of 15%.  The subfactor listed in Section 6.1.3.3 (F) is 

assigned a weight of 10%. 

Specific information to be submitted is identified in Section A6.0 of Appendix A – Technical 

Proposal Instructions to this ITP. 

6.1.4 Lump Sum Price Proposal 

The Proposer shall submit a Lump Sum Price Proposal, which must include a proposed Lump 

Sum Contract Price and proposed days, for all services in fulfillment of the requirements and 

within the constraints of this RFP.  The Lump Sum Price Proposal must be submitted in 

accordance with Appendix B – Lump Sum Price Proposal Instructions to this ITP.  The total 

proposed Lump Sum Contract Price shown in the Lump Sum Price Proposal of the successful 

Proposer will be the Lump Sum Contract Price if the Contract is awarded. 

Specific information to be submitted is identified in Appendix B – Lump Sum Price Proposal 

Instructions to this ITP.  The following elements will be considered in the Lump Sum Price 

Proposal evaluations: 

A) Proposed Lump Sum Contract Price;  

B) Consistency of the Proposal Periodic Payment Schedule with the Proposed 

Baseline Progress Schedule; and  

C) Price Reasonableness (see Form SP, Appendix C to this Instructions to 

Proposers).  

Each Lump Sum Price Proposal must specify the sum for which the work will be performed 

according to the RFP and the proposed days in which the work will be performed.  The lowest 

adjusted score will be determined by the LA DOTD by evaluating both Pass/Fail Evaluation 

Factors and Technical Evaluation Factors and combining the final total technical score with the 

proposed Lump Sum Contract Price and proposed days using the formula identified in Section 

6.0. 

The price must be indicated in words.  For example, “$1,234,567.89” indicated in words is “one 

million two hundred thirty-four thousand five hundred sixty-seven dollars and eighty-nine 

cents.”  

The Proposer’s proposed Lump Sum Contract Price must not include any fraction of a cent. 

Any Proposal may be deemed nonresponsive which in any manner fails to conform to the 

conditions of the RFP. 

The LA DOTD may determine that the Lump Sum Price Proposal is non-responsive if the LA 

DOTD determines, in its sole discretion, that any of the following are applicable: 
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1) The Lump Sum Price Proposal does not provide all information in conformance 

with and in the format prescribed by the ITP; 

2) The Lump Sum Price Proposal contains a Proposal Periodic Payment Schedule 

that is significantly inconsistent with the Proposed Baseline Progress Schedule; 

and/or 

3) The Lump Sum Price Proposal contains unreasonable prices on Form SP (see 

Appendix C – Proposal Forms to this ITP). 

6.2 EVALUATION GUIDELINES 

6.2.1 Technical Solutions, Key Personnel and Experience, and Management 

Approach Technical Evaluation Subfactors 

The Technical Evaluation Subfactors identified in Sections 6.1.3.1 through 6.1.3.3, and elements 

thereof, will be evaluated in accordance with the guidelines provided in this Section 6.2.1 by 

each member of the Proposal Review Committee. 

The Technical Evaluation Subfactors and elements thereof will be rated by each member of the 

Proposal Review Committee using a qualitative/descriptive (adjectival) method.  The following 

qualitative/descriptive ratings will be used in the rating of each Technical Evaluation Subfactor 

and element thereof.  Each Technical Evaluation Subfactor rating will then be converted into a 

technical score for each Proposal Review Committee member for each Technical Evaluation 

Subfactor. 

EXCEPTIONAL ~ The Proposer has demonstrated an approach that is considered to 

significantly exceed stated criteria in a way that is beneficial to the LA DOTD.  This rating 

indicates a consistently outstanding level of quality with very little or no risk that this Proposer 

would fail to meet the requirements of the solicitation.  There are essentially no Weaknesses. 

GOOD ~ The Proposer has demonstrated an approach that is considered to exceed stated criteria.  

This rating indicates a generally better than acceptable quality with little risk that this Proposer 

would fail to meet the requirements of the solicitation.  Weaknesses, if any, are very minor. 

ACCEPTABLE ~ The Proposer has demonstrated an approach that is considered to meet the 

stated criteria. This rating indicates an acceptable level of quality.  The Technical Evaluation 

Subfactor demonstrates a reasonable probability of success.  Weaknesses are minor and can be 

readily corrected. 

UNACCEPTABLE ~ The Proposer has demonstrated an approach that indicates significant 

Weaknesses and/or unacceptable quality.  The Technical Evaluation Subfactor fails to meet the 

stated criteria and/or lacks essential information and is conflicting and/or unproductive.  There is 

no reasonable likelihood of success. Weaknesses are so major and/or extensive that a major 

revision to the Technical Evaluation Subfactor would be necessary. 

In assigning ratings the LA DOTD may assign “+” or “-” (such as, “exceptional -,” “good +,” 

and “acceptable +”) to the ratings to better differentiate within a rating in order to more clearly 

differentiate between the Proposers. 
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6.2.2 Rating/Scoring Conversion Table 

After each member of the Proposal Review Committee assigns a rating for each Technical 

Evaluation Subfactor, a technical score will be determined for each member's Technical 

Evaluation Subfactor using Table 6-2, Rating/Scoring Conversion Table. 

Table 6-2 Rating/Scoring  

Conversion Table 

 

Technical Evaluation 

Subfactor Rating  

Technical Evaluation 

Subfactor Technical 

Score  

Exceptional +  1,300 

Exceptional  1,180 

Exceptional -  1,090 

Good +  1,030 

Good  1,000 

Good - 970 

Acceptable +  910 

Acceptable  820 

Acceptable - 700 

Unacceptable 0 

 

6.3 CLARIFICATIONS 

The Proposer shall provide accurate and complete information to the LA DOTD.  If information 

is not complete, the LA DOTD will either declare the Proposal non-responsive or notify the 

Proposer that it will not be allowed to participate further in the procurement of this Project until 

all information requested is provided. Insufficient or omitted information may be brought to the 

attention of the Proposer by the LA DOTD, in its sole discretion, through a request for 

Clarifications, including submittal of corrected, additional, or missing documents.  If a response 

is not provided prior to the deadline for submission of the response, the Proposal may be 

declared non-responsive. 

All requests for Clarifications and responses must be in writing by E-mail and be limited to 

answering the specific information requested by the LA DOTD. 

6.4 ADDENDUM AFTER PROPOSAL SUBMISSION 

In the event a material error is discovered in the RFP during the Proposal evaluation process, the 

LA DOTD will issue an Addendum to all Proposers that have submitted Proposals requesting 

revised Proposals based upon the corrected RFP. 

6.5 ORAL PRESENTATIONS 

6.5.1 General 

The LA DOTD may, in its sole discretion, require Proposers to make formal oral presentations 
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with regard to their Technical Proposals.  The purpose of oral presentations is to afford each 

Proposer the following opportunities:   

A) Highlight the most significant aspects of its Technical Proposal; 

B) Communicate its understanding of the ITP requirements and other documents 

included in the RFP; and 

C) Respond to LA DOTD questions. 

 

The LA DOTD will use the information gained from the oral presentation to assist in its 

evaluation of the Technical Evaluation Subfactors. 

6.5.2 Ground Rules 

If oral presentations are used, no more than four speakers may participate in the oral 

presentation, but other representatives of a Proposer’s team may attend.  Oral presentations will 

be limited to one hour in length.  The LA DOTD will terminate briefings promptly at the end of 

the hour.  Presenters may use visual aids to state or illustrate key points and supporting 

information.  One complete copy of the complete presentation (including all visual aids) used in 

the oral presentation must be left with the LA DOTD at the conclusion of the presentation.   

Proposers shall not include or make reference to any price or schedule information in the oral 

presentations.  Oral presentations must not be used to fill in missing or incomplete information 

that is required in the written Proposals.  Topics or issues not addressed in the written Proposal 

must not be discussed during the oral presentations.   

Upon conclusion of the presentation, the presenters will be asked to recess outside the room 

while the LA DOTD develops clarification questions.  After the recess, the presenters will return 

to answer the questions.  This question-and-answer session will be limited to one hour in length. 

The LA DOTD may tape record, videotape, and/or transcribe all or any part of the oral 

presentations. 

6.5.3 Order of Presentations 

If oral presentations are scheduled, the LA DOTD will establish the order of the oral 

presentations on a random basis.  Once formally established, the oral presentation date and time 

is not negotiable.  The LA DOTD will notify each Proposer by letter of the date, time, and place 

of the oral presentation.  Failure to appear within the specified block of time will result in a 

Proposer’s forfeiture of the opportunity to make an oral presentation.  If the Proposer arrives late 

within the specified block of time, the Proposer will be allowed to make a presentation, but the 

block of time will not be extended.  

6.6 SELECTION DETERMINATION 

The Secretary will award the Contract based on the lowest adjusted score.  The importance of 

quality in the completed Project requires that the maximum possible flexibility be afforded the 

Design-Builder to plan, design, construct, and control the Project.  The LA DOTD’s procedures 
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for the evaluation and selection of Proposals are structured to provide a comprehensive 

evaluation of quality that when combined with price and days will result in the selection of the 

appropriate Design-Builder. 

The Proposal Review Committee will rate the Proposals for pass/fail and technical capability.  In 

determining the successful Proposer, each Proposal Review Committee member will evaluate 

each Technical Evaluation Subfactor and assign a Technical Evaluation Subfactor rating and 

score for each Proposer using the guidelines in Sections 6.2.1 and 6.2.2.  The Chair of the 

Proposal Review Committee will subsequently conduct mathematical calculations, taking into 

account each Technical Evaluation Subfactor score and weight, to determine each Proposal 

Review Committee member's Technical Evaluation Factor scores for each Proposer.  The Chair 

of the Proposal Review Committee will then conduct mathematical calculations, taking into 

account each Technical Evaluation Factor score and weight, to determine each Proposal Review 

Committee member's Technical Proposal Technical Score for each Proposer.  The average of 

these Technical Proposal Technical Scores will result in the Final Total Technical Score for each 

Proposer. 

The LA DOTD will also determine whether the Lump Sum Price Proposals are responsive. 

The LA DOTD will not Award the Contract to any Proposer that receives a fail rating on any 

Pass/Fail Evaluation Factor (Section 6.1.2) or receives a Technical Evaluation Subfactor 

Technical Score of less than 250 (i.e., an "unacceptable" rating) for any Technical Evaluation 

Subfactor (Sections 6.1.3.1 through 6.1.3.3).  The LA DOTD will not award the Contract to any 

Proposer that the LA DOTD determines has submitted a non-responsive Proposal (Lump Sum 

Price Proposal or Technical Proposal).  

Unless all Proposals are rejected or this procurement is cancelled, the Contract will be awarded 

to the responsive Proposer offering a fully compliant Proposal that, after evaluation of the 

Pass/Fail Evaluation Factors and Technical Evaluation Subfactors, results in the lowest adjusted 

score. 

6.7 CONFIRMATION OF TECHNICAL SCORE 

Within two Calendar Days after notification by the LA DOTD of all Technical Proposal 

Technical Scores, a Proposer may request a meeting with the LA DOTD to confirm its Final 

Total Technical Score, including review of the final rating and scoring of each member of the 

Proposal Review Committee of the Pass/Fail Evaluation Factors and Technical Evaluation 

Subfactor ratings for each Technical Proposal.  If a technical score confirmation meeting is 

timely requested, the LA DOTD will notify the Proposer of the time, place, and date for the 

meeting.  No detailed information concerning information contained in another Proposer's 

Proposal will be discussed or provided to the requesting Proposer at the meeting.  All technical 

score confirmation meetings will be held prior to the opening of Lump Sum Price Proposals. 

7.0 PROTESTS 

This Section 7.0 sets forth the exclusive protest remedies available with respect to the selection 

determination of the successful Proposer. Each Proposer, by submitting its Proposal, expressly 

recognizes the limitation on its rights to protest contained herein, expressly waives all other 

rights and remedies, and agrees that the decision on any protest, as provided herein, will be final 
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and conclusive.  These provisions are included in this RFP expressly in consideration for such 

waiver and agreement by the Proposers.  If a Proposer disregards, disputes, or does not follow 

the exclusive protest remedies set forth in this RFP, it shall indemnify, defend, and hold the LA 

DOTD and its directors, officers, officials, employees, agents, representatives, and consultants 

harmless from and against all liabilities, expenses, costs (including attorneys’ fees and costs), 

fees, and damages incurred or suffered as a result of such Proposer’s actions.  The submission of 

a Proposal by a Proposer will be deemed the Proposer’s irrevocable and unconditional agreement 

with such indemnification obligation. 

7.1 WRITTEN PROTESTS ONLY 

All protests must be in writing. Protests must be delivered to Geoffrey Rodriguez, (Protest 

Official) at DBLoyolaInterchange@LA.GOV. 

All protests must be submitted within five calendar days from the public opening of Lump Sum 

Price Proposals. Any protest not set forth in writing within the time limits specified in these 

procedures is null and void and will not be considered. 

7.2 PROTEST CONTENTS 

All Protests must include the following information: 

A) The name and address of the Proposer;  

B) The State Project number;  

C) A detailed statement of the nature of the protest and the grounds on which the 

protest is made; and 

D) All factual and legal documentation in sufficient detail to establish the merits of 

the protest. Evidentiary statements must be provided under penalty of perjury.  

The protestor shall have the burden of proving its protest by clear and convincing evidence. No 

hearing will be held on the protest, but it will be decided on the basis of the written submissions 

by the Protest Official or his designee. 

7.3 PROTEST DECISION 

The Protest Official or his designee will issue a written decision regarding any protest within 

seven calendar days, at which time the LA DOTD will not proceed with the procurement until 

after the written decision is issued. The decision issued in writing by the Protest Official or his 

designee is the final decision of LA DOTD. No further right of appeal is granted herein. 

8.0 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT’S RIGHTS AND DISCLAIMERS 

8.1 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT’S RIGHTS 

The LA DOTD may investigate the qualifications of any Proposer under consideration, may 
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require confirmation of information furnished by a Proposer, and may require additional 

evidence of qualifications to perform the Work described in this RFP.  The LA DOTD reserves 

the right, in its sole and absolute discretion, to do any of the following: 

A) Reject any or all Proposals;  

B) Issue a new Request for Proposals;  

C) Cancel, modify, or withdraw the entire Request for Proposals;  

D) Issue Addenda, supplements, and modifications to this Request for Proposals;  

E) Modify the Request for Proposals process (with appropriate notice to Proposers); 

F) Appoint a Proposal Review Committee and, if necessary, evaluation teams and/or 

subcommittees to review Proposals and seek the assistance of outside technical 

experts in Proposal evaluation;  

G) Approve or disapprove the use of subcontractors and/or substitutions and/or 

changes of Proposer team members or Key Personnel from the SOQs;  

H) Revise and modify, at any time before the Proposal due date identified in Section 

1.7.1, the factors it will consider in evaluating Proposals and to otherwise revise 

or expand its evaluation methodology.  If such revisions or modifications are 

made, the LA DOTD will circulate an Addendum to all Proposers on the Short-

List setting forth the changes to the evaluation factors or methodology.  The LA 

DOTD may extend the Proposal due date identified in Section 1.7.1 if such 

changes are deemed by the LA DOTD, in its sole discretion, to be material and 

substantive;  

I) Seek or obtain data from any source that has the potential to improve the 

understanding and evaluation of the Proposals; 

J) Disqualify any Proposer that changes its organization (as represented in its SOQ) 

without LA DOTD written approval;  

K) Hold the Proposals under consideration for a maximum of 180 calendar days after 

the Proposal due date specified in Section 1.7.1; and/or  

L) Refuse to issue an RFP to a prospective Proposer and to refuse to consider a 

Proposal, once submitted, or reject a Proposal if such refusal or rejection is based 

upon, but not limited to, the following: 

1) Failure on the part of a Principal Participant to pay, satisfactorily settle, or 

provide security for the payment of claims for labor, equipment, material, 

supplies, or services legally due on previous or ongoing contracts;  

2) Default on the part of a Principal Participant or Designer under previous 

contracts;  



Louisiana Department of Transportation and Development 
 

Loyola Dr./I-10 Interchange to LANOIA DB Project 38 January 8, 2019 

RFP – ITP  Conformed 
 

3) Unsatisfactory performance of previous work by the Proposer, a Principal 

Participant, and/or a Designer;  

4) Issuance of a notice of debarment, suspension, or disqualification under 

LA DOTD or federal policies or regulations to the Proposer, a Principal 

Participant, and/or a Designer;  

5) Submittal by the Proposer of more than one Proposal for the same work 

under the Proposer’s own name or under a different name;  

6) Evidence of collusion between a prospective Proposer (or any Principal 

Participant or Designer) and other Proposer(s) (or Principal Participants or 

Designers) in the preparation of an SOQ, proposal, or bid for any LA 

DOTD project; and/or  

7) Uncompleted work or default on a contract in another jurisdiction for 

which the prospective Proposer or a Principal Participant is responsible, 

which in the judgment of the LA DOTD might reasonably be expected to 

hinder or prevent the prompt completion of additional work if awarded.  

This RFP does not commit the LA DOTD to enter into a Contract, nor does it obligate the LA 

DOTD to pay for any costs incurred in preparation and submission of Proposals or in 

anticipation of a Contract. By submitting a Proposal, a Proposer disclaims any right to be paid 

for such costs. 

8.2 THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT’S DISCLAIMER 

In issuing this RFP and undertaking the procurement process contemplated herein, the LA 

DOTD specifically disclaims the following: 

A) Any liability or commitment to provide sales tax or other revenues to assist in 

carrying out any and all phases of the Project; and  

B) Any obligation to reimburse a Proposer for any costs it incurs under this 

procurement. 

In submitting a Proposal in response to this RFP, the Proposer is specifically acknowledging 

these disclaimers. 
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A1.0 GENERAL INSTRUCTIONS  

This Appendix A – Technical Proposal Instructions to the Instructions to Proposers (ITP) 

describes the specific instructions for preparing the Technical Proposals.   

The Proposer shall submit the information required by this Appendix A – Technical Proposal 

Instructions in the organization and format, and using the forms, specified herein.  Failure to 

provide the requested information on the forms and in the format specified may result in the 

Louisiana Department of Transportation and Development (LA DOTD) declaring the Technical 

Proposal non-responsive. Failure to provide all the information requested in this Appendix A – 

Technical Proposal Instructions may result in the LA DOTD declaring the Technical Proposal 

non­responsive.  

Upon Award, the Technical Proposal of the selected Proposer will be incorporated into the 

Contract in Contract Documents Part 6 – Design-Builder's Proposal.  

Technical Proposals must be submitted in one volume, tabbed appropriately (see Table A – 

Outline for Submission of the Technical Proposal) containing the following information:  

A) Legal;  

B) Financial; 

C) Technical Solutions; 

D) Key Personnel and Experience; and   

E) Management Approach.   

All Proposal information submitted in the Technical Proposal will be used for evaluating the 

Proposals.  

All forms named herein are found in Appendix C – Proposal Forms unless otherwise noted.  

Text must be in English in a standard font, a minimum of 12 points in height, single-spaced.  

Pages must be 8½ inch by 11 inch white paper, with simple lettered/numbered dividers for each 

section/subsection. Single-sided pages must be used except for pre-printed information, such as 

corporate brochures.  

Drawings or sketches must be submitted on 11 inch by 17 inch and/or 8 ½ inch by 11 inch white 

paper. 

The Proposer shall number each page in each section consecutively (i.e., 1-1, 1-2; 2-1, 2-2). The 

Proposer shall include page numbers centered at the bottom of each page.  

The Proposer shall present information clearly and concisely.  Documentation that is illegible 

may be rejected and may lead to disqualification.  
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The information must be easily reproducible by normal black and white photocopying machines.  

Color photographs, renderings, and brochures must be adequately bound and suitably protected 

for handling and circulation during review.  

The Technical Proposal is limited to a total of 100 pages, exclusive of tabs and divider pages, 

cover letters, the Executive Summary, calculations, specifications, drawings or sketches, 

required forms (found in Appendix C – Proposal Forms), organization charts, and resumes. 

 

The Proposer should be aware that, in accordance with Louisiana Revised Statutes Section 

48:250.3(H)(1)(a)(i), the schedule and price must not be made known to the Proposal Review 

Committee.  As such, any reference to schedule or price in the Technical Proposal, whether 

a direct reference or an inference may render the Proposal non-responsive and preclude 

the Proposer from selection. 

A2.0 LEGAL PASS/FAIL EVALUATION FACTOR  

A2.1 OBJECTIVES  

The objective of the Legal Pass/Fail Evaluation Factor is to identify legally constituted Proposers 

able to submit Proposals, enter into the Contract, and complete the Work and that have obtained 

all required licenses or committed to do so prior to award of the Contract.  

A2.2 LEGAL INFORMATION FOR SECTION 1 OF THE TECHNICAL 

PROPOSAL  

The Proposer shall submit the following legal information:  

A) The Form of Proposal that constitutes a firm offer to the LA DOTD valid for 180 

calendar days after the Proposal due date.  The Form of Proposal must be 

executed by the Proposer or by its legally authorized representative, and by each 

Joint Venture (JV) or Limited Liability Company (LLC) member or general 

partner (as applicable) by their respective legally authorized representatives, if 

that JV, LLC, or partnership has been specifically created for the purposes of 

proposing on this Project;  

B) Form NS, Named Subcontractors and Suppliers, including the percentage of the 

proposed Lump Sum Contract Price that represents anticipated Subcontractor and 

Supplier participation (not specific dollar value of participation). The Proposer 

shall show all Major Subcontractors (Subcontractors performing ten percent or 

more of the value of the Work), Major Suppliers (Suppliers providing products 

and Material valued in excess of ten percent of the value of the Work), and the 

Designer and known Architectural/Engineering (A/E) subconsultants on Form 

NS;  

C) Evidence in the form of a Certificate of Authority issued by the Louisiana 

Secretary of State certifying that the Proposer is qualified and authorized to do 

business in the State of Louisiana, or a commitment to become registered prior to 

award of the Contract, regardless of whether such information was submitted with 

the Proposer’s Statement of Qualifications (SOQ);  
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D) Evidence that one or more Principal Participants of the Proposer, or the Proposer 

itself, holds the appropriate licenses from the Louisiana Professional Engineering 

and Land Surveying Board and the State Licensing Board for Contractors or a 

commitment signed by authorized representatives of the Proposer and its Principal 

Participants, if relevant, to become licensed prior to award of the Contract.  Not 

only must the Designer firm itself be appropriately licensed, but so must be any 

designers of record employed by the Designer firm for this Project;  

E) A notarized Power of Attorney naming the individual who signed the Proposal on 

the Proposer's behalf as its attorney-in-fact, with authority to execute and deliver 

the Proposal, any Clarifications, and the Design-Build (DB) Agreement on the 

Proposer's behalf and to act for and bind the Proposer in all matters relating to the 

Proposal.  If the individual who signed the Proposal on the Proposer's behalf is an 

officer of the Proposer, a Power of Attorney is not required. 

If the Proposer is a JV, LLC, or partnership that has been specifically created for 

the purposes of proposing on this Project, it shall also submit the following:  

1) Evidence that each member of the JV, LLC, or partnership will be jointly 

and severally liable for any and all of the duties and obligations, including 

performance, of the Proposer assumed under the Proposal and under any 

Contract arising therefrom, should its Proposal be accepted by the LA 

DOTD; and  

2) A notarized Power of Attorney(s) executed by each JV member, LLC 

member, or general partner, naming the individual who signed the 

Proposal and joint and several liability document on its behalf as its 

attorney-in-fact, with authority to execute the Proposal, joint and several 

liability document, and Contract, as appropriate, on its behalf and to act 

for and bind it in all matters relating to the Proposal;  

F) The Non-Collusion Form certifying that the Proposal is not the result of, and has 

not been influenced by, collusion;  

G) Designation of the Proposer's single point of contact and provision of the 

information requested on Form C, Single Point of Contact (see Appendix C – 

Proposal Forms). The single point of contact must be the Proposer’s designated 

Project Manager.  It is the preference of the LA DOTD that the Proposer grant the 

single point of contact, at a minimum, a limited Power of Attorney granting the 

single point of contact the authority to communicate with the LA DOTD during 

the procurement process and to make commitments on behalf of the Proposer 

during the procurement process.  If such Power of Attorney is granted by the 

Proposer to its single point of contact, the Power of Attorney must be included in 

the Proposer's Technical Proposal; 

H) Form DBEC, Disadvantaged Business Enterprise Certification (see Appendix C – 

Proposal Forms to this ITP) concerning Disadvantaged Business Enterprise 

(DBE) requirements; 
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I) Form CRCF (see Appendix C – Proposal Forms to this ITP), certifying that no 

federal appropriated funds have been or will be paid for lobbying activities and no 

other funds have been paid or will be paid to influence governmental decisions 

regarding the Project; 

J) Form CRBI (see Appendix C – Proposal Forms to this ITP), certifying that the 

Proposer it is not engaging in a boycott of Israel, and shall, for the duration of the 

Contract, refrain from a boycott of Israel; and 

K) A disclosure of any potential organizational conflicts of interest, as further 

explained at Section 1.10 of the ITP, including disclosure of all relevant facts 

concerning any past, present, or currently planned interests which may present an 

organizational conflict of interest.  The disclosure must state how the Proposer's 

interests, or those of its chief executives, directors, Key Personnel, or any 

proposed Subcontractors may result in, or could be viewed as, an organizational 

conflict of interest.  If the LA DOTD determines that an actual or potential 

conflict of interest exists that cannot be avoided, neutralized, or mitigated, that 

Proposer will not be eligible for award of the Contract. 

A3.0 FINANCIAL PASS/FAIL EVALUATION FACTOR 

A3.1 OBJECTIVES  

To identify Proposers with demonstrated capability to undertake the financial responsibilities 

associated with the Project, specifically bonding.  

A3.2 FINANCIAL INFORMATION FOR SECTION 2 OF THE TECHNICAL 

PROPOSAL  

The Proposer shall submit letter(s) of commitment to provide performance and payment bonds as 

per Part 2 – DB Sections 100s, DB Section 103-2 and Appendix 103A - Payment, Performance, 

and Retainage Bond Form from surety(ies) meeting the requirements of qualification for a surety 

as provided by Louisiana Revised Statutes 48:255(D).  

A4.0 TECHNICAL SOLUTIONS TECHNICAL EVALUATION FACTOR 

A4.1 OBJECTIVES  

The following are the objectives for the Technical Solutions technical evaluation factor:  

A) To identify Proposers with a demonstrated understanding of the overall Project 

requirements through the applicable design concepts presented;  

B) To increase the Loyola Drive / I-10 interchange capacity and provide additional 

acceleration and deceleration ramp storage to prevent queuing on the Interstate 

through-lanes; 

C) To transition the improvements in a predicable manner for the traveling public;  

D) To allow traffic to be safely maintained during construction phases while minimizing 

delays and inconvenience to the public;  
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E) To provide efficient and innovative design and construction solutions;  

F) To identify design and construction solutions that optimize the utilization of existing 

right-of-way (ROW), minimize the acquisition of additional ROW and reduce utility 

impacts;  

G) To develop an aesthetically pleasing design; and 

H) To identify the best overall proposed solution for the Project, including the following 

elements:   

1) Structures;  

2) Maintenance of traffic and traffic control;  

3) Geotechnical and pavement;  

4) Roadway geometry and drainage;  

5) Right of Way and Utility Impact Mitigation; and 

6) Aesthetics.  

A4.2 TECHNICAL SOLUTIONS INFORMATION FOR SECTION 3 OF THE 

TECHNICAL PROPOSAL   

A4.2.1 Structures Subfactor 

The Proposer shall submit summary information for all bridges that demonstrates how proposed 

design and construction will meet or exceed the requirements provided in the Structures 

Performance Specification (see Appendix A – Performance Specifications to Contract 

Documents, Part 3 – Design Requirements and Performance Specifications).  Key elements that 

must be discussed include the following: 

A) Type, size, and location details for all bridge structures and wall location drawings (as 

applicable);  

B) The identification of the rehabilitation and/or repair items by structure that are 

proposed to be addressed and the method to be utilized;  

C) The system-wide design approach that will ensure efficiency and aesthetic consistency 

for all structures;  

D) Detailed information for specific structural components, such as, bearings and 

expansion joints;  

E) Design methodology of the superstructure, substructure, and foundation systems, 

including computer software proposed for the Project; and  
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F) Construction sequencing and methodology for the structures.  Specifically, installation 

details and equipment required for constructing the bridges must be defined and 

explained.  This must include details for installing the foundations, constructing the 

substructures, and erecting the superstructures. 

A4.2.2 Maintenance of Traffic and Traffic Control Subfactor 

The Proposer shall submit a summary of the proposed Maintenance of Traffic and Traffic 

Control Plan that will meet or exceed the requirements of the Maintenance of Traffic 

Performance Specification (see Appendix A – Performance Specifications to Contract 

Documents, Part 3 – Design Requirements and Performance Specifications).  Key elements that 

must be discussed include the following: 

A) A Construction Staging Plan, including, among other topics, the use of detours and 

construction sequencing with a plan and timing for closing and opening lanes to 

traffic;  

B) A Traffic Impact Plan;  

C) Traffic, Liability, and Motorist Assistance Plans; and 

D) Emergency Vehicle Access and Response Plan. 

A4.2.3 Geotechnical and Pavement Subfactor 

The Proposer shall prepare and submit summary geotechnical and pavement information that 

demonstrates how proposed design and construction will meet or exceed the requirements 

provided in the Geotechnical and Pavement Structure Performance Specifications (see Appendix 

A – Performance Specifications to Contract Documents, Part 3 – Design Requirements and 

Performance Specifications).  Key elements that must be discussed include the following: 

A) Preliminary foundation design, describing the foundations elements to be used and 

wall plans, if required;  

B) Installation methods;  

C) Monitoring methods to ensure capacity and overall quality;  

D) Embankment design, including global local stability and settlement monitoring;  

E) An approach for integrating existing pavement structure into the final design of the 

new pavement structure, including, but not limited to, load transfer/contact/joint 

details between new and existing pavements and/or different pavement types.  

F) An approach for patching and repair of existing pavement which includes the means 

and methods to be used and a description of the criteria utilized to identify repairs on 

existing pavement. 

A4.2.4 Roadway Geometry and Drainage Subfactor 
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The Proposer shall submit summary information for roadway geometry and drainage that 

demonstrates how proposed design and construction will meet or exceed the requirements 

provided in the Roadway Geometry and Drainage Performance Specifications (see Appendix A – 

Performance Specifications to Contract Documents, Part 3 – Design Requirements and 

Performance Specifications).  Key elements that must be discussed include the following: 

A) A description and geometric details of the proposed horizontal and vertical layout, 

including acceleration and deceleration ramp improvements.  A discussion of the 

justification of the design based upon Project requirements;  

B) A description of the proposed roadway drainage construction methods and material 

types and justification of why they were chosen;  

C) A description of how roadside safety will be addressed (such as, barriers, guardrails, 

and existing drainage structures);  

D) A description of the computer software and methodology proposed for the drainage 

analysis and design of storm drains, channels, and culverts; and 

E) A description of any potential requests for deviations from American Association of 

State Highway and Transportation Officials (AASHTO) design criteria and LA DOTD 

Design Guidelines that may require a design exception (design deviations are not 

considered ATC’s). 

A4.2.5 Right of Way and Utility Impact Mitigation Subfactor 

The Proposer shall submit the following: 

A) An approach to design and construction that optimizes use of the existing ROW 

and minimizes ROW acquisition; and  

B) An approach to design and construction that minimizes impacts to utilities. 

A4.2.6 Aesthetics Subfactor 

The Proposer shall submit the following: 

A) An approach to aesthetic design of the structures, embankment walls, sound walls, 

hardscaping and landscaping that results in a Project that aesthetically connects with 

the surrounding community; and 

B) A description of the proposed lighting upgrades and modifications to the existing 

lighting facilities and provisions which will be made for future lighting. 

A5.0 KEY PERSONNEL AND EXPERIENCE TECHNICAL EVALUATION 

 FACTOR 

A5.1 OBJECTIVES  

The following are the objectives for the Key Personnel and Experience Technical Evaluation 

Factor:  
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A) To identify Proposers that will effectively manage all aspects of the Contract in a 

quality, timely, and effective manner;  

B) To identify the best personnel for key positions with demonstrated experience and 

expertise in and record of producing quality work on projects of a similar nature 

to this Project. The Key Personnel positions for the purposes of this Request for 

Proposals (RFP) are identified in Contract Documents, Part 2 –DB Sections 100s, 

DB Section 108, Appendix 108C; and  

C) To avoid contracting with personnel with a history of legal and financial problems 

on other projects that could adversely impact this Project generally.  

A5.2 KEY PERSONNEL AND EXPERIENCE INFORMATION FOR SECTION 4 

OF THE TECHNICAL PROPOSAL  

The Proposer shall submit Form KP, Key Personnel Information (see Appendix C – Proposal 

Forms) and resumes of each of the identified Key Personnel.  The Proposer should note that the 

Design-Builder's Project Manager (PM) must not be identified to fulfill multiple Key Personnel 

roles.  Similarly, Key Personnel that are members of the Proposer’s quality organization must not 

fulfill multiple roles (for example, the same person cannot be assigned as the Quality Manager 

and the Construction Quality Control Manager).  Identifying the person who is currently named 

at the Design-Builder's PM in additional Key Personnel roles and/or quality organization Key 

Personnel in additional Key Personnel roles may result in a rating of "unacceptable" for this Key 

Personnel and Experience Technical Evaluation Factor.  In addition, the Proposer shall submit 

Form CR, Commitment to Assign Identified Resources to Project, committing that the Key 

Personnel resources shown in the Proposer's Proposal will be available to the extent within this 

Proposer’s control. 

A6.0 MANAGEMENT APPROACH TECHNICAL EVALUATION FACTOR 

A6.1 OBJECTIVES  

The following are the objectives for the Management Approach Technical Evaluation Factor:  

A) To identify Proposers that demonstrate a clear understanding of the Project through their 

proposed Project approach, including, but not limited to, Project management, ROW 

acquisition services, utility coordination, quality, and organization; and 

B) To identify Proposers that demonstrate Project management techniques for conflict 

resolution on DB projects. 

A6.2 MANAGEMENT APPROACH INFORMATION FOR SECTION 5 OF THE 

TECHNICAL PROPOSAL 

A6.2.1 Design-Builder’s Project Management Plan Subfactor 

The Proposer shall submit a preliminary Project Management Plan that addresses the following: 

A) Collaborative Management 
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The Proposer shall submit a detailed discussion of how it will collaboratively manage the 

Project, including integration of the Designer(s) into the management of the Project, 

interaction with the LA DOTD and any appropriate stakeholders, and resolution of any 

dispute that arises on the Project, either informal or formal. The Proposer shall use 

specific examples from past projects similar in size, nature, and project delivery method 

to the Project (i.e., non-traditional, collaborative, integrated project delivery). 

B) Design Management 

The Proposer shall submit the following pertaining to design management: 

1) Form DU, Design Unit Descriptions (see Appendix C – Proposal Forms) showing the 

Proposer’s plan for dividing the Project into distinct Design Units (see Contract 

Documents, Part 2 – DB Sections 100, DB Section 111-3); 

2) A brief narrative describing the following: 

a) The Proposer’s design management concept; 

b) The planned approach for integrating and coordinating the design and 

construction efforts; 

c) A planned approach to design integration among different firms and/or 

offices; and 

d) A planned approach to integrating design and construction personnel; 

3) A summary Design Review Plan outlining how the Proposer will facilitate and 

implement Design Review as set out in Contract Documents, Part 2 – DB Sections 

100, DB Section 111-7, including the following: 

a) Identification of Design Reviews planned for each Design Unit; 

b) A summary of the level of completion anticipated at each Design Review in 

terms of components designed (not just percent complete); 

c) A summary of how Construction Drawing and shop drawing reviews, field 

design changes, and As-Built Plan documentation will be accomplished; and 

d) A summary of how interface with the Federal Highway Administration 

(FHWA) and LA DOTD will allow sufficient time for Design Reviews and 

the resolution of resulting design review comments; and 

4) A description of how the Designer will be involved during the construction phase. 

C) Construction Management 

The Proposer shall submit a brief narrative description of the proposed construction 

management plan, including the following: 
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1) How the Proposer plans to address unusual traffic events, such as those that may be 

caused by incidents in the vicinity of the Project; 

2) The proposed construction staging and phasing plan indicating timing and sequencing 

of major activities for the Project.  Emphasis should be placed on segmenting the 

Project such that all Work can be accomplished in a Work zone as expeditiously as 

possible; 

3) How the Proposer would address excessive delays to the schedule due to material 

delivery delays, weather delays, errors in construction features, or similar 

circumstances; 

4) How the Proposer will approach problem-solving and resolution of disputes on the 

Project; and 

5) A description of schedule management, including the use of Primavera software. 

A6.2.2 Design-Builder’s ROW Acquisition Services Plan Subfactor 

The Proposer shall submit the following information pertaining to the ROW Acquisition Services 

Plan: 

A) Identification of the parcels anticipated to be acquired; and 

B) A description of how the acquisition of any parcels identified will be incorporated into 

the overall Project schedule. 

A6.2.3 Design-Builder’s Organization Subfactor 

The Proposer shall submit the following information pertaining to organization charts and staff 

and office locations: 

A) An organization chart showing the Key Personnel; 

B) An organization chart depicting the roles and responsibilities of the Principal Participants 

and identified Subcontractors (design and construction); 

C) A description of those categories of Work which the Proposer anticipates will be 

performed by the Proposer’s own forces and Subcontractor categories; 

D) An organization chart showing the proposed design organization identifying detailed 

responsibilities and organization of the design staff, including license numbers; 

E) An organization chart showing the proposed construction organization including detailed 

responsibilities and organization of the construction staff; 

F) An organization chart showing the planned QC organization (design and construction), 

including names of independent sampling and testing laboratory(ies) and to whom the 

QC staff report within the Proposer’s organization; and 
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G) An organization chart showing the planned safety organization and its relationship to the 

Proposers Organization.  The Proposer shall indicate roles and responsibilities of the 

safety staff. 

A6.2.4 Design-Builder’s Quality Plan Subfactor 

The Proposer shall submit the following information pertaining to the Quality Plan: 

A) An indication of the name(s), location(s), and qualifications of independent testing 

laboratory(ies); 

B) A summary of the Proposer’s proposed Quality Plan, as per Contract Documents, Part 2 – 

DB Sections 100, DB Section 113.  The Proposer shall provide a Quality Plan that 

addresses all components described therein and in the order and format specified, 

including both design and construction Quality Control (QC) programs; 

C) A narrative describing the following: 

1) The roles, responsibilities, and authorities of QC personnel (design and construction) 

over design and construction activities to ensure final product quality; 

2) Assurance of how the independence of QC activities from production staff influence 

will be accomplished; 

3) The relationship and relative authority within the Proposer’s organization of QC staff 

and design and construction production staff; and 

4) How QC will be handled for construction subcontractors; and 

D) A description of how design and construction activities performed by different firms will 

be coordinated to ensure consistency and quality. 

A6.2.5 Design-Builder’s Utility Coordination Plan Subfactor 

The Proposer shall submit a brief narrative description of the proposed Utility Coordination Plan, 

including a description of the proposed plan to identify and avoid potential utility conflicts and 

proposed coordination and documentation with utility companies if relocation is unavoidable. 

A6.2.6 Design-Builder’s Conflict Resolution Plan Subfactor 

The Proposer shall submit a conflict resolution plan which shall include, but not be limited to 

items as per Contract Documents, Part 2 – DB Sections 100, DB Section 103, such as the 

following: 

A) Development of strategies for timely communication and decision-making; 

B) Establishment of a process for timely response to changes or variations in field 

conditions; 

C) Problem-solving at the lowest level before problems negatively impact the Project; 
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D) Resolution of potential disputes in an open communications manner; and 

E) Discussion of the success or lessons learned from other similar projects as it relates to the 

resolution of conflicts in design and construction. 

A7.0 FORMAT AND ORGANIZATION OF THE TECHNICAL PROPOSAL  

The Technical Proposal must be submitted in the following format and on the forms contained in 

Appendix C – Proposal Forms: 

TABLE A  

OUTLINE FOR SUBMISSION OF THE TECHNICAL PROPOSAL   

 

Section/Subsection 

Numbering 

Section title and Required Information Reference 

SECTION 1  LEGAL PASS/FAIL EVALUATION FACTOR 

INFORMATION 

A2.2 

• Form of Proposal;  A2.2(A)  

• Form NS, Named Subcontractors and Suppliers;  A2.2(B) 

• Secretary of State Certificate of Authority;  A2.2(C) 

• Licensing information;  A2.2(D) 

•    Power(s) of Attorney;  A2.2(E) 

• Evidence of joint and several liability (for JVs, 

LLCs, or partnerships) 

A2.2(E)(1) 

• Non-Collusion Form;  A2.2(F) 

• Form C, Single Point of Contact;  A2.2(G) 

• Form DBEC, DBE Certification (if a federal-aid 

project); 

A2.2(H) 

• Form CRCF, Certification Regarding Use of 

Contract Funds for Lobbying (if a federal aid 

project); and 

A2.2(I) 

• Form CRBI, Certification Regarding Prohibition of 

Discriminatory Boycotts of Israel; and 

A2.2(J) 

• Organizational conflict of interest disclosure (if 

required). 

A2.2(K) 

 

SECTION 2 FINANCIAL PASS/FAIL EVALUATION 

FACTOR INFORMATION 

A3.2 

•  Surety letter of commitment. A3.2 

 

SECTION 3  TECHNICAL SOLUTIONS TECHNICAL 

EVALUATION FACTOR INFORMATION 

 

A4.2 

Subsection 3.1 • Structures Subfactor; A4.2.1 

Subsection 3.2 • Maintenance of Traffic and Traffic Control 

Subfactor; 

A4.2.2 

Subsection 3.3 • Geotechnical and Pavement Subfactor; A4.2.3 
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Section/Subsection 

Numbering 

Section title and Required Information Reference 

Subsection 3.4 • Roadway Geometry and Drainage Subfactor; A4.2.4 

Subsection 3.5 • Right-of-Way and Utility Impact Mitigation 

Subfactor; and 

A4.2.5 

Subsection 3.6 • Aesthetics Subfactor. A4.2.6 

 

SECTION 4 

 

KEY PERSONNEL AND EXPERIENCE 

TECHNICAL EVALUATION FACTOR 

INFORMATION 

A.5.2  

Subection 4.1 

 

• Form KP, Key Personnel Information, and resumes; 

and 

A5.2 

Subection 4.2 • Form CR, Commitment to Assign Identified 

Resources to Project. 

A5.2 

 

SECTION 5 MANAGEMENT APPROACH TECHNICAL 

EVALUATION FACTOR INFORMATION 

 

A6.2 

Subsection 5.1 • Design-Builder’s Project Management Plan 

Subfactor; 

A6.2.1 

Subsection 5.2 • Design-Builder’s ROW Acquisition Services Plan 

Subfactor; 

A6.2.2 

Subsection 5.3 • Design-Builder’s Organization Subfactor; A6.2.3 

Subsection 5.4 • Design-Builder’s Quality Plan Subfactor; A6.2.4 

Subsection 5.5 • Design-Builder’s Utility Coordination Plan 

Subfactor; and 

A6.2.5 

Subsection 5.6 • Design-Builder’s Conflict Resolution Plan 

Subfactor. 

A6.2.6 
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B1.0 INTRODUCTION  

This Appendix B – Lump Sum Price Proposal Instructions to the Instructions to Proposers (ITP) 

specifies the lump sum pricing information to be submitted by all Proposers.  

All forms named herein are found in Appendix C – Proposal Forms to the Instructions to 

Proposers unless otherwise noted.  

The Proposer shall submit all information as specified herein using the forms and formats 

specified.  Alterations to the forms will only be permitted where specifically allowed and/or to 

allow for expansion of spaces for responses in order to accommodate inclusion of the 

information requested.  

B2.0 LUMP SUM PRICE PROPOSAL   

The Proposer shall provide a Lump Sum Price Proposal using the forms listed herein and 

provided in Appendix C – Proposal Forms to this ITP. Failure to provide the requested 

information on the forms and in the format specified may result in the Louisiana Department of 

Transportation and Development (LA DOTD) declaring the Lump Sum Price Proposal non-

responsive.  Any alterations, additions, or deletions to the forms identified in Appendix C – 

Proposal Forms, other than to appropriately complete the forms, may render a Lump Sum Price 

Proposal non-responsive and ineligible for Award. 

Upon Award, the appropriate Lump Sum Price Proposal of the selected Proposer will be 

incorporated into the Contract in Contract Documents Part 6 – Design-Builder's Proposal.  

The Proposer shall submit the Lump Sum Price Proposal under separate cover, clearly marked as 

required in ITP, Section 2.7.1(A) by the Proposal due date to the addressee and address specified 

in ITP, Section 1.7.2.  

The Lump Sum Price Proposal must consist of the following items:  

A) The Proposal Bond;  

B) Form PP, Lump Sum Price Proposal cover sheet;  

C) Form SP, Schedule of Prices;  

D) Form PC1, Preliminaries and General Requirements;  

E) Form PC2, Project-Wide Engineering and Design Activities;  

F) Form PC3, Project-Wide Maintenance of Traffic;  

G) Form PC4, Project-Wide Environmental Mitigation and Compliance;  

H) Form PC5, Project-Wide Hazardous and Contaminated Substances Remediation 

Activities;  
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I) Form PPS-P, Proposal Periodic Payment Schedule;  

J) Form PCP, Schedule of Progress Checkpoints; 

K) Form PCD, Price Center Descriptions; 

L) Proposed Baseline Progress Schedule; and 

M) Form LSI, Letter of Subcontract Intent. 

B2.1 LUMP SUM PRICE PROPOSAL SUBMITTAL  

The Proposer shall submit the forms identified in Section B2.0 in a separate, sealed envelope.  

B2.1.1 Form PP 

The Proposer shall secure Form PP to the outside of the envelope containing the forms listed in 

Section B2.0. The signature requirements for Form PP are the same as the signature requirements 

for the Form of Proposal. (See Appendix A – Technical Proposal Instructions, Section A2.2(A).)  

B2.1.2 Schedule of Prices (Form SP)  

The Proposer shall complete and submit Form SP (see Appendix C – Proposal Forms) in 

compliance with the following instructions:  

A) The Proposer shall provide a proposed lump sum price [the Price Center Value 

(PCV)] for each Price Center on Form SP. If the Proposer shows any components 

for a Price Center, such as Material, the Proposer shall show a lump sum price for 

such components on Form SP;  

B) If the Proposer plans to request payment for any Material upon delivery to the 

Site, the Proposer shall identify the specific type of Material and the price 

assigned to the Material on Form SP as a component of the appropriate Price 

Center;  

C) The PCV must be the total price to complete all Work in that Price Center, 

including such planning, management, overhead, use of tools and equipment, and 

other Work as required to complete such Work and such costs necessary to 

integrate the Work with the Work in other Price Centers, except those costs 

included in other Price Centers;  

D) The PCV for Price Center 1 must be a value between 10% and 20% of the 

proposed Lump Sum Contract Price. The price of the mobilization activity within 

Price Center 1 must not exceed six percent of the proposed Lump Sum Contract 

Price;  

E) For Price Center 2, the Proposer shall provide a lump sum price for each of the 

components listed on Form PC2;  
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F) The Price Center titles, contents, and limits on Form SP must match those shown 

on Form PCD;  

G) The sum of all PCVs must equal the proposed Lump Sum Contract Price for the 

Project; 

H) The proposed Lump Sum Contract Price must be indicated both numerically and 

in words; and 

I) The Proposer shall submit on Form SP the number of calendar days from Notice 

to Proceed (NTP) to Final Acceptance.  In no event will the number of calendar 

days to Final Acceptance for the Project exceed 1460 calendar days.  The 

Proposer may propose less than the number of days cited above. 

B2.1.3 Preliminaries and General Requirements (Form PC1)  

The contents of Price Center 1, Preliminaries and General Requirements, are shown on Form 

PC1 (see Appendix C – Proposal Forms). The Proposer may add activities to (but not delete 

activities from) Form PC1 as appropriate to reflect its plan to carry out the Work. The Proposer 

shall provide a price for each activity on Form PC1.  

The PCV of Price Center 1 (which includes the price for mobilization) must not be less than ten 

percent nor more than 20% of the proposed Lump Sum Contract Price.  

B2.1.4 Project-Wide Engineering and Design Activities (Form PC2)  

The Proposer shall show design activities and components on Form PC2 (see Appendix C – 

Proposal Forms).  

The components of Price Center 2, Project-Wide Engineering and Design Activities, are shown 

on Form PC2. The Proposer may add and/or revise engineering and/or design activities to 

describe the components of Price Center 2. The Proposer shall ensure Form PC2 is consistent 

with the major Design Units designated on Form DU, Design Unit Descriptions. The Proposer 

shall provide a lump sum price for each activity shown on Form PC2. The sum of the lump sum 

prices of the activities will be the PCV for Price Center 2.  

B2.1.5 Project-Wide Maintenance of Traffic (Form PC3)  

For Price Center 3, Project-Wide Maintenance of Traffic, the Proposer shall provide lump sum 

prices for the activities shown on Form PC3 (see Appendix C – Proposal Forms). The Proposer 

may add activities as appropriate to reflect its plan to carry out the Work. The sum of all lump 

sum prices of the activities will be the PCV for Price Center 3.  

B2.1.6 Project-Wide Environmental Mitigation and Compliance (Form PC4)  

For Price Center 4, Project-Wide Environmental Mitigation and Compliance, the Proposer shall 

provide lump sum prices for the activities shown on Form PC4 (see Appendix C – Proposal 

Forms). The Proposer may add activities as appropriate to reflect its plan to carry out the Work. 

The sum of all prices of the activities will be the PCV for Price Center 4.  
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B2.1.7 Project-Wide Hazardous and Contaminated Substances Remediation 

 Activities (Form PC5)  

For Price Center 5, Project-Wide Hazardous and Contaminated Substances Remediation 

Activities, the Proposer shall provide a lump sum price for the activities shown on Form PC5 

(see Appendix C – Proposal Forms). The sum of the prices of the activities will be the PCV for 

Price Center 5.  

B2.1.8 Form PCD 

The Proposer shall complete and submit Form PCD, Price Center Descriptions, describing the 

Price Centers, especially including all the Price Centers not previously described on a Form PC1 

through PC5.  The Proposer shall adequately describe the physical features and activities 

included in the Price Center and include all Work included in the Price Center Value of each 

Price Center as reflected on Form SP (see Appendix C – Proposal Forms).  

See Contract Documents, Part 2 – DB Sections 100s, DB Section 109-1.1, regarding instructions 

for describing Price Centers. 

B2.1.9 Total Proposed Lump Sum Contract Price  

The total proposed Lump Sum Contract Price must be provided for the Project on Form SP, 

along with the proposed calendar days from NTP to Final Acceptance. The total proposed Lump 

Sum Contract Price must equal the sum of the PCVs as shown on Form PCD. 

B2.1.10 Form PPS-P  

The Proposer shall submit a Proposal Periodic Payment Schedule (PPS-P) on Form PPS-P.  

The PPS-P must cover the entire period of the Contract specified in monthly increments through 

Final Acceptance.  

The cumulative periodic payment percentages in the PPS-P must be reasonably compatible with 

the progress of Work indicated in the Proposed Baseline Progress Schedule. “Reasonably 

compatible” means that the cumulative percentage shown at the quarter points (25%, 50%, and 

75%) on the PPS-P must be within ten percent of the cumulative percentages shown on the 

Proposed Baseline Progress Schedule for each Price Center.  

The Proposer shall distribute the proposed Lump Sum Contract Price over the period of the 

Contract within the limitations described in this Section B2.1.10 to indicate the Proposer’s 

desired payment schedule. The resulting curve will be the PPS-P.  

In developing the PPS-P, the Proposer shall note the requirements for the Contract Periodic 

Payment Schedule (Form PPS-C) in Part 2 – DB Sections 100s, DB Section 109-1.3.  
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B2.1.11 Form PCP  

The Proposer shall submit Form PCP (see Appendix C – Proposal Forms and Contract 

Documents, Part 2 – DB Sections 100s, DB Section 109-1.4). 

B2.1.12 Proposed Baseline Progress Schedule 

The term “Proposed Baseline Progress Schedule” as used herein means the time-scaled, critical 

path network depicting Project Sections, Price Centers and subordinate activities and their 

respective durations, and sequences and inter-relationships that represent the Proposer’s Work 

plan for designing, constructing, and completing the Project. 

The Proposer shall submit a Proposed Baseline Progress Schedule for the Project meeting the 

following requirements: 

A) The Proposed Baseline Progress Schedule must be in color hardcopy format and 

Primavera P3 or P6 format on CD-ROM or USB flash drive; 

B) The Proposed Baseline Progress Schedule must be consistent with the LA DOTD’s 

Project Sections and preferred Price Centers listed on Form PCD for Price Centers 1 

through 5 (see Appendix C – Proposal Forms), as well as the Design-Builder's identified 

Price Centers (i.e., all Price Centers above PC5).  Except where a Price Center is shown 

as a mandatory Price Center, the Proposer may adjust this list to more accurately reflect 

planned sequences and methods, however, the level of detail shall be similar to that 

reflected in the list of preferred Price Centers.  Mobilization must not be shown as a Price 

Center.  Mobilization must be shown as an activity under Price Center 1; 

C) All Price Centers must be assigned to the Project as described in Part 2 – DB Sections 

100s, DB Sections 109-1 and 109-2 and shown on Form PCD; 

D) The Proposed Baseline Progress Schedule must reflect all Work included in the proposed 

Lump Sum Contract Price; and 

E) The Proposed Baseline Progress Schedule shall show Final Acceptance no later than 

1460 calendar days from Notice to Proceed. 

B2.1.13 Letter of Subcontract Intent 

The Proposer shall include Form LSI, Letter of Subcontract Intent, (see Appendix C - Proposal 

Forms) for each Subcontractor identified on Form NS, Named Subcontractors, including 

Disadvantaged Business Enterprises (DBE). 

B2.2 PROPOSAL BOND  

The Proposer shall submit the Proposal Bond with the Lump Sum Price Proposal.  

See also Instructions to Proposers Section 3.3.  
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B3.0 FORMAT FOR SUBMISSION OF THE LUMP SUM PRICE PROPOSAL 

The Proposer shall organize and submit the Lump Sum Price Proposal in the format shown in 

Table B-1, Lump Sum Price Proposal, by the Proposal due date. 

TABLE B-1  

Lump Sum Price Proposal   

 

Section Description 
Appendix 

Reference 

Section 1 (affixed to 

outside of sealed 

envelope)  

Form PP Lump Sum Price Proposal Cover Sheet B2.1.1 

 

Section 2 • Form SP  Schedule of Prices;  B2.1.2  

• Form PC1 Preliminaries and General Requirements;  B2.1.3  

• Form PC2 Project-Wide Engineering and Design    

Activities;  

B2.1.4  

• Form DU Design Unit Descriptions; B2.1.4 

• Form PC3 Project-Wide Maintenance of Traffic;  B2.1.5 

• Form PC4 Project-Wide Environmental Mitigation and 

Compliance;  

B2.1.6 

• Form PC5 Project-Wide Hazardous and Contaminated 

Substances Remediation Activities;  

B2.1.7  

• Form PCD      Price Center Descriptions; B2.1.8 

• Form PPS-P Proposal Periodic Payment Schedule; B2.1.10 

• Form PCP       Schedule of Progress Checkpoints; B2.1.11 

• Proposed Baseline Progress Schedule; and B2.1.12 

• Form LSI Letter of Subcontract Intent. B2.1.13 

 

Section 3 • Proposal Bond. B2.2 
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INDEX OF FORMS  

 

Form Designator  Form Title 

 Form of Proposal  

 Non-Collusion Form  

 Proposal Bond  

C Single Point of Contact  

CR  Commitment to Assign Identified Resources to Project  

CRBI Certification Regarding Prohibition of Discriminatory 

Boycotts of Israel 

CRCF Certification Regarding Use of Contract Funds for 

Lobbying 

DBEC Disadvantaged Business Enterprise Certification  

DU  Design Unit Descriptions  

KP  Key Personnel Information  

LSI  Letter of Subcontract Intent  

NS  Named Subcontractors  

O  One-on-One Meeting Confidentiality and Non-Disclosure 

Agreement  

PC1  Price Center 1, Preliminaries and General Requirements  

PC2  Price Center 2, Project-Wide Engineering and Design 

Activities  

PC3  Price Center 3, Project-Wide Maintenance of Traffic  

PC4  Price Center 4, Project-Wide Environmental Mitigation and 

Compliance  

PC5  Price Center 5, Project-Wide Hazardous and Contaminated 

Substances Remediation Activities  

PCD  Price Center Descriptions  

PCP  Schedule of Progress Checkpoints  

PP  Lump Sum Price Proposal Cover Sheet  

PPS-P  Proposal Periodic Payment Schedule (Format)  

Q Request for Proposals Question Form  

SP  Schedule of Prices 
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Form of Proposal 
 

FORM OF PROPOSAL 
 

PROPOSAL OF _____________ 

 

NAME ________________________________  TELEPHONE (____) _________________ 

ADDRESS ____________________________________________________________________ 

CONTRACTOR'S LICENSE No. ___________    ENGINEER’S LICENSE No. _________ 

 

TO THE LOUISIANA DEPARTMENT OF TRANSPORTATION AND 

DEVELOPMENT: 

 

The undersigned proposes to design and construct this Project in accordance with the Contract 

Documents and certifies to furnish and deliver all the materials and to do all work and labor 

required for the design and construction of State Project No. H.011670 in Jefferson Parish, 

Louisiana, for the total Lump Sum Contract Price as stated in the Schedule of Prices (Form SP).  

The undersigned also certifies that it has examined the site of the proposed Work and the 

Request for Proposals (RFP) before submitting the Proposal and is satisfied as to the 

requirements therein.  As further consideration for the Award of this Contract, the undersigned 

agrees to the following terms, conditions, and acknowledgments: 

 

A) To execute the Contract and to furnish bonds in the amount specified in the Contract 

within 15 working days after Award and, failing to do so, to forfeit the accompanying 

Proposal Bond to the Louisiana Department of Transportation and Development (LA 

DOTD) as Liquidated Damages (LD), and the Secretary may proceed to award the 

Contract to others. 

 

B) To commence Work within 60 calendar days of Notice of Contract Execution and after 

receipt of Notice to Proceed (NTP), or such additional time as may be allowed in writing 

by the Department’s Project Manager and to reach Project Final Acceptance by the date 

specified in the Contract. 

 

C) To furnish a performance, payment, and retainage (as provided by law) bond in the 

penalty of full amount stated in the Contract as surety conditioned for the full, complete, 

and faithful performance of this Contract. 

 

D) In accordance with the Contract to repair, maintain, and guarantee all work performed 

thereunder until accepted by the Chief Engineer. 

 

The undersigned declares that it is the only entity or party interested in the Proposal as principal 

and that its officers, employees, subsidiaries, or parent corporations [check appropriate box 

below]: 

 

  have not in any way participated in any activities in restraint of trade or been 

debarred with relation to public contracts either in the State of Louisiana or any other 
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state of the United States (US) during the five-year period immediately preceding this 

Proposal or either directly or indirectly entered into any agreement, participated in any 

collusion, or otherwise taken any action in restraint of free competitive bidding in 

connection with this Proposal or Contract. 

 

 have participated in activities in restraint of trade with relation to public contracts 

either in the State of Louisiana or any other state of the US during the five-year period 

immediately preceding this Proposal or entered into collusion or restraint of free 

competition in connection with this Proposal or this Contract and are of the opinion that 

they are a responsible Proposer entitled to the award of a contract involving public 

moneys and attach hereto an explanation of their activities in restraint of free trade, 

restraint of free competition, or collusion. 

 

The Proposer also hereby certifies that it and its Principal Participants: (i) have developed and 

have on file at each establishment affirmative action programs pursuant to 41 CFR Part 60-2 

(Affirmative Action Programs) (__) or are not subject to the requirements to develop an 

affirmative action program under 41 CFR Part 60-2 (Affirmative Action Programs) (__); (ii) 

have (  ) have not (  ) participated in a previous contract or subcontract subject to the equal 

opportunity clause, as required by Executive Orders 11246; 10925; and 11114, as amended; and 

(iii) have (  ) have not (  ) filed with the Joint Reporting Committee, the Deputy Assistant 

Secretary, or the Equal Employment Opportunity Commission (EEOC) all reports due under the 

applicable filing requirements. 

 

The Proposer acknowledges receipt of the following Addenda to the Request for Proposals: 

 

Number    Date     Number    Date   

______________________________________________________________________________ 

______________________________________________________________________________ 

 

The undersigned agrees that any and all claims that the undersigned may have for overcharges 

resulting from antitrust violations as to goods, services, and materials purchased in connection 

with this Proposal are hereby assigned to the State of Louisiana but only to the extent that such 

overcharges are passed on to the state.  The undersigned further agrees to require its 

Subcontractors to assign any and all such claims for overcharges to the State of Louisiana, but 

only to the extent such overcharges are passed on to the state, by executing an assignment on a 

form obtainable from the LA DOTD prior to the commencement of work by a Subcontractor.  

The undersigned retains all rights to any such antitrust claims to the extent of any overcharges 

not passed on to the State of Louisiana. 

 

The undersigned tenders herewith a Proposal Bond in the amount of at least five percent of the 

amount proposed drawn to the order of the Louisiana Department of Transportation and 

Development. 

 

Organization: _______________________________________________________ 
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By: _______________________________________________________________ 

Title: ______________________________________________________________ 

 

 

STATE OF _________________________) 

                                                                      )   ss 

PARISH OF ________________________) 

 

SUBSCRIBED AND SWORN TO ME ON THIS: 

 _______ DAY OF ____________________ 

 

____________________________________________ 

NOTARY PUBLIC 

 

My Commission Expires: _______________________________ 
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NON-COLLUSION FORM 

STATE PROJECT NO. H.011670 

JEFFERSON PARISH 

AFFIDAVIT 

I hereby certify that I am (the) (a)        and duly authorized 

representative of the firm of     ,  whose address is    , and 

that neither I nor the above firm I here represent has participated in any of the following 

activities: 

A) Employed or retained for a commission, percentage, brokerage, contingent fee, or 

other consideration, any firm or person (other than a bona fide employee working 

solely for me or the above Proposer) to solicit or secure this Contract; and 

B) Agreed, as an express or implied condition for obtaining this Contract, to employ 

or retain the services of any firm or person in connection with carrying out the 

Contract; or 

C) Paid, or agreed to pay, to any firm, organization, or person (other than a bona fide 

employee working solely for me or the above Proposer) any fee, contribution, 

donation, or consideration of any kind for or in connection with procuring or 

carrying out this Contract. 

 

I acknowledge that this affidavit is furnished to the Louisiana Department of Transportation and 

Development (LA DOTD) in connection with this Contract in accordance with the provisions of 

Louisiana Revised Statues 38:2224 and is subject to applicable state and federal laws, both 

criminal and civil. 

 

___________________________________ ______________________________________                                                                  

(Signature)     (Date) 

 

 SWORN TO AND SUBSCRIBED BEFORE ME AT     , 

 

 THIS ________ DAY OF ___________________________. 

 

 (SEAL) 

       BY:       

         (Notary Public) 
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PROPOSAL BOND 

 
 ______________________________________________________________________________ , as Principal and  

 

      , as Surety, are bound unto the State of Louisiana, Department 

of Transportation and Development, (hereinafter called the LA DOTD) in the sum of five percent of the Proposer’s 

total proposed Lump Sum Contract Price, of which the Principal and surety bind themselves and their heirs, 

executors, administrators, successors, and assigns, as solidary obligors. 

   

Signed and sealed this ________ day of     

 

The condition of this obligation is such that, whereas the Principal has submitted a Proposal to the LA DOTD on a 

Contract for the construction of State Project No. H.011670, the Loyola Dr./Interstate 10 (I-10) Interchange to New 

Airport Terminal (LANOIA) Design-Build (DB) Project, located in Jefferson Parish, if the Proposal is accepted and 

the Principal, within the specified time, enters into the Contract in writing and gives bond with Surety acceptable to 

the LA DOTD for payment and performance of said Contract, this obligation will be void; otherwise to remain in 

effect. 

 

 

________________________________________  _________________________________________ 

Principal (or, if Proposer is a Joint             (If a Joint Venture, Principal Participant) 

Venture, Lead Principal Participant of the JV) 

 

By: ____________________________________                 By__________________________________________ 

            Authorized Officer-Owner-Partner            Authorized Officer-Owner Partner 

 

      ____________________________________   _________________________________________ 

                  Typed or Printed Name     Typed or Printed Name 

 

 

_____________________________________ 

Surety 

 

By: ____________________________________ 

 

______________________________________ 

Typed or Printed Name 

 

To receive a copy of the contract and subsequent correspondence/communication from LA DOTD, with 

respect to the Proposal Bonds, the following information must be provided: 

 ________________________________________   ______________________________________  

           Bonding Agency or Company Name                                 Address 

 ________________________________________   ______________________________________  

                      Agent or Representative                 Telephone/Facsimile Number 

 

 

 

                 Bonding Agency or Company Name                                                              Address 

 

________________________________________                  

____________________________________ 

                      Agent or Representative                                                               
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FORM C 
 

SINGLE POINT OF CONTACT 

 

 

Proposer’s Name:            

 

Name of Point of Contact:          

 

Company Affiliation:          

 

Address:          

 

          

 

          

 

Office Telephone:          

 

Facsimile:          

 

Mobile or Pager Number:          

 

E-mail Address:          
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FORM CR 

COMMITMENT TO ASSIGN IDENTIFIED RESOURCES TO PROJECT 
 

 

Proposer’s Name:          

 

Understanding the Louisiana Department of Transportation and Development’s (LA DOTD) 

concern that the Key Personnel resources specifically represented and listed in this Proposal 

actually be assigned to the Contract (if awarded to this Proposer) and not also be committed to 

other Projects, ________________________________ (Name of Proposer) commits that the 

Key Personnel resources shown in the Proposal, including identified design staff, will be 

available to the extent within this Proposer’s control.  If awarded the Contract, this Proposer will 

undertake all reasonable efforts to provide all the Key Personnel identified in its Proposal on a 

full time basis for the periods necessary to fulfill their responsibilities.  

 

 

 

 

Signed:                    

 

Printed Name:        

 

Title:                       

 

Date:                       

 

 

 

 

 

 

 

(To be executed by the Proposer’s designated Project Principal-in-Charge.) 
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FORM CRBI 

CERTIFICATION REGARDING PROHIBITION OF DISCRIMINATORY BOYCOTTS 

OF ISRAEL 

STATE PROJECT NO. H.011670 

By signing the Proposal, the Proposer certifies and agrees that the 

following information is correct:  

In preparing its Proposal, the Proposer has considered all proposals 

submitted from qualified, potential subcontractors and suppliers, 

and has not, in the solicitation, selection, or commercial treatment 

of any subcontractor or supplier, refused to transact or terminated 

business activities, or taken other actions intended to limit 

commercial relations, with a person or entity that is engaging in 

commercial transactions in Israel or Israeli-controlled territories, 

with the specific intent to accomplish a boycott or divestment of 

Israel. Proposer also has not retaliated against any person or other 

entity for reporting such refusal, termination, or commercially 

limiting actions. LA DOTD reserves the right to reject the Proposal 

of the Proposer if this certification is subsequently determined to 

be false, and to terminate any contract awarded based on such a 

false response. 

Signed:                    

Printed Name:         

Title:                        

Date:                        

 

STATE OF _________________________) 

                                                                      )   ss 

PARISH OF ________________________) 

 

SUBSCRIBED AND SWORN TO ME ON THIS: 

 _______ DAY OF       

        

NOTARY PUBLIC 

 

My Commission Expires:      



Louisiana Department of Transportation and Development 

 

Loyola Dr./I-10 Interchange to LANOIA DB Project 1 of 1 January 8, 2019 

RFP – ITP   Conformed 

Appendix C – Proposal Forms 

Form CRCF – Certification Regarding Use of Contract Funds for Lobbying 
 

FORM CRCF 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

STATE PROJECT NO. H.011670 

JEFFERSON PARISH 

The undersigned certifies, to the best of its knowledge and belief (after due inquiry and 

investigation), to the following: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an officer or employee 

of any federal agency, a member of Congress, an officer or employee of Congress, or an 

employee of a member of Congress in connection with the awarding of any federal contract, the 

making of any federal grant, the making of any federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or modification of any federal 

contract, grant, loan, or cooperative agreement; and 

2. If any funds other than federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of any federal 

agency, a member of Congress, an officer or employee of Congress, or an employee of a member 

of Congress in connection with this federal contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report 

Lobbying,” in accordance with its instructions.  

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into.  Submission of this certification is a prerequisite for 

making or entering into this transaction imposed by 31 U.S.C. § 1352.  Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not 

more than $100,000 for each such failure. 

The undersigned shall require that the language of this certification be included in all lower tier 

subcontracts which exceed $100,000 and that all such recipients shall certify and disclose 

accordingly. 

Date:  __________    ____________________________ 

Signature 

 

____________________________ 

Title 

 

[The Proposer may duplicate or modify this form as necessary so that it accurately 

describes the entity making the Proposal and so that it is signed on behalf of all partners, 

members, or joint venturers of the Proposer and all other Principal Participants.] 
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FORM DBEC 
 

DISADVANTAGED BUSINESS ENTERPRISE CERTIFICATION 
 

State Project:  H.011670 

Highway:  I-10 

Parish:  Jefferson 

DISADVANTAGED BUSINESS ENTERPRISES 

REQUIREMENTS 

The following goal for participation by Disadvantaged 

Business Enterprises (DBE) is established for construction 

and services for the Project: 

DBE 

7% 

Disadvantaged Business Enterprise Certification 

By signing the Proposal, the Proposer certifies that (1) the 

above DBE goal will be met by obtaining commitments 

equal to or exceeding the DBE percentage or that Proposer 

will provide a good faith effort to substantiate the attempt 

to meet the goal; and (2) if awarded the Contract, the 

Proposer will meet the requirements set forth in the 

Contract Documents, Part 2 – Design-Build (DB) Sections 

100s, DB Section 114 and Appendix 114A. 

 

Signed:                    

Printed Name:         

Title:                        

Date:                        
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FORM DU 

DESIGN UNIT DESCRIPTIONS 

 

 

Proposer Name :____________________________________________________  

 

Price Center Code 

(from Form PCD) 

Design Unit Code Design Unit Description 
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FORM KP 

KEY PERSONNEL INFORMATION 

Name of Proposer: ____________________________________________________ 

 

Position Name 

Years of 

Applicable 

Experience 

Education/ 

Registration 

Parent 

Firm 

Name 

Percent of 

Time 

Dedicated 

to Project 

Principal-in-

Charge 
     

Design-Builder’s 

Project Manager 
     

Construction 

Manager 
     

Design Manager      

Design and 

Construction 

Liaison 

     

Quality Manager      

Design Quality 

Manager 
     

Construction 

Quality Control 

Manager 

     

Safety Manager      

Lead Geotechnical 

Engineer 
     

Traffic Control 

Supervisor 
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Position Name 

Years of 

Applicable 

Experience 

Education/ 

Registration 

Parent 

Firm 

Name 

Percent of 

Time 

Dedicated 

to Project 

Traffic Engineer      

Roadway Design 

Engineer 
     

Environmental 

Compliance 

Manager 

     

Bridge Design 

Engineer 
     

Right-of-Way 

Acquisition 

Manager 

     

 

Use additional sheets when needed. 



Louisiana Department of Transportation and Development 

 

Loyola Dr./I-10 Interchange to LANOIA DB Project 1 of 1 January 8, 2019 

RFP – ITP   Conformed 

Appendix C – Proposal Forms 

Form LSI – Letter of Intent to Subcontract 
 

FORM LSI 

LETTER OF SUBCONTRACT INTENT 

 

_________________________  (Proposer’s name) intends to subcontract Work for the Loyola 

Dr./Interstate 10 (I-10) Interchange to New Airport Terminal (LANOIA) Design-Build (DB) 

Project to _______________________________  (Name of Subcontractor/Consultant) to 

perform the following types of Work: 

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

____________________________________________________________________________. 

 

The anticipated minimum value of the subcontract is   _____________________. 

 

 

For the Proposer:     For the Subcontractor/Consultant: 

 

_______________________________  ______________________________ 

(Signature)      Confirmed by:  (Signature) 

 

_______________________________  ______________________________ 

(Printed Name)     (Printed Name) 

 

_______________________________  ______________________________ 

(Title)       (Title) 

 

_______________________________  ______________________________ 

  (Date)      (Date) 
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FORM NS 

NAMED SUBCONTRACTORS 

 

Proposer Name: __________________________________________________ 

 

Specialty/Assignment 

/Percentage 

Subcontractor 

Name/ 

Contact 

Address of Head 

Office 

Telephone/Facsimile For the last two Projects, list the Project 

Name; Owner; and Owner’s Contact’s 

Name, Telephone Number, and E-mail 

Address 

  
  

Project 1 Project 2 
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FORM O 
 

ONE-ON-ONE MEETING CONFIDENTIALITY AND NON-DISCLOSURE 

AGREEMENT 

 

I, ________________, as the Attorney-in-Fact and designated representative of 

________________ (Proposer), hereby agree to the following: 

 

A) I agree, on behalf of the Proposer, that any and all Proposer representatives who 

participate in the one-on-one meeting process will maintain the confidentiality of all 

proprietary or trade secret information that the Proposer and its representatives gain 

access to as a result of their participation in one-on-one meetings.  Proprietary or trade 

secret information includes codes, patterns, formulae, designs, devices, methods, or 

processes; 

 

B) I agree, on behalf of the Proposer, that any communications and/or records exchanged 

during the one-on-one meetings will remain confidential until Contract execution, unless 

such records are proprietary or trade secret information; 

 

C) I agree to waive any right, on behalf of the Proposer, to challenge the procurement for the 

Loyola Dr./Interstate 10 (I-10) Interchange to New Airport Terminal (LANOIA) Design-

Build (DB) Project (Project) based upon the Proposer's participation in the one-on-one 

meeting process.  Further, if invited to participate in the one-on-one meeting process, and 

the Proposer opts to not participate in the one-on-one meeting process, I agree to waive 

any right, on behalf of the Proposer, to challenge the procurement for the Project based 

upon the Proposer's lack of participation in the one-on-one meeting process; and 

 

D) I agree, on behalf of the Proposer, that upon notice from the LA DOTD that a request for 

release of information obtained or exchanged during the one-on-one meeting process has 

been received, the Proposer shall immediately defend any action seeking release of the 

records it believes to be proprietary or trade secret information and indemnify, defend, 

and hold harmless the LA DOTD and the State of Louisiana and its agents and employees 

from any judgments awarded against the LA DOTD and its agents and employees in 

favor of the party requesting the records, including any and all costs connected with that 

defense.  This indemnification survives the LA DOTD’s cancellation or termination of 

this procurement or award and subsequent execution of a Contract.  In submitting a 

Proposal, the Proposer agrees that this indemnification and duty to defend survives as 

long as the confidential business information is in possession of the State. 

 

This Confidentiality and Non-Disclosure Agreement is subject to the laws of the State of 

Louisiana and applicable rules and regulations. 

 

 

Signed: _______________________________  Date:     ________________ 
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FORM PC1 
 

PRICE CENTER 1 - PRELIMINARIES AND GENERAL REQUIREMENTS 

 

Activity 

Code
1

 
Activity

2
  

Lump Sum Price 

(Enter Lump Sum 

Price for Each 

Activity) 

 Payment, Performance, and Retainage Bonds   

 Insurance and Insurance Certificates  

 Project Mobilization  

 Permits and Regulatory Approvals (non-environmental)  

 Environmental Compliance (plans, permits, approvals, 

reports, records, and monitoring) 

 

 Project Management   

 Quality Plan and Updates   

 Project Quality Management   

 Safety Plan and Safety Administration   

 Liaison and Coordination with Local Authorities and 

Agencies  

 

 On-Site Security, Communications, and Project 

Identification Signing  

 

 Design-Builder’s Temporary Facilities (provide, erect, 

service, and maintain)  

 

 Design-Builder-Provided Facilities and Equipment for the 

Louisiana Department of Transportation and Development 

 

 Removal of Temporary and Design-Builder-Provided 

Facilities and Site Clean-up/Restoration  

 

 Construction Staking  

                                                 
1
 Use codes from Baseline Progress Schedule P3 or P6 Program.   

2
 Other activities may be added by Proposer. 
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Activity 

Code
1

 
Activity

2
  

Lump Sum Price 

(Enter Lump Sum 

Price for Each 

Activity) 

 Public Information Activities during Contract  

 Right-of-Way Acquisition Activities  

 Warranty or Guarantee  

 Price Center Value
3
  

(Sum of the Lump Sum Prices for each activity) 

 

 

                                                 
3
 Enter sum for the column. Enter amount on Form SP. 
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FORM PC2 

PRICE CENTER 2 - PROJECT-WIDE ENGINEERING AND DESIGN ACTIVITIES 

 

Activity 

Code
1
 

Activity
2 
 

Lump Sum Price  

(Enter Lump Sum 

Price for each 

activity)  

 Design of Temporary and Permanent Works through 

Final Design (including, design reports, design 

drawings, and Project Specifications) 

 

 

Geotechnical Investigations 

 

 
Other Preliminary Engineering, such as Preliminary 

Surveys 

 

 

Design Support during Construction 

 

 

As-Built Drawings, Manuals, and Reports 

 

 
Activities of the Design Quality Manager and Staff 

(Design QC) 

 

 

 

 

 

 

 

 Price Center Value
 3

 

(Sum of lump sum prices for each activity)   

 

 

                                                 
1
 From activities on Baseline Progress Schedule P3 or P6 Program. 

2
 Other activities may be added by Proposer. 

3
 Enter sum on Form SP. 
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FORM PC3 

PRICE CENTER 3 - PROJECT-WIDE MAINTENANCE OF TRAFFIC 

 

Activity 

Code
1
 

 
Activity

2
  

Lump Sum Price  

(Enter Lump Sum Price 

for each activity)  

 
Maintenance of Traffic Plan and Updates 

 

 Maintenance of Traffic Implementation and 

Operations 

 

 
Traffic Control Plan(s) and Updates 

 

 
 

 

 
 

 

 
 

 

 
 

 

 Price Center Value  
(Sum of lump sum prices for each activity)

3
 

 

 

                                                 
1
 From activities on Baseline Progress Schedule P3 or P6 Program. 

2
 Other activities may be added by Proposer. 

3
 Enter sum on Form SP. 
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FORM PC4 

PRICE CENTER 4 – 

PROJECT-WIDE ENVIRONMENTAL MITIGATION AND COMPLIANCE 

 

Activity 

Code
1
 

 
Activity

2
 

Lump Sum 

Price 

(Enter Lump 

Sum Price for 

each activity) 

 Environmental Investigations and Documentation  

 Environmental Mitigation Measures and Plans  

 SPDES Preparation  

 SPDES Implementation  

 Vibration Monitoring (if required)  

 Modification of LA DOTD Provided Environmental Permits  

   

   

   

 Price Center Value
3
 

(Sum of prices for each activity)   

 

 

 

                                                 
1
 From activities on Baseline Progress Schedule P3 or P6 Program. 

2
 Other activities may be added by Proposer. 

3
 Enter sum on Form SP. 
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FORM PC5 

PRICE CENTER 5 – 

PROJECT-WIDE 

HAZARDOUS AND CONTAMINATED SUBSTANCES REMEDIATION ACTIVITIES 

 

Activity 

Code
1
 

 

Activity
2
 Lump 

Sum Price 

(Enter 

Lump Sum 

Price for 

each 

activity) 

 Environmental Design and Monitoring of Construction Zone  

   

   

   

   

 Price Center Value 
3
 

(Sum of prices for each activity)
 

 

 

 
 

                                                 
1
 From activities on Baseline Progress Schedule P3 or P6 Program. 

2
 Other activities may be added by Proposer. 

3
 Enter sum on Form SP. 
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FORM PCD 

PRICE CENTER DESCRIPTIONS 

 

Project 

Section 

Project 

Work 

Breakdown 

Structure 

Code 

Price 

Center 

Code 

Price Center Title Price Center Descriptions 

A    Project-Wide Activities  

   PC1 Preliminaries and General Requirements See Form PC1 

   
PC2 Project-Wide Engineering and Design 

        Activities 
See Form PC2 

   PC3 Project-Wide Maintenance of Traffic  See Form PC3 

   
PC4 Project-Wide Environmental Mitigation and 

Compliance  
See Form PC4 

   
PC5 Project-Wide Hazardous and Contaminated 

Substances Remediation Activities 
See Form PC5 

B     
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Project 

Section 

Project 

Work 

Breakdown 

Structure 

Code 

Price 

Center 

Code 

Price Center Title Price Center Descriptions 

C     

     

     

     

D     

     

     

     

[Note:  Add Construction Price Centers for Sections B thru __.  Add additional Sections as required.] 
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FORM PCP 

SCHEDULE OF PROGRESS CHECKPOINTS 

 

Price 

Center 

Code 

Progress 

Checkpoint 

Code 

Progress Checkpoint 

Title 

Month after 

Notice to 

Proceed 

Scheduled to be 

Complete 

Description of Work Programmed to be 

Accomplished Within the Progress Checkpoint 

 

     

    

    

     

    

    

     

    

    

     

    

    

 

Add additional sheets as required. 
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FORM PP 

 
LUMP SUM PRICE PROPOSAL COVER SHEET 

 

Proposer’s Name: _______________________________________ 

 

This Lump Sum Price Proposal is submitted in response to the Request for Proposals, dated 

January 8, 2019, as amended by Addenda, and includes the following: 

 

Section 1:    

 Form PP         (Lump Sum Price Proposal Cover Sheet) 

Section 2: 

 Schedule of Prices (Form SP), including the proposed Lump Sum Contract 

Price and proposed days for the Project; 

 Forms PC1 through PC5;  

 Proposal Periodic Payment Schedule (Form PPS-P); 

 Form LSI, Letter of Subcontract Intent; 

 Form PCD, Price Center Descriptions; 

 Proposed Baseline Progress Schedule; and 

 Form PCP, Schedule of Progress Checkpoints. 

 

Section 3:         

 Proposal Bond 

 

Signed by Parties signing Form of Proposal: 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

 

_________________________ ________________________ __________________ 

(Signatures)    (Representing)    (Dates) 
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Form PPS-P – Proposal Periodic Payment Schedule 
 

FORM PPS-P 

PROPOSAL PERIODIC PAYMENT SCHEDULE 

 

 

Month 

After 

Notice 

to 

Proceed 

(3) 

 

 

Total Proposal Price
(1)

 

 

 

Planned Cumulative Payment
(2)

 

 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   

16   

17   

18   

19   

20   

21   

22   

23   

24   

25   

26   

 

1. Enter proposed Lump Sum Contract Price from Form SP. 

2. Enter planned cumulative payment for each month between Notice to Proceed and Final 

Acceptance date. 

3. Add months to table to reflect duration of Contract. 
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Form Q – Questions 
 

1 

 

FORM Q 

 

Questions 

 

This form must be used for the submission of questions pertaining to the Request for Proposals (RFP) for the Loyola Dr./Interstate 10 

(I-10) Interchange to New Airport Terminal (LANOIA) Design-Build (DB) Project.  This form must be submitted to the Project 

Manager, Louisiana Department of Transportation and Development (LA DOTD), at the addresses specified in Section 2.2.1 of the 

RFP. 

 

Section Comment LA DOTD Response 
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FORM SP 

SCHEDULE OF PRICES 

 

Price 

Center 

Code
(1)

 

Price Center 

Title/Component 

Identification
(1) 

 

 

Price Center 

Value
(2)

 

 

PROJECT SECTION A (Project-Wide Activities) 

 PC1 Preliminaries and General Requirements.  See Form PC1. 

 

 

 PC2 Project-Wide Engineering and Design Activities.  See 

        Form PC2. 
 

 PC3 Project-Wide Maintenance of Traffic.  See Form PC3. 

 
 

 PC4 Project-Wide Environmental Mitigation and Compliance. 

        See Form PC4. 
 

 PC5 Project-Wide Hazardous and Contaminated 

        Substances Remediation Activities.  See Form 

        PC5. 

 

PROJECT SECTION B
 

   

   

   

   

   

   

   

   

PROJECT SECTION C  
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Price 

Center 

Code
(1)

 

Price Center 

Title/Component 

Identification
(1) 

 

 

Price Center 

Value
(2)

 

PROJECT SECTION D  

   

   

   

   

   

   

   

   

 

TOTALS 

TOTAL PROJECT PROPOSED LUMP SUM CONTRACT PRICE 
(3)

  

Words: 

 

 

NUMBER OF DAYS FROM NOTICE TO PROCEED TO FINAL 

ACCEPTANCE FOR THE PROJECT
(4)

 

 

 
Instructions: 
1) Enter Price Center codes and titles for each Price Center, to match Form PCD.  The current Price 

Center and activity codes, excluding those shown in Section A, are examples and may be changed at 
the Proposer’s discretion and in accordance with the requirements contained in Contract Documents, 
Design-Build Sections 100s, DB Section 109. 

2) Enter the Price Center Value. 
3) Enter the sum of the PCVs to total the Project proposed Lump Sum Contract Price. 
4) The total number of calendar days must not exceed 1460 calendar days. 



  

 

STATE OF LOUISIANA 

 
LOYOLA DR./INTERSTATE 10 (I-10) 

INTERCHANGE TO NEW AIRPORT TERMINAL 

(LANOIA) 

DESIGN-BUILD PROJECT 

 
JEFFERSON PARISH 

 
STATE PROJECT NO. H.011670 

 
REQUEST FOR PROPOSALS 

 
January 8, 2019 

CONFORMED 

 
CONTRACT DOCUMENTS 

 
PART 1 – DESIGN-BUILD AGREEMENT 
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DESIGN-BUILD AGREEMENT 

This Design-Build (DB) Agreement is made and executed in five originals between the 

Louisiana Department of Transportation and Development acting through its Secretary, hereafter 

designated as the "LA DOTD," and [insert name of the successful Proposer], hereafter 

designated as the "Design-Builder." 

The LA DOTD did advertise for, receive, and accept a Proposal from the Design-Builder for 

work on an LA DOTD DB project identified as State Project No. H.011670. 

The Design-Builder's submission is evidenced by a copy of the Proposal incorporated herein as 

part of the Contract Documents defined hereafter. 

In consideration of the agreements herein contained, to be performed by the parties hereto and of 

the payments hereafter agreed to be made, it is mutually agreed by both parties that: 

1.0 CONTRACT DOCUMENTS 

The Contract consists of the "Contract Documents" including, but not limited to, the following: 

A) Part 1 – Design-Build Agreement (this instrument); 

B) Appendix A – Project Scope, to this Design-Build Agreement; 

C) Payment, Performance, and Retainage Bond Form and/or Retainage Agreement; 

D) Part 2 – Design-Build Sections 100s, including appendices; 

E) Part 3 – Design Requirements and Performance Specifications, including 

appendices; 

F) Part 4 – Request for Proposals Plans, including appendices; 

G) Part 5 – Engineering Data, including all documents listed as included in the 

Engineering Data; and 

H) Part 6 – Design-Builder’s Proposal. 

For these purposes, all of the provisions contained in the listed Contract Documents are attached 

and incorporated herein by reference with the same force and effect as though said Contract 

Documents were herein set out in full.   

2.0 INTENT OF CONTRACT 

The Design-Builder agrees to the terms and requirements for the intent of the Contract to provide 

all Materials, Equipment, and labor and perform the Work required, as broadly described in 

Appendix A – Project Scope to this DB Agreement and as specifically defined in Parts 2 through 

6 of the Contract Documents, to complete the Loyola Dr./Interstate 10 (I-10) Interchange to New 

Airport Terminal (LANOIA) DB Project (Project) in a thorough and workmanlike manner to the 

satisfaction of the appropriate officials of the LA DOTD.  
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3.0 LUMP SUM CONTRACT PRICE 

The total Lump Sum Contract Price for this Project is $[insert the total contract amount].  The 

Design-Builder agrees to accept and the LA DOTD agrees to pay for the Work in lawful money 

of the United States (US) in a timely manner as set forth in the Contract. 

4.0 CONTRACT TIME 

The entire Contract must be completed in all details and ready for final acceptance by [insert the 

final acceptance date] (within [insert the number of days from Form SP] calendar days).  

Performance of Work on this Contract must begin on the date stipulated in the Notice to Proceed 

(NTP) and must be completed within the time specified in the Contract Documents, subject to 

such extensions as may be authorized. 

5.0 ALTERATION OF CONTRACT 

The Design-Builder agrees to the terms and requirements for alteration of the Contract, as such 

are contained in Part 2 – DB Sections 100s.   

6.0 STIPULATED DAMAGES 

The Design-Builder agrees to the assessment of stipulated damages as provided in the Contract 

Documents at Part 2 – DB Sections 100s, DB Section 108-8. 

7.0 DAMAGE CLAIMS 

The Design-Builder acknowledges that it has reviewed and understands the Contract and 

specifically agrees to be bound by the terms and conditions thereof. 

8.0 JOINT EFFORT 

This Contract will be deemed for all purposes prepared by the joint efforts of the parties hereto 

and will not be construed against one party or the other as a result of the preparation, drafting, 

submittal, or other event of negotiation, drafting, or execution of the DB Agreement.  This 

Article 8.0 specifically excludes Part 6 – Design-Builder's Proposal and any additional plans, 

specifications, means, methods, or other documentation prepared by the Design-Builder pursuant 

to this Contract. 

9.0 ASSIGNMENT 

This Contract may not be assigned by the Design-Builder, or its rights, title, or interest therein 

assigned, transferred, conveyed, sublet, or disposed of without the previous consent, in writing, 

of the LA DOTD.  Any attempts to assign the Contract without the LA DOTD’s written consent 

are null and void. 
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10.0 SUCCESSORS AND ASSIGNS 

This Contract will bind the successors, assigns, and representatives of the parties hereto. 

This Contract will become effective on the date all parties hereto have signed the same. 

11.0 GOVERNING LAW 

This Contract will be governed by the laws of the State of Louisiana, except where the federal 

supremacy clause requires otherwise. 

In witness whereof, the Secretary has hereunto subscribed his name, and the same has been 

approved by the appropriate officials of the LA DOTD and the Design-Builder has also hereunto 

subscribed its name. 

DESIGN-BUILDER 

 

 

        

(Federal Identification Number) 

 

 

      By:        

Witness 

 

 

              

Witness      (Date) 

 

LOUISIANA DEPARTMENT OF 

TRANSPORTATION AND 

DEVELOPMENT 

 

 

____________________________________ By: ______________________________ 

 Witness               SECRETARY 

 

 

____________________________________        

Witness      (Date) 

 

 

Approved By: _________________________ 

 

_____________________________________        

(Date) 
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Appendix A – Project Scope 

1.0 INTRODUCTION 

This Part 1 – Design-Build (DB) Agreement, Appendix A - Project Scope, to the Contract 

provides a summary description of the physical components of the Loyola Dr./Interstate 10 (I-

10) Interchange to New Airport Terminal (LANOIA) DB Project (Project) that the Design-

Builder shall design, construct, and/or install and the associated management, control, 

monitoring, compliance, and professional services and other elements of the Work. 

The Design-Builder shall not rely solely on the description contained in this Appendix A - 

Project Scope to identify all Project components to be designed, constructed, and/or installed. 

The Design-Builder shall determine the full scope of the Project through thorough examination 

of the Contract Documents, the Project Site, and as may be reasonably inferred from such 

examination. 

The Design-Builder shall design, furnish, construct, repair, and/or install all components of the 

Project meeting the requirements of the Contract Documents, except where the Louisiana 

Department of Transportation and Development (LA DOTD) will furnish and/or install items. 

2.0 PROJECT CONFIGURATION 

The Project includes the major components listed in this Appendix A – Project Scope. 

2.1 PROJECT LIMITS 

The project begins on Interstate-10 (I-10) west of the Loyola Drive overpass in Jefferson Parish 

and proceeds east on I-10 over Duncan Canal to the Williams Boulevard interchange.  The 

project limits include improvements to Loyola Drive north of I-10 and proceeding south 

connecting to the new terminal Airport access road currently under construction. The starting and 

ending points for the Project will be set by the Design-Builder based upon proposed on- and off-

ramp improvements along I-10 and Loyola Drive. 

2.2 PROJECT-WIDE REQUIREMENTS 

The Project includes the following: 

 

A) Modification of existing ramps and construction of a new multi-level interchange 

consisting of a combination of at-grade and elevated ramps, which includes three 

one-way elevated flyovers, at the I-10/Loyola Drive interchange;  

B) The addition of auxiliary lanes along I-10 between Loyola Dr. and Williams 

Blvd.; 

C) Upgrades to Loyola Dr. north and south of I-10 to accommodate the interchange 

improvements and to tie in to the LANOIA connector;  

D) Design and construction of a drainage system which accommodates the proposed 

improvements;  
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E) Design and construction of positive pier protection for bridge columns; 

F) Design and construction that minimizes required ROW and utility conflicts; 

G) Design and construction of a permanent lighting system along I-10 and Loyola 

Dr. south of I-10 to accommodate proposed improvements; and  

H) Provisions for project and public safety, including emergency operations and 

MAP services. 

3.0 PROPOSED IMPROVEMENTS 

The proposed improvements included in the Project include, but are not limited to, the following: 

A) Pavement Construction  

  

1) Construction of new pavement structures and subgrade layers that meet 

requirements of the Pavement Structure Performance Specification which will 

provide a 20-year service life;  

  

2) Design and construction of a subgrade drainage system, where necessary, to 

provide for the removal of subsurface water and promote long term stability of 

the roadway; and  

 

3) Repair and/or rehabilitation of existing pavements and shoulders to remain in 

place to properly correct failures and deficiencies and extend the service life of 

the pavements including, but not limited to, patching/rehabilitation with like 

materials and cleaning and resealing existing joints in existing pavement; and. 

 

3)4) A final wearing surface for new and existing travel lanes along I-10 within 

the project limits that reduces noise and improves existing pavement surface 

drainage and friction. 

B) Structures  

  

1) New construction of the following direct connectors: 

a. Ramp WS: westbound (WB) I-10 to southbound (SB) Airport Connector 

Rd.; 

b. Ramp NE: northbound (NB) Airport Connector Rd. to eastbound (EB) I-

10; and 

c. Ramp SE: SB Loyola Drive to EB I-10. 

 

2) Construction of Loyola NB to I-10 EB Ramp; 
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3) Modification of the EB I-10 overpass bridge over Loyola Drive to accommodate 

the proposed ramp improvements;   

4) Rehabilitation of the EB structure over Duncan Canal and modification to 

accommodate the new auxiliary lane; 

5) Design and construction of noise walls along I-10 where applicable; and 

   

6) Rehabilitation, extension, and/or replacement of the Canal No. 13, Canal No. 14, 

and Canal No. 19 culverts located within the project limits, including but not 

limited to, Canal No. 13, Canal No. 14 and Canal No. 19. 

C) Roadway  

  

1) Design and construction of  roadways and ramps that is consistent with the 

conditions in the Interchange Modification Report (IMR); 

2) Design and construction to maximize the storage capacity of the east and west 

bound off ramps at the I-10 and Loyola Dr. interchange; 

3) Design and construction of on-ramp acceleration/auxiliary lanes such that 

vehicles merging onto the interstate main traffic stream within acceptable speed 

differential; 

4) Provide for access management along minor roads to accommodate new direct 

connectors from I-10; and 

5) The Design-Builder shall perform a pedestrian analysis and host a public 

meeting to present its design to the public to address concerns raised/expressed 

by local officials and the public during the public outreach of this Project. The 

analysis will evaluate improving pedestrian accommodations at the Loyola Drive 

and Veterans Boulevard intersection or providing a mid-block crossing, to extent 

practicable. Final design to address this issue must be approved by LA DOTD 

with FHWA concurrence. 

D) Permanent Signalization, Signage, and Pavement Markings  

  

1) Design and construction of permanent signalization, signage, and pavement 

marking as required by traffic volumes and traffic flow, and the Manual on 

Uniform Traffic Control Devices (MUTCD); and 

2) Update, removal, and/or replacement of any existing signs outside of the Project 

limits in conflict with the Design-Builder’s design plan to ensure the integrity of 

the roadway signing.  
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E) Aesthetics 

Design and construction that incorporates aesthetically pleasing features to the hardscape 

and landscape within the project limits;  

 

F) Lighting  

  

Update, removal, and/or replacement of roadway lighting at any location of pre-existing 

lighting within the Project limits where the illumination will no longer meet minimum 

standards or functionality. 

4.0 ASSOCIATED WORK 

The Design-Builder shall, in association with the design and construction of the physical 

components of the Project, perform the following elements of Work: 

A) Design and construction management;  

B) Coordination with Project Stakeholders and other contractors adjacent to the Work;  

C) Design Quality Control (QC) and design review (see Contract Documents, Part 2 – 

DB Sections 100s, DB Section 111);  

D) Construction QC (see Contract Documents, Part 2 – DB Sections 100s, DB Section 

112);  

E) Quality Assurance; 

F) Environmental mitigation and compliance monitoring (see Contract Documents, Part 

3 – Design Requirements and Performance Specifications, Appendix A – 

Performance Specifications, Environmental Performance Specification);  

G) Any additional environmental investigations and monitoring associated with or 

resulting from the Design-Builder’s actions;  

H) Maintenance of traffic and access to property (both temporary and permanent) (see 

Contract Documents, Part 3 – Design Requirements and Performance Specifications, 

Appendix A – Performance Specifications, Maintenance of Traffic Performance 

Specification);  

I) Project safety and security;  

J) Any necessary Preliminary Engineering (such as surveys, Subsurface Utility 

Engineering, traffic data, bridge inspections, and geotechnical investigations) not 

provided by the LA DOTD;  
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K) Any necessary harmful and hazardous materials remediation (design and 

construction);  

L) Drainage and erosion control; 

M) Installation of signalization, signage, guardrail, and pavement markings; 

N) Demolition and construction waste disposal and handling;  

O) Required legal clearances, licenses, construction easements, and permits for the 

Design- Builder’s Work, Work sites, and storage areas on-site or off-site;  

P) Any necessary ancillary Work, such as, access roads, driveways, temporary and 

permanent fencing, relocation of drainage, Work sites, and temporary Work;  

Q) Location, acquisition, permits, and transportation for Material;  

R) All survey work necessary to produce final plans;  

S) Coordination of all Right-of-Way Acquisition and Relocation Services; 

T) Coordination of the relocation of any utilities and municipal drainage facilities and 

the design and relocation of any utilities as designated in the Contract Documents, 

Part 3 – Design Requirements and Performance Specifications, Appendix A – 

Performance Specifications, Utilities Performance Specification;  

U) Maintenance of the Project during the Contract period (see Contract Documents, Part 

3 – Design Requirements and Performance Specifications, Appendix A – 

Performance Specifications, Maintenance During Construction Performance 

Specification);  

V) Site clearance; 

W) Co-located project and field offices, complete and operational; and  

X) Any other activities, functions or elements necessary to the successful completion of 

the Project. 

5.0 BASIC PROJECT CONFIGURATION 

The Basic Project Configuration shall consist of the following: 

A) The horizontal and vertical alignments;  

B) Number of interchanges;  

C) Number of bridges;  
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D) Number of lanes and ramps (including tapers, transitions, and intersections);  

E) The general location and length of the limits of the Project;  

F) The minimum vertical and horizontal clearances;  

G) The Right-of-Way limits; and  

H) Control of access limits. 

5.1 STANDARD FOR DETERMINING MATERIALITY OF CHANGE IN BASIC 

PROJECT CONFIGURATION 

The following are the standards for determining materiality of Basic Project Configuration 

changes: 

A) Any change to the Project that affects the Project ROW limits or the minimum 

vertical and/or horizontal clearances;  

B) A change in termini, as proposed by the Design-Builder, of the Project (either or 
both) by more than one hundred feet longitudinally; and/or  

C) Any change in Section 5.1(A) through (B) requiring a change in the 
environmental documents or permits secured from the United States (US) Army 
Corps of Engineers (COE). 

See Contract Documents, Part 2 – DB Sections 100s, DB Section 104. 

6.0 PROJECT SPECIAL PROVISIONS 

6.1 RIGHT-OF-WAY ACQUISITION 

The Design-Builder shall provide ROW acquisition services under this Contract for property 

identified to be necessary for the Project as determined by final design.  

 

The Design-Builder shall conduct ROW acquisition services up to and until expropriation of 

property, including, but not limited to, those activities identified in Part 3 - Design Requirements 

and Performance Specifications, Appendix A – Performance Specifications, ROW Acquisition 

Performance Specification. All activities conducted by the Design-Builder under this Contract 

must be performed in accordance with the Uniform Relocation Assistance and Real Property 

Acquisition Policies Act of 1970, as amended (42 USC Chapter 61) and with 23 Code of Federal 

Regulations Part 710, specifically 23 C.F.R. § 710.313 ("Design-Build Projects").  

 

In the event of any conflict between the provisions of this Section 6.1; the provisions of Part 3 - 

Design Requirements and Performance Specifications, Appendix A - Performance 

Specifications, ROW Acquisition Performance Specification; and Part 2 - DB Sections 100s, DB 

Section 107-20, the following order of precedence shall occur:  

A) This Section 6.1;  
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B) The ROW Acquisition Performance Specification; and 

C) DB Section 107-20 (including DB Sections 107-20.1, 107-20.2 and 107-20.3. 
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DB Section 101 

DB SECTION 101 

ACRONYMS AND ABBREVIATIONS AND DEFINITIONS 

DB 101-1 REFERENCES 

Section, subsection, and subpart titles and headings provide reference only, not interpretation. 

Unless specified by year or date, cited publications refer to the most recent issue, including 

interim publications, in effect on the Proposal due date. 

Wherever in these Contract Documents the following terms, abbreviations, or symbols are used, 

the intent and meaning must be interpreted as follows in this Design-Build (DB) Section 101.  

DB 101-2 ACRONYMS AND ABBREVIATIONS 

Wherever the following abbreviations or acronyms are used in these Contract Documents, they 

are to be interpreted as follows. 

AA Aluminum Association 

AAN American Association of Nurserymen 

AAP AASHTO Accreditation Program 

AAR Association of American Railroads 

AASHTO American Association of State Highway and Transportation Officials 

ACI American Concrete Institute 

AGC Associated General Contractors of America 

AGMA American Gear Manufacturers Association 

AIA American Institute of Architects 

AISC American Institute of Steel Construction 

AISI American Iron and Steel Institute 

AML Approved Materials List 

AMRL AASHTO Materials Reference Laboratory 

ANSI American National Standards Institute, Inc. 

AOVM Assistant Owner Verification Manager 

API American Petroleum Institute 

ARA American Railway Association 

AREA American Railway Engineering Association 

ASCE American Society of Civil Engineers 

ASLA American Society of Landscape Architects 

ASTM American Society for Testing and Materials 

AWG American Wire Gauge 

AWPA American Wood-Preservers Association 

AWS American Welding Society 

AWWA American Water Works Association 
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CCRL Concrete and Cement Reference Laboratory 

CD-ROM Compact Disc – Read Only Memory 

CERCLA Comprehensive Environmental Response, Compensation and Liability Act 

CGL Commercial General Liability 

CPM Critical Path Method 

CQCF Construction Quality Control Firm 

CQAP Construction Quality Assurance Program 

CQCM Construction Quality Control Manager 

CQMP Construction Quality Management Plan 

CSL Contract Submittal List 

DB Design-Build 

DBE Disadvantaged Business Enterprise 

EDSM The Louisiana Department of Transportation and Development’s 

Engineering Directives and Standards Manual 

EMT Emergency Medical Technician 

FAA Federal Aviation Administration, United States Department of 

 Transportation 

FHWA Federal Highway Administration, United States Department of 

 Transportation 

FONSI Finding of No Significant Impact 

FSS Federal Specifications and Standards, General Services Administration 

IA Independent Assurance 

ICC Interstate Commerce Commission 

IMSA International Municipal Signal Association 

IPCEA Insulated Power Cable Engineers Association 

ISO International Standards Organization 

ITE Institute of Transportation Engineers 

ITP Instructions to Proposers 

JV Joint Venture 

LA DOTD Louisiana Department of Transportation and Development 

LLC Limited Liability Company 

LOI Letter of Interest 

MIL Military Specifications 

MUTCD Manual of Uniform Traffic Control Devices 

N/A Not Applicable 

NCHRP National Cooperative Highway Research Program 

NCR Non-Conformance Report 

NEC National Electrical Code 

NEMA National Electrical Manufacturers Association 

NEPA National Environmental Policy Act 

NFPA National Fire Protection Association 

NOI Notice of Intent 

NTP Notice to Proceed 

OSHA Occupational Safety and Health Administration, United State Department 

of Labor 
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OV Owner Verification 

OVF Owner Verification Firm 

OVTIP Owner Verification Testing and Inspection Plan 

PC Price Center 

PCP Progress Check Point 

PCV Price Center Value 

PE Preliminary Engineering 

PPS-C Contract Periodic Payment Schedule 

PPS-P Proposal Periodic Payment Schedule 

QC Quality Control 

QPL Qualified Products List (Louisiana Department of Transportation and 

Development) 

RFP Request for Proposals 

RFQ Request for Qualifications 

RMA Rubber Manufacturers Association 

ROW Right-of-Way 

SAE Society of Automotive Engineers 

SHPO State Historic Preservation Office 

SI Système International d'Unités - International System of Units 

SOQ Statement of Qualifications 

SSPC Steel Structures Painting Council 

TBD To Be Determined 

UL Underwriters Laboratories, Inc. 

US United States 

USC United States Code 

USDA United States Department of Agriculture 

USDOL United States Department of Labor 

US DOT United States Department of Transportation 

UST Underground Storage Tank 

VE Value Engineering 

WBS Work Breakdown Structure 

DB 101-3 DEFINITIONS 

When the following capitalized words or expressions are used in the Contract Documents, they 

are to be defined as follows: 

Acceptance Decision - The Louisiana Department of Transportation and Development's (LA 

DOTD) responsibility for the acceptance of the Work and materials in order to ensure Contract 

compliance and make progress payments.   All acceptance activities shall be carried out by LA 

DOTD, or its designated representative, independent of the Design-Builder; however, this does 

not preclude the inclusion of the Design-Builder’s Construction Quality Control Firm’s (CQCF) 

QC testing data in the acceptance decision, provided that the data is validated by the LA 

DOTD’s Owner Verification Firm (OVF). 
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Acceptance Program - All factors that comprise the LA DOTD Construction Quality Assurance 

Program (CQAP) to determine quality of the product as specified in the Contract requirements. 

These factors include the Design-Builder’s acceptance and the LA DOTD’s Verification Testing 

and inspection. 

Addenda/Addendum - Supplemental additions, deletions, and modifications to the provisions of 

the Request for Proposals (RFP) after the release date of the RFP. 

Administrative Plans - Those Plans that contain general Project or Plan information, such as, 

cover sheets, index sheets, and similar non-technical information. 

Advertisement - The public announcement in the form of the Notice of Intent (NOI) inviting 

prospective Proposers to obtain a Request for Qualifications (RFQ) and submit a Letter of 

Interest (LOI).  The Advertisement included a brief description of the Work proposed to be the 

subject of the procurement with an announcement where the RFQ may be obtained, the terms 

and conditions under which LOIs will be received, and such other matters as the LA DOTD 

deemed advisable to include therein.  The Advertisement for this Project was published on 

March 27, 2018. 

Affiliate - Any of the following: 

A) A Person which directly or indirectly, through one or more intermediaries, 

controls, is controlled by, or is under common control with the following: 

1) The Proposer; or 

2) Any other Principal Participant. 

B) An Affiliate may also be any Person for which ten percent or more of the equity 

interest in such Person is held directly or indirectly, beneficially or of record, by 

the following: 

1) The Proposer; or 

2) Any Principal Participant; or 

3) Any Affiliate of the Proposer under part (A) of this definition. 

For purposes of this definition, the term “control” means the possession, directly or indirectly, of 

the power to cause the direction of the management of a Person, whether through voting 

securities, by contract, by family relationship, or otherwise. 

Amendment - A formal alteration by addition, deletion, or modification of the terms of the 

executed Contract.  Amendment is an umbrella term and includes Plan Changes, Change Orders, 

or Supplemental Agreements. 

Approval - The LA DOTD’s written statement indicating that the subject Work complies with 

Contract requirements.  Approvals will only be given for those submittals, activities, or Work 

specifically identified for “Approval” or “approval” in the Contract Documents.  See also DB 

Section 105-10. 
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As-Built Plans - Final Plans reflecting the Work as actually performed under the Contract. 

Award - The decision of the LA DOTD to accept a responsive Proposal from a responsible 

Proposer for the Work identified in the RFP, subject to the execution and approval of a 

satisfactory Contract; provision of Payment, Performance, and, if used, Retainage Bonds to 

secure the payment and performance thereof; provision of such insurance as is required under the 

Contract; and the satisfaction of such other conditions as may be specified or otherwise required 

by law. 

Baseline Progress Schedule - The time-scaled, cost-loaded, and resource-loaded Critical Path 

network, updated from time to time in accordance with the Contract and depicting the Price 

Centers (PC) and subordinate activities and their respective prices (distributed over time), 

durations, sequences, and interrelationships that represent the Design-Builder’s Work plans; the 

Design-Builder’s Work Breakdown Structure (WBS) for designing, constructing, and completing 

the Project; and the total Lump Sum Contract Price, distributed over the period of the Contract. 

Basic Project Configuration - The salient characteristics of the Project as defined and/or 

illustrated in the RFP, including any permitted deviations thereto contained in the Design-

Builder’s Proposal.  Basic Project Configuration elements may include the following:  

A) The horizontal and vertical alignments; 

B) Number of intersections; 

C) Number of bridges; 

D) Number of lanes; 

E) The general location of the limits of the Project; 

F) The minimum vertical clearances; and 

G) The Right-of-Way limits. 

Basic Project Configuration Plan - The Plan designated as such in the Contract Documents that 

depicts the Basic Project Configuration within the limits specified in the Contract.  In general, 

the Basic Project Configuration Plan describes fundamental elements of the Project that must be 

included as part of the final design and construction to be furnished by the Design-Builder. 

Bridge – A structure, including supports, erected over a depression or an obstruction, such as, 

water, highway, or railway, which has a track or passageway for carrying traffic or other moving 

loads and having an opening measured along the center of the roadway of more than 20 feet 

between undercopings of abutments, spring lines of arches, or extreme ends of openings for 

multiple boxes.  A Bridge may include multiple pipes where the clear distance between openings 

is less than ½ the smaller contiguous opening. 

Bridge Length – The greater dimension of a structure measured along the center of the roadway 

between backs of abutment backwalls or between ends of Bridge floor. 
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Bridge Roadway Width – The clear width of structure measured at right angles to the center of 

the roadway between the bottom of curbs or, if curbs are not used, between the inner faces of 

parapet or railing. 

Calendar Day – Every Day on the calendar, beginning and ending at midnight, Central time. 

Change Order – A general term denoting changes to the Contract.  Change Order as a general 

term includes Plan Changes.  No Change Orders are anticipated on this Project. 

Chief Engineer – The Chief Engineer of the Louisiana Department of Transportation and 

Development. 

Construction Quality Assurance Program - The overall quality program and associated 

activities including the LA DOTD’s owner verification, the Design-Builder’s CQCF’s Quality 

Control, the Contract quality requirements, and the Design-Builder’s Construction Quality 

Management Plan (CQMP). 

Construction Quality Control Firm - An independent engineering/testing firm employed by 

the Design-Builder responsible for administering and managing the construction Quality Control 

inspection, sampling, and testing.  The Construction Quality Control Firm (CQCF) and any 

subcontractors or subconsultants, including the testing lab, thereto must not be owned or 

controlled by the Design-Builder, any Principal Participant of the Design-Builder, any Affiliate 

of any Principal Participant, any Construction Subcontractor, the Designer, a firm associated 

with or subsidiary to the Designer, or any design subcontractor or subconsultant of any tier to the 

Design-Builder. 

Construction Quality Management Plan - The Design-Builder’s plan for complying with its 

obligations for construction QC/process control and Design-Builder Quality Acceptance as 

required by the LA DOTD CQAP for DB projects.  The CQMP will be written as a stand-alone 

document, but will also be a part of the Design-Builder’s overall Quality Plan required by the 

Contract Documents.  The CQMP must be provided and maintained in accordance with the 

Contract following Consultation and Written Comment thereof by the Department’s Project 

Manager.  The CQMP will be revised throughout the project for corrections, omissions, and any 

other change at the discretion of the LA DOTD. 

Construction Subcontractor - A Subcontractor (or Affiliate) retained by the Design-Builder 

that is involved in the actual construction of the Project. 

Constructor - A Principal Participant or Subcontractor (or Affiliate) retained by the Design-

Builder that is involved in the actual construction of the Project. 

Consultation and Written Comment - The LA DOTD’s reviews, observations, and/or 

inspections based solely on information submitted by the Design-Builder, as well as independent 

investigation or inquiry by the LA DOTD, and the LA DOTD’s written responses resulting from 

such LA DOTD actions.   See also DB Section 105-10. 
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Contract - The written agreement between the LA DOTD and the Design-Builder setting forth 

the obligations of the parties thereunder, including, but not limited to, for the performance of the 

prescribed Work.  The Contract includes the Advertisement; Contract Documents identified in 

Article 1.0 of Part 1 – DB Agreement; the Design-Builder’s Proposal (with the exception of the 

Proposal Bond); the Notice to Proceed (NTP); Payment, Performance, and Retainage Bonds; and 

any Supplemental Agreements, Amendments, and Change Orders that are required to complete 

the Work in an acceptable manner and Contract time, including authorized extensions thereof, all 

of which constitute one instrument. 

Contract Documents – The Contract Documents include the DB Agreement, DB Sections 100s, 

Design Requirements and Performance Specifications, the RFP Plans, the Engineering Data, the 

Design-Builder’s Proposal, and all provisions required by law to be inserted in the Contract 

whether actually inserted or not.  See also Part 1 – DB Agreement, Article 1.0.  Whenever 

separate publications and the LA DOTD’s Standard Specifications are referenced in the Contract 

Documents, it is understood to mean the publications and Specifications, as amended, which are 

current on the Proposal due date, unless otherwise noted. 

Contract Price – See Lump Sum Contract Price. 

Contract Time – The number of working days or Calendar Days allowed for completion of the 

Contract, including authorized time extensions.  When a calendar date of completion is shown in 

the Contract in lieu of a number working or Calendar Days, Work must be completed by that 

date, including authorized time extensions. 

Control of Access – The condition where the right of owners or occupants of abutting land or 

other persons to access, light, air, or view in connection with a highway is controlled by public 

authority. 

Controlled Access Highway – Any highway to or from which access is denied or controlled 

from or to abutting land or intersecting streets, roads, highways, alleys, or other public or private 

ways. 

Critical Path - Each path shown on the Baseline Progress Schedule for which there is zero float. 

Cultural Resource - Any prehistoric or historic period artifact, site, building, structure, material 

remain, or traditional use area resulting from, or associated with, human cultural activity.  

Historically important cultural resources are those eligible for inclusion on the National Register 

of Historic Places. 

Culvert – Any drainage structure under a roadway or other facility not defined as a Bridge. 

Day - A Calendar Day, unless otherwise defined or modified. 

Dedicated Stockpile – A stockpile assembled for a specific project. 
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Definitive Design - The point in the design process at which the design concepts are defined and 

the Basic Project Configuration is finalized. 

Department – The Department of Transportation and Development of the State of Louisiana. 

Department-Directed Changes - Any changes in the Work as described in the Contract 

(including changes in the standards applicable to the Work) that the LA DOTD has directed the 

Design-Builder to perform, in writing, as described in the Contract. 

Department of Transportation and Development – The Louisiana Department of 

Transportation and Development through its offices and officers, responsible for developing and 

implementing programs to assure adequate, safe, and efficient transportation and other public 

works facilities and services in the state in accordance with Chapter 11 of the Louisiana Revised 

Statutes Title 36, as amended. 

Department’s Project Manager - The engineer representing the LA DOTD and having direct 

supervision of the administration and execution of the Contract. 

Design Acceptance - Written confirmation by the LA DOTD after submittal and review of the 

As-Built Plans that the design conforms to the Contract Documents and reflects the as-built 

conditions.  Design Acceptance is required as part of Final Acceptance. 

Design-Build - A project delivery methodology by which the LA DOTD contracts with a 

Design-Builder which is responsible for delivering the Project design and construction. 

Design-Build Team - See Design-Builder. 

Design-Builder - The entity contractually responsible for delivering the Project design and 

construction. 

Design-Builder’s Project Manager - The Design-Builder’s on-site designated representative 

and single point of contact for all aspects of the Work. 

Design-Builder Quality Control -- All planned and systematic actions, including, but not 

limited to, inspection, sampling, and testing in order to ensure the quality of the product will 

perform as per Contract requirements.    The Design-Builder Quality Control, through the 

CQCF’s activities, will be used for acceptance upon LA DOTD verification. 

Design Plan - The Plan prepared by the Designer during the design development to represent the 

Project. 

Design Review - A comprehensive and systematic examination of the design as specified in the 

Contract to verify that it is in conformance with the requirements of the Contract, as performed 

by the Design-Builder for all stages of the design except As-Built Plans, which is performed by 

the LA DOTD.  During all stages of the design, except As-Built Plans, the LA DOTD will 

contribute to the review through Oversight, including, participation, auditing, and spot-checking.  
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Design Unit - A distinct portion of the Project of which the design is performed as a contiguous, 

integrated unit. 

Designer - A Principal Participant, Specialty Subcontractor, or in-house designer that furnishes 

or performs the design of the Project. 

Differing Site Condition - Subsurface or latent physical conditions that are encountered at the 

Site and differ materially from the conditions indicated in the Contract.  Also, unknown physical 

conditions of an unusual nature, differing materially from those ordinarily encountered and 

generally recognized as inherent in the type of Work provided for in the Contract, provided in all 

cases that the Design-Builder had or should have no actual or constructive knowledge of such 

conditions as of the Proposal due date. 

Directive Plans - Those Plans that depict required elements and components of the Project 

within specifically defined parameters.  The Design-Builder has limited or no latitude to adjust 

components or details shown on Directive Plans.  Examples of Directive Plans include the 

following: 

A) Basic Project Configuration Plans that depict the Basic Project Configuration 

within the limits defined in the Contract; and 

B) Right-of-Way Plans. 

Dispute - A matter of Contract performance or Contract compensation, including granting of 

extensions of time, in which there is or may be disagreement between the Design-Builder and the 

LA DOTD and which may involve adjustment of or the addition of new Work to the Contract, 

extension of time for performance, and/or adjustments in compensation necessitated by the 

resolution of such disagreement.  

Equipment - All machinery, equipment, tools, and apparatus necessary for acceptable 

completion of the Work. 

Extra Work – Work not provided for in the Contract as awarded but found essential by the LA 

DOTD for satisfactory completion of the Contract within its intended scope. 

Falsework – Temporary construction Work on which main Work is wholly or partly built and 

supported until it is strong enough to support itself; a temporary framework used to support part 

or all of a structure during demolition. 

Federal Requirements – The provisions required to be part of federal-aid construction 

contracts, including the provisions set forth in DB Section 114 and its Appendix 114A – Federal 

Requirements. 

Final Acceptance - The acceptance of the Work by the LA DOTD's designated representative 

upon the completion of the Work as defined in the Contract and through Oversight and Design 

Acceptance of that Work by the LA DOTD.  Final Acceptance does not relieve the Design-

Builder's obligations pursuant to any guaranty or warranty under the terms of the Contract. 
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Force Account - Payment for the directed performance of design and/or construction Work 

based on the actual cost of labor, Equipment, and Materials furnished, overhead, and profit. 

Frontage Road – A street or road on the side of the mainline roadway for service to abutting 

property and adjacent areas, and for control of access. 

Hazardous Materials - Any substance, product, waste, or other material of any nature 

whatsoever that is or becomes listed, regulated, or addressed pursuant to the Comprehensive 

Environmental Response, Compensation and Liability Act (CERCLA), 42 United States Code 

(USC) 9601, et seq.; the Hazardous Materials Transportation Act, 49 USC 5101, et seq.; the 

Resource Conservation and Recovery Act, 42 USC 6901, et seq.; the Toxic Substances Control 

Act, 15 USC 2601, et seq.; the Clean Water Act of 1977, 33 USC 1251, et seq.; the Clean Air 

Act, 42 USC 7401, et seq.; or any other federal, state, or local statute, law, ordinance, resolution, 

code, rule, regulation, order, or decree regulating, relating to, or imposing liability or standards 

of conduct concerning any hazardous, toxic, or dangerous waste, substance, or material. 

Highway – A public way for vehicular travel, including the entire area within the Right-of-Way. 

Independent Assurance Program - All activities that are included in an unbiased and 

independent (of the Design-Builder or LA DOTD Project staff) evaluation program for all the 

design, sampling, and testing procedures; equipment calibration; and qualifications of personnel 

(Design-Builder’s or LA DOTD’s) used in the Acceptance Program, including the Design-

Builder’s QC and Quality Acceptance, as well as Verification Testing.  The LA DOTD, or the 

designated consultant retained by the LA DOTD, will perform the Independent Assurance (IA).  

Indicative Plans - Those Plans that represent the nature and type of Work to be designed and 

constructed as part of the Project and reflect items for which the LA DOTD has no particular 

view on the specific configuration or Material used in the final product, such as the following: 

A) Structure type (concrete or steel); 

B) Pavement type (concrete or asphalt); 

C) Drainage Material or size (rigid only); or 

D) Pile type. 

Indicative Plans do not necessarily reflect the final locations, quantities, or all elements required 

to complete the design.   

Inspector - A CQCF or LA DOTD representative detailed to inspect methods and Materials, 

Equipment, and Work both on and off the Site of the Project. 

Laboratory – The LA DOTD’s testing laboratory or any other testing laboratory approved by 

the Department’s Project Manager. 

Lead Principal Participant - The Principal Participant that is designated by the Proposer as 

having the lead responsibility for managing the Design-Builder’s organization. 
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Local Road – A street or road not in the state maintained system. 

Local Street – See Local Road. 

Local Traffic – Traffic that has either its origin or destination, or both, within the limits of the 

Project. 

Louisiana Department of Transportation and Development Plans - Those RFP Plans 

included in the Contract Documents that were created by the LA DOTD. 

Lump Sum Contract Price - The total lump sum amount paid for the Work to be performed 

under the DB Contract, as it may be adjusted from time to time to account for Change Orders.  

The Lump Sum Contract Price may also be known as the Contract Price.  

Manual of Uniform Traffic Control Devices – The manual adopted by the LA DOTD for a 

uniform system of traffic control devices used on state Highways. 

Materials - Any substances used in the Work. 

Median – The portion of a Highway separating traveled ways for traffic in opposite directions. 

Notice to Proceed - Written notice to the Design-Builder to proceed with Contract Work, 

including the date of beginning of Contract Time. 

Oversight - Actions by the LA DOTD to satisfy itself that the Design-Builder is designing, 

constructing, and managing the Work in accordance with the Contract Documents.  It includes 

actions identified in the Contract Documents by the terms Quality Control/Acceptance, 

inspect/inspection, audit, ensure, certify, confirm, review, verify, or terms of similar import.  

Louisiana Department of Transportation and Development comments as a result of Oversight are 

conveyed to the Design-Builder through Consultation and Written Comment.  Neither the 

activity of Oversight nor the lack of Consultation and Written Comment on the part of the LA 

DOTD will be construed to relieve the Design-Builder and its organization from the 

responsibility and costs for meeting all Contract and regulatory requirements. 

Owner Verification Firm - The engineering/testing firm employed by the LA DOTD to 

perform the owner’s verification inspection, sampling, and testing, and conducting audits to 

verify the Design-Builder’s compliance with the approved CQMP. 

Parish - The parish in which the specified Work is done. 

Part - A major subdivision of the Contract Documents. 

Partial Suspension - Suspension of Work on some, but not all, items. 

Partnering - Those actions taken to include all parties with an appropriate and vested interest in 

the Project in the management of the Project, such that the Project is completed in the most 

efficient, timely, safe, and cost effective manner for the mutual benefit of all concerned.  These 
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actions include, but are not limited to, communication, organization, establishing goals, 

continuous improvement, problem identification, conflict resolution, and managing change.  

Interested parties may include, but are not limited to, the LA DOTD; the Design-Builder; 

Subcontractors; Suppliers of goods and services to the Project; the community within which the 

Project is constructed; the community served by the Project; federal, state, and local 

governments or other public agencies; and utilities. 

Pavement Structure – The combination of base course and surface course placed on a subgrade 

across the roadbed. 

Payment/Performance/Retainage Bonds - The approved form of security, executed by the 

Design-Builder and Surety, guaranteeing completion of duties under the Contract and 

Amendments, Supplemental Agreements, Change Orders, or Plan Changes thereto, and payment 

of all legal debts, including liens and monies due the LA DOTD, pertaining to the Contract. 

Performance Specification - A specification that establishes Contract requirements in terms of 

design parameters and performance goals to be met.  Performance Specifications also may 

include parameters for determining performance and corrective action to be taken. 

Periodic Payment Schedule - The schedule submitted with the Design-Builder’s Proposal 

(which schedule may be amended by Change Order) that will be the basis for the assessment of 

periodic payments for each Price Center (PC). 

Person - Any individual, firm, corporation, company, Limited Liability Company (LLC), Joint 

Venture (JV), or partnership. 

Plan Change – Any alteration, deviation, addition, or omission as to the preexisting Contract.  A 

Plan Change may also be referred to as an Amendment, Supplemental Agreement, or Change 

Order. 

Plans - The Contract drawings which show location, type, dimensions, and other details of the 

prescribed Work. 

Price Center - A component of the Project for which the Design-Builder provides a Price Center 

Value (PCV) for all Work included in that component.  A PC may be a major contract item or 

series of interrelated items as identified in the Lump Sum Price Proposal. 

Price Center Value - That value allocated by the Design-Builder to a PC as set out in the Lump 

Sum Price Proposal. 

Principal Participant - Any of the following entities: 

A) The Design-Builder; 

B) An individual firm, all general partners, or LLC or JV members of the Design-

Builder; and/or 

C) All Persons and legal entities holding (directly or indirectly) a 15% or greater 
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interest in the Design-Builder. 

Profile Grade – The trace of a vertical plane intersecting the top surface of the proposed 

wearing surface or other designed course usually along the longitudinal centerline of the 

roadbed.  Profile Grade means either elevation or gradient of such trace according to the context. 

Program Audit - All planned and systematic actions by the LA DOTD and/or its designated 

OVF necessary to provide confidence that the Design-Builder's quality team is effectively 

ensuring that all Work complies with the Contract requirements and that all Materials 

incorporated in the Work and all elements of the Work will perform satisfactorily for the purpose 

intended.  Actions include, but are not limited to: design audits, checks, and reviews; 

construction audits, including, specification compliance reviews, document control, and working 

plan review; review of Materials sampling and testing results at production sites and the Project 

site; fabrication audit of manufacturing/processing facilities and equipment; calibration of test 

equipment; and independent verification of Materials if determined to be necessary.  

Program Audit activities will be documented.  Program Audit also includes issuance of and 

tracking Non-Conformance Reports (NCR), assisting in the evaluation of Change Order requests, 

and research and evaluation of items as assigned by the Department's Project Manager. 

Progress Check Point - A defined step towards the completion of Work within a PC identified 

in the Schedule of Progress Check Points (PCP).  Progress Check Points are defined by the 

Design-Builder in its Proposal and are approved by the LA DOTD with acceptance of that 

Design-Builder's Proposal.  Any changes to the PCPs after submission of the Design-Builder's 

Proposal are subject to the Approval of the Department's Project Manager, in his/her sole 

discretion. 

Project - The improvements to be designed and constructed by the Design-Builder and all other 

Work product to be provided by the Design-Builder in accordance with the Contract Documents. 

Project Number - A number used to identify the Project. 

Project Scope - The brief description of the Work to be performed to design and construct the 

Project as contained in the Contract. 

Project Specifications - Those Specifications developed by the Design-Builder to define and 

control the specific requirements, conditions, means, and methods to be used on the Project.  

Project Specifications will be based on the Contract requirements and must provide finished 

products that meet or exceed the quality requirements of the Contract.  Project Specifications are 

subject to the review and Consultation and Written Comment of the Department’s Project 

Manager during Design Reviews. 

Qualified Products Lists - Lists maintained by the LA DOTD’s Materials and Testing Section 

for products which do not lend themselves to the preparation of meaningful specifications or for 

which repetitive full testing is too time consuming or expensive to be practical for routine Project 

control. 
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Quality Acceptance - All planned and systematic actions performed by the CQCF and LA 

DOTD’s representative including design reviews and checks; inspection of material handling and 

construction; calibration and maintenance of sampling and testing equipment; working plan 

review; document control; and any inspection, sampling, and testing done for the LA DOTD’s 

Acceptance Decision.  The Design-Builder’s CQCF Quality Control tests results will be used as 

part of the LA DOTD’s Acceptance Decision. 

Quality Assurance - All planned and systematic actions performed by the CQCF, Design-

Builder, OVF, and IA necessary to provide confidence that a product or service will satisfy given 

requirements for quality. 

Quality Control - All Design-Builder process control and operational techniques/activities that 

are performed or conducted to fulfill the Contract requirements. 

Quality Manager - the individual employed by the Design-Builder who is responsible for the 

overall CQAP for the Project, including the quality of management, design, and construction 

(QC/process control).  

Quality Plan - The plan that sets out the Design-Builder’s means of complying with its 

obligations in relation to overall quality.  The Quality Plan must be provided and maintained in 

accordance with the Contract requirements of DB Section 113 following Consultation and 

Written Comment thereof by the Department’s Project Manager. 

Reference Documents - The documents provided with and so designated in the RFP.  The 

Reference Documents, including plans contained therein and/or so designated, are not Contract 

Documents and were provided to the Proposers for informational purposes and for use in the 

Proposer's Proposal preparation, at the Proposer's discretion. 

Request for Proposals Plans - Plans contained in Part 4 – Request for Proposals Plans. 

Right-of-Way - Land, property, or interest therein, acquired for or devoted to transportation 

purposes.  

Road - See Highway. 

Roadbed - The graded portions of a Highway within top and side slopes, prepared as a 

foundation for the pavement structure including the shoulders. 

Roadside - The area adjoining the outer edge of the Roadway.  Extensive areas between 

Roadways of a divided Highway may also be considered Roadside. 

Roadside Development - Those items necessary to the complete Highway which provide for 

preservation of landscape Materials and features; rehabilitation and protection against erosion of 

areas disturbed by construction through seeding, sodding, mulching, and placing of other ground 

covers; and suitable planting or other improvements to increase the effectiveness and enhance 

the appearance of the Highway. 
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Roadway - The portion of a Highway within the limits of construction. 

Safety Plan - The plan that sets out the Design-Builder’s means of complying with its 

obligations in relation to Project safety, which plan must be provided and maintain in accordance 

with DB Section 107-5 following Consultation and Written Comment by the Department’s 

Project Manager. 

Sampling and Testing Manual - The manual used to establish and standardize construction and 

maintenance sampling and Materials acceptance requirements for the LA DOTD. 

Schedule of Progress Check Points - The schedule describing the PCPs and stipulating dates by 

which PCPs are to be achieved in order to maintain periodic payments in accordance with the 

Contract. 

Secretary - The Secretary for the Louisiana Department of Transportation and Development. 

Service Road – See Frontage Road. 

Section - A subdivision of the Project or a subdivision of a Part of the Contract Documents. 

Site Security Plan - The plan that sets out the Design-Builder’s means of complying with its 

obligations in relation to Site security, which plan must be provided and maintained in 

accordance with the Contract following Consultation and Written Comment thereof by the 

Department’s Project Manager. 

Stakeholder - Any party that has a vested interest in the Project or authority to approve or 

control specific aspects of the Project or elements that will impact the outcome of the Project.  

This includes, but is not limited to, the LA DOTD, Federal Highway Administration (FHWA), 

local city and Parish governments, permitting agencies, and utility companies and the associated 

staff members of these entities.   

Standard Plans – Louisiana Department of Transportation and Development drawings approved 

for repetitive use, showing the details to be used where appropriate. 

Standard Specifications – The Louisiana Specifications for Roads and Bridges (latest edition).  

The Standard Specifications are a Reference Document for the purposes of this Project. 

State - The State of Louisiana, acting through its authorized representative. 

Street - See Highway. 

Structures - Bridges, culverts, catch basins, junction boxes, retaining walls, cribbing, manholes, 

endwalls, buildings, sewers, service pipes, underdrains, foundation drains, and other similar 

features encountered in the Work. 

Subcontractor - An individual, partnership, corporation, or any other legal entity or any 

acceptable combination thereof, or JV or LLC, to which the Design-Builder sublets part of the 
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Work.  Any individual, partnership, corporation, or any other legal entity will not be considered 

to be a Subcontractor if it is a subsidiary which is wholly-owned or majority-owned by the 

Design-Builder or the Principal Participants of the Design-Builder, or an Affiliate of the Design-

Builder, or affiliated or otherwise controlled by the Design-Builder or Principal Participants of 

the Design-Builder such that a true and independent Subcontractor-Design-Builder relationship 

reached by bidding or arms-length negotiation does not result therefrom. 

Subgrade - The surface upon which the pavement structure, including shoulders, are 

constructed. 

Subgrade Layer - The surface layer of the subgrade which requires treatment with lime, 

Portland cement, or Portland-pozzolan cement.  The Subgrade Layer may be constructed with 

stone, crushed slag, recycled Portland cement concrete, shell, sand-shell, or asphaltic concrete. 

Substructure - That part of the structure below the bearings of simple and continuous spans, 

skewbacks, or arches and tops of footings of rigid frames, including, backwalls, wingwalls, and 

wing protection railings. 

Superstructure - The entire Structure except Substructure. 

Supplemental Agreement – A written agreement between the Design-Builder and the LA 

DOTD covering work not otherwise provided for, or revisions in or amendments to terms of the 

Contract, or Plan Changes, or conditions specifically prescribed in the Specifications as requiring 

Supplemental Agreements.  Such Supplemental Agreement becomes part of the Contract when 

approved and properly executed. 

Surety - The corporation, partnership, or individual, other than the Design-Builder, executing 

bonds furnished by the Design-Builder and obligating itself thereunder. 

Surface Course - The top course of the pavement structure. 

Through Traffic - That traffic which has neither its origin nor destination within the limits of 

the Project. 

Traffic/Travel Lane - The portion of Traveled Way for movement of a single lane of vehicles. 

Traveled Way - The portion of Roadway for movement of vehicles, exclusive of shoulders and 

auxiliary lanes. 

Unit - A quantity adopted as a standard for measurement of Work. 

Utility Relocation Plans - The Design Plans for relocation of a utility impacted by the Project, 

to be prepared by the Design-Builder or the utility owner, as designated in any applicable utility 

agreements. 
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Verification Testing - Sampling and testing performed to validate the quality of the product. 

The sampling and testing are to be performed by qualified testing personnel employed by LA 

DOTD or its designated agent, excluding the Design-Builder. 

Work – The labor, Materials, services, Equipment, and incidentals necessary for successful 

completion of the Project and the carrying out of all obligations imposed by the Contract prior to 

Final Acceptance and excluding any warranty or guaranty work included under the Contract. 

Working Drawings - Those Plans prepared by the Design-Builder to supplement Design Plans 

provided by the Design-Builder to specify additional details and procedures for construction of 

the Project, including the following: 

A) Framework plans; 

B) Cofferdam plans; 

C) Construction details; 

D) Erection plans; 

E) Fabrication plans; 

F) Field design change plans; 

G) Stress sheets; 

H) Shop drawings; 

I) Lift plans; 

J) Bending diagrams for reinforcing steel; 

K) Falsework plans; 

L) Cross-sections; and 

M) Similar data required for the successful completion of the Work.  

 


