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Phase 1

e Place culvert required for diversion. Construct diversion.

Phase 2

e Shift traffic to diversion and remove existing roadway and/or bridge.

e Place culvert required for roadway using temporary slopes to minimize length.
e Construct roadway.

Phase 3A

e Return traffic to roadway and remove diversion.
e Remove portion of culvert not needed for roadway leaving enough length to
establish required side slope.

Phase 3B

e Take portion of culvert removed in Phase 3A and place enough length to
establish required side slope.

Figure 4-12: Three Phase Diversion Construction
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